

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

Programme	Lead body	Project(s)	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Swansea City & Waterfront Digital District	Swansea Council	Indoor arena and digital square	Swansea Council	£105m	Buckingham Group Contracting Ltd appointed	2018	Q4 2019	Q4 2019	Q1 2021
		Arena (ATG) Food and Drink Building services	ATG / Swansea Council	various	Sell2Wales, tbc		Q4 2019		Q4 2021
		71-72 Kingsway office accommodation	Swansea Council	Circa £49.6m	Bouygues UK appointed via SWWRC Framework	2020	Q3 2021	Q4 2021	Q3 2024
		Innovation Matrix	UWTSD	Circa £9m	Procured - Kier PAGABO Framework	2022	Q4 2021	Q1 2023	Q2 2024
		Innovation Precinct	UWTSD	Circa £17.42m	SWWRC Framework (TBC)	2024	Q1 2025 (Predicted not yet agreed by UWTSD SLT)	Q2 2025 (Predicted not yet agreed by UWTSD SLT)	Q4 2026 (Predicted not yet agreed by UWTSD SLT)

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Yr Egin	UWTSD	Creative Business Hub Phase 1	UWTSD	Circa £10.48m	KIER – via SEWSCAP2 Completed	Dec 2015	March 2016	March 2017	Completed July 2018
		Creative Business Hub Phase 2	UWTSD	tbc	tbc	Q3 2022 – Q1 2023	Q4 2024 (Predicted not yet)	Q2 2025 (Predicted not yet)	Q1 2026 (Predicted not yet)

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

							agreed by UWTSD SLT)	agreed by UWTSD SLT)	agreed by UWTSD SLT)
--	--	--	--	--	--	--	--------------------------	--------------------------	--------------------------

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Digital infrastructure	Carmarthenshire CC	Connected places	Carmarthenshire County Council	£12m	PSBA – Existing contract Dark Fibre Phase 1 - DPS RM6095 Dark Fibre Phase 2 - TBC	Q3/Q4 2022	Q3/Q4 2023	Q2 2024	Q4 2025
		Rural connectivity	Carmarthenshire County Council	£6m	tbc	Q2 2024	Q3 2024	Q1 2025	Q4 2026
		Next generation wireless (5G and IOT networks)	TBC	£2.5m	Grant fund	Q1 2023	Q4 2023	Various	Q4 2025

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Skills and Talent Initiative	Carmarthenshire CC	Courses, training and apprenticeship opportunities	TBC		tbc	Q2 2022	Q3 2022	Q4 - 2022	Q1 - 2023

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
SBCD Campuses	Swansea University	Phase 1a Morryston refurbishment	SU/SBUHB	Circa £1.25m	SWWRFC/Sell to Wales	Q3 2023	Q1 2025	Q3 2025	Q1 2026

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		Phase 1b Campuses Building	Swansea University	Circa £17.22m	Design and Build SWWRFC/SEWSCAP	Stage 2 Q4 2022	Stage 3 Q3 2023	Stage 4 Q3 2024	Q3 2026
--	--	---------------------------------------	--------------------	---------------	---------------------------------	--------------------	--------------------	--------------------	---------

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Pentre Awel	Carmarthenshire County Council	Zone 1 - construction	CCC	£84m	Two stage design and build via SWWRFC Framework (BYUK procured)	2018 - 2023	Q3 2021	Q4 2022 enabling works Q1 2023 Construction.	Zone 1 Q4 2024
Pentre Awel	Carmarthenshire County Council	Zone 1 – EV charging operator	CCC	N/A	Vehicle Charging Infrastructure Solutions (VCIS) dynamic purchasing system (DPS) framework	2024	Q2 2024	Q4 2024	Q4 2024
Pentre Awel	Carmarthenshire County Council	Zone 1 – site security	CCC	TBC	TBC	N/A	Q3 2024	Q4 2024	TBC
Pentre Awel	Carmarthenshire County Council	Zone 1 – leisure equipment	CCC	TBC	TBC	N/A	Q2 2024	Q4 2024	TBC
Pentre Awel	Carmarthenshire County Council	Zone 1 – interior designer	CCC	TBC	TBC	N/A	Q2 2024	Q3 2024	TBC

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Homes as Power Stations	Neath Port Talbot CBC	Monitoring and evaluation services	NPTCBC	£1m	Sell 2 Wales	2021 Q4	2022 Q1	Q1 2023	Q4 2027
		HAPS financial incentives fund	NPTCBC	£5.75m	Fund – to be advertised to all	2021 Q4	2023 Q1 – fund launch	Q3 2023 First round complete	
		HAPS regional supply chain fund	NPTCBC	£7m	Fund – to be advertised to all	2021 Q4	2024 Q2 – initial call fund launch		

Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)
Supporting Innovation and Low Carbon Growth	Neath Port Talbot CBC	Bay Technology Centre	NPTCBC	Circa £7.9m	SWWRC Framework Morgan Sindall (main contractor)	Q3 2019	Q2 2020	Q3 2020	Q4 2022
		SWITCH Specialist facility (construction)	NPTCBC	Circa £15m	SWWRC Framework	Q2 2022	Q3 2022	Q4 2024	Q4 2026
		SWITCH Specialist equipment	NPTCBC	Circa £5m	tbc	Q2 2022	Q1 2025	Q2 2025	Q4 2026
		Low emission vehicle charging infrastructure	NPTCBC	Circa £0.5m	tbc		Q3 2022		Q4 2024
		Air quality monitoring sensors	NPTCBC	Circa £0.5m	Procured	Q4 2019	-	-	-

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		Hydrogen stimulus project	NPTCBC	Circa £1m	tbc	Q3 2022	Q3 2022	Q3 2024	Q1 2025
		Advanced manufacturing Production facility (construction)	NPTCBC	Circa £12m	SWWRC Framework	Q3 2024	Q4 2024	Q4 2025	Q4 2027
		Advanced manufacturing Production facility Specialist equipment	NPTCBC	Circa £5m	Tbc	Q4 2024	Q2 2025	Q3 2027	Q4 2027
		Advanced manufacturing Production Facility End operator	NPTCBC	Tbc	TBC	Q2 2024	Q4 2024		Q4 2026
		Property Development Fund	NPTCBC	Circa £10m	Fund – to be advertised to all Third parties to procure construction				Q4 2026
Programme	Lead body	Project	Procuring body	Contract Value	Procurement route	Design date (Cal Yr)	Procurement date (Cal Yr)	on site date (Cal Yr)	Completion date (Cal Yr)

Pembroke Dock Marine	Port of Milford Haven	Pembroke Dock Infrastructure							
		Detailed Design for Infilling of the Timber Pond, Graving Dock and Associated Works	POMH	£480,155	Sell2Wales	2020	2021	n/a	Complete
		Slipway Ground Investigation - Pembroke Dock	POMH	£437,304	Sell2Wales	2019	2020	2020	Complete

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		PQQ principal contractor access infrastructure and timber pond infill	POMH	£22,834,572 ECC	Sell 2Wales	2020	2021	2022	Complete
				£577,447					
		Specialist marine consultancy team - access infrastructure PQQ	POMH	£405,706	Sell2Wales	2019	2020	n/a	Complete
		Pembroke Dock ecological & landscape management works	POMH	£34,060	Sell2Wales	2020	2021	n/a	Complete
		PQQ principal contractor land remediation and site improvement works Pembroke dock marine	POMH	£8,271,363 ECC	Sell2Wales	2020	2022	2022	Complete
				£32,842 ECI					
		Environmental Consent work – Pembroke Dock Marine	POMH	£209,065 (non-EIA)	MHPA tender process guidelines	2017	2017	n/a	Complete
		Provision of PM / QS / Cost Management Services	POMH	£634,043	Sell2Wales	2019	2020	n/a	Complete
		MHPA Hangar Annex Restorations Principal Contractor	POMH	£5,815,960	Sell2Wales	2021	2022	2022	Complete
MHPA Hangar Annex Restorations – Multidisciplinary Consultancy Team	POMH	£271,332	MHPA tender process guidelines	2019	2019	n/a	Complete		
MHPA Hangar Annex Restorations – Outline	POMH	£29,405	MHPA tender process guidelines	2017	2017	n/a	Complete		

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		Design Architecture award							
		Marine Energy Engineering Centre of Excellence							
		Materials for prototypes	OREC	£100,000	Sell to Wales / Find a Contract (value dependant)		Q3/4 2021	Q3/4 2021	Q1 2022
							Q1-4 2022	Q1-4 2022	Q1 2023
							Q1-4 2023		
		Vessel hire for deployments in META	OREC	£26,000	Sell2Wales		2021	Ongoing	Ongoing
		Vessel charter	OREC	£47,040	SSJ via vessel broker		n/a	2023	Ongoing
		Meta berthing fees	OREC	£196,000	SSJ		2021	Ongoing	Ongoing
		X-Band Radar system	OREC	£85,020	Sell to Wales / Find a Contract (value dependant)		2022	2023	Complete
		Blade profile models for wind tunnel testing	OREC	£25,812	Sell2Wales & Contracts Finder		2022	n/a	Complete
		Flow visualisation measurements	OREC	£76,702	ITT invitation only		2022	n/a	Complete
		Marine Buoys	OREC	£75,000	SSJ		2023	2023	Complete
		Levenmouth Turbine support services		£50,000	SSJ		2022	2022	Complete
		Hydrophone system	OREC	£77,205	Sell to Wales / Find a Contract (value dependant)		2022	2023	Complete
		Subsea noise measurements	OREC	£59,805	ITT invitation only		2022	2022	Complete
		Vortex Generators	OREC	£49,507	ITT invitation only		2023	2023	Complete
		Directional Wave Rider Buoy	OREC	£49,510	SSJ		n/a	2023	Complete
		Acoustic software	OREC	£22,000	SSJ		2023	2023	Complete

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

	Biaxial Test Rig	Swansea University	£134,270	Open Tender, Sell2Wales		2022	n/a	Complete
	Uniaxial Tension-compression Fatigue Machine	Swansea University	£122,189	Open Tender, Sell2Wales		2022	n/a	Complete
	5 Beam Acoustic Doppler Profiler	Swansea University	£148,875	Open Tender, Sell2Wales		2022	n/a	Complete
	Acoustic Doppler Velocimeter	Swansea University	£24,100	Open Tender, Sell2Wales		2022	n/a	Complete
	Surface towed acoustic Doppler Current Profiler	Swansea University	£60,950	Open Tender, Sell2Wales		2022	n/a	Complete
	Current Flume Wave Paddle	Swansea University	£56,125	Open Tender, Sell2Wales		2022	n/a	Complete
	High Speed Camera	Swansea University	43902	Open Tender, Sell2Wales		2022	n/a	Complete
	Marine Energy Test Area Developments							
	Environmental surveys	PCF	£30,000	Sell to Wales / Find a Contract (value dependant)		2022		2022
	Insurance	PCF	£30,000	Sell to Wales / Find a Contract (value dependant)		2022		2022
	Legal support	PCF	£10,000	Sell to Wales / Find a Contract (value dependant)		2024		
	The Pembrokeshire Demonstration Zone							

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		Specialist Project Support		£30,000	ITT via Sell2Wales / CSP Service Agreement		2021	n/a	Complete
		PDZ Legal Services		£130,000	ITT via Sell2Wales / CSP Service Agreement		2022	n/a	Complete
		PDZ Multi-connection Offshore Substation (MOS) Concept Design Study		£127,000	ITT via Sell2Wales / CSP Service Agreement		2022	n/a	Complete
		PDZ Environmental and Scoping Review		£90,000	ITT via Sell2Wales / CSP Service Agreement		2022	n/a	Complete
		Environmental scoping – defining the scope of the Environmental Surveys that will inform the EIA.	Celtic Sea Power	£150,000	Services Contract Open Below threshold – Sell2Wales		2023	n/a	Complete
		Technical feasibility and concept design, initial engineering design of the MOS, on and offshore cabling	Celtic Sea Power	£150,000	Services Contract Open Below threshold – Sell2Wales		2022	n/a	Complete

Swansea Bay City Deal Programme and Project Procurement Pipeline Design and Construction phase

Updated April 2024

		arrangements to feed into the EIA process.							
		PDZ Project Evaluation	Celtic Sea Power	£30,000	ITT via Sell2Wales / CSP Service Agreement		2023	n/a	Complete
		Land Agent Support Services	Celtic Sea Power	£130,000	ITT via Sell2Wales / CSP Service Agreement		2022	n/a	Complete
		Animation	Celtic Sea Power	£50,000	ITT via Sell2Wales / CSP Service Agreement		2022	n/a	Complete
		Research & Development Review of the PDZ	Celtic Sea Power	£80,000	ITT via Sell2Wales / CSP Service Agreement		2023	n/a	2023
		Offshore surveys – environmental surveys to inform the offshore EIA	Celtic Sea Power	£2.1m	OJEU via Sell2Wales / CSP Consultancy Agreement		2023	n/a	Not carried out due to reprofiling of ERDF Funds
		PDZ MOS PRE-FEED	Celtic Sea Power	£636,000	Service Contract OJEU Open above threshold – & Sell2Wales		2022	n/a	Complete