

SWW Regional Transport Plan Development Programme 2023-25

Communication and Engagement Schedule (As of 23.8.24)

Timeline	Stakeholder Cohort	Engagement Method	Status
Various governance throughout programme	SWW CJC subcommittee, scrutiny and full committee: <ul style="list-style-type: none"> • Implementation Plan – Oct 23 • Case for Change – Feb 24 • Update – May 24 Delayed due to general election – July 24 • Policy and General Update – Sept 24 • Draft RTP – Nov/Dec 24 • Final RTP – Spring 25 	Written reports. Available on SWW CJC website	Ongoing throughout programme
Spring 24	All	Creation of regional transport email address	Completed
May 24	Internal Council SME's	Workshop	Completed
July 24	Elected Members	Workshop	Completed
July 24	Community Councils	Workshop	Completed
July – August	Public survey on 'Case for Change' communications	Social media, press and 'Have your Say' web comms campaign across region	Completed
July 15 th – August 26 th	Informal public consultation on 'Case for Change' – 8 weeks	Online survey and paper copies at key council buildings	Completed

Sept/Oct 24	Consultation with statutory bodies on IWBA	5 week – Statutory Bodies	Sept/Oct 24
September 24	Regional SME groups: <ul style="list-style-type: none"> ▪ Bus Operators ▪ Train Operators ▪ Road Haulage Organisations ▪ Education Providers ▪ Groups with Protected Characteristics ▪ National Parks ▪ Tourist Organisations ▪ Active Travel Groups ▪ Community and Voluntary Organisations ▪ Health & Emergency Services ▪ Environmental Organisations ▪ Economic Development ▪ Celtic Freeport ▪ Energy Providers ▪ Elected Members ▪ Community Councils 	Workshops and 121 calls	Ongoing
Winter 24/25	Formal Public consultation on draft RTP, RTDP and IWBA	Social media, press and 'Have your say' web comms campaign across region	Winter 24/25
Winter 24/25	Formal statutory consultation on draft RTP, RTDP and IWBA– 12 weeks tbc	Online survey and face to face drop-in sessions across region	Winter 24/25

Please note, the list of cohorts mentioned is not exhaustive, and the region is actively encouraging everyone to engage in the development of the plan.

Timelines may also be subject to variation as the programme progresses.