



Swansea Bay City Deal Portfolio Level
Integrated Assurance and Approval Plan v14.0

Assurance / approval / Reporting	Activity/Product	Primary client	2020/2021												2021/2022												Comments	
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb		Mar
Governance																												
Portfolio Level																												
Meetings																												
Joint Committee	Meetings	SRO, JC, PoMO	x			x	x			x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting. August recess.
Programme Board	Meetings	SRO, PB, PoMO	x		x	x	x			x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting.
Economic Strategy Board	Meetings	SRO, ESB, PoMO	x			x	x	x			x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meeting
Joint Scrutiny Committee	Meetings	SRO, JSC, PoMO	x				x				x																Meetings every two months. December 2020 meeting cancelled.	
Regional S151 officers	Meetings	AB, PoMO				x					x	x															Quarterly meeting	
WG/UKG/PMO briefing	Meetings	SRO, PoMO, WG, UKG		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Monthly meetings
SBCD/WG PMO briefing	Meetings	SRO, PoMO, WG		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Weekly meeting
PoMO Team	Meetings	SRO, PoMO		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Weekly meeting
PoMO/Project Leads	Meetings	PoMO, Project Leads				x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	Fortnightly meetings
Procurement Workshops with Prog / Proj Leads	Meetings	PoMO, Prog / Proj Leads																										Meetings with all Prog / Proj Leads held
WLGA Regional City Deal Directors	Meetings	SRO, WLGA, WG		x		x																						Meetings every two months
Key Documentation Review																												
Integrated Assurance & Approval Plan	Live document. Part of Quarterly Report	SRO, PB, PoMO, JC				x																					June 2020 approval at JC / Approval every 6 months. Submitted as part of the Quarterly Monitoring Report to PB and JC	
Portfolio Business Case	Live document	SRO, PB, PoMO, JC				x	x																				x	AOR recommendations complete. Portfolio BC Approval gained from JC March 2021. Awaiting approval from UK / WG
AOR Report	Live document. Part of Quarterly Report	SRO, PB, PoMO, JC, WCGIB																										Recommendations progressed and implemented in March 2021 version of Portfolio BC
Implementation Plan	Live document	SRO, PoMO, PB, JC, JSC				x	x																					July 2020 approval at JC. Quarterly Monitoring Report replaces the Implementation Plan
Portfolio Issues Log	Live document	SRO, PoMO, PB, JC, JSC	x			x	x																					Updated on a quarterly basis in line with Portfolio Risk Register and Covid Impact Assessment
Portfolio Risk Register	Live document. Part of Quarterly Report	SRO, PoMO, PB, JC, JSC	x			x	x																					Quarterly to JC / PB JSC in line with Issues Log. Risk management strategy presented at PB November 2020 and signed off at JC November 2020.
M & E plan	Live document	SRO, PoMO	####			x	x																					Monthly highlight reports in place from Oct 2020. Quarterly monitoring reports in place from Nov 2020. Annual performance report 2021 in draft.
Highlight Report	Live document	PoMO, JC, PB																										Key prog / proj activity and risks presented monthly to JC and PB
Quarterly Monitoring Report	Live document. Part of Quarterly Report	PoMO, JC, PB																										Key achievements last 3 months, activity planned next 3 months, also includes appendices: IAAP, Portfolio Risk Register, Covid Impact Assessment, AOR progress, Financial Analysis, Community Benefits.
Covid-19 Impact Assessment	Live document. Part of Quarterly Report	SRO, PoMO	####			x	x																					Updated assessments submitted to PB, JC and ESB quarterly.
Key Documentation Approvals																												



Assurance / approval / Reporting	Activity/Product	Primary client	Last review date	2019/2020												2020/2021												2021/2022												Comments
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
Governance																																								
Project board	Live document	CCS	Jan-20												x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	monthly meeting		
City and County of Swansea	Council Meetings	CCS	Jan-20												x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	monthly meeting		
UWTSB	UWTSB meetings	UWTSB	Jan-20																																					
Project Partners	Meetings	Partners	Jan-20																																					
Joint Committee	Meetings	SRO, JC, PMO	Jan-20												x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	monthly meeting		
Programme Board	Meetings	SRO, PB, PMO	Jan-20												x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	monthly meeting		
E: Strategy Board	Meetings	SRO, ESB, PMO	Jan-20												x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	monthly meeting		
JSC	Meetings	SRO, JSC, PMO	Jan-20																																			monthly meeting		
Assurance																																								
OGC Gateway Process	Risk Potential Assessment	SRO, PB, PMO	TBC																																					
OGC Gateway Process	Gate 0 Programme Strategic Assessment	SRO, PB, PMO, JC	TBC																																					
OGC Gateway Process	Gate 1 Business Justification	SRO, PB, PMO, JC	TBC																																					
OGC Gateway Process	Gate 2 Delivery Strategy	SRO, PB, PMO, JC	TBC																																					
OGC Gateway Process	Gate 3 Investment Decision	SRO, PB, PMO, JC	TBC																																					
OGC Gateway Process	Gate 4 Readiness for Service	SRO, PB, PMO, JC	TBC																																					
OGC Gateway Process	Gate 5 Operations Review & Benefits	SRO, PB, PMO, JC	TBC																																					
Project Implementation Plan	Live document	SRO, PMO, PB, JC, JSC	Jan-20																																					
Project business case	Live document	SRO, PMO, PB, JC, JSC	Jan-20																																					
Project issues log	Live document	SRO, PMO, PB, JC, JSC	Jan-20																																					
Project risk reg	Live document	SRO, PMO, PB, JC, JSC	Jan-20																																					
Project M & E plan	Live document	SRO, PMO, PB, JC, JSC	Jan-20																																					
Uk and Welsh Gov Policy Workshops	Meetings	SRO, PMO	Jan-20																																					
Audit and risk																																								
Audit	Audit	SRO, PB, PMO, JC																																				annual audit		
Risk Critical Friends	Meetings	PMO, IA, Proc, Risk																																						
Lessons learned workshop	Meetings	Partners																																						
Comms group	Meetings	Partners																																						

Page 7

Page 35

Page 55

Page 79

Page 99

- Gate 0 Programme Strategic Assessment
- Gate 1 Business Justification
- Gate 2 Delivery Strategy
- Gate 3 Investment Decision
- Gate 4 Readiness for Service
- Gate 5 Operations Review & Benefits