## Digital intrastructure

Bargen Ddinesig BAE ABERTAWE SWANSEA BAY City Deal	Digital Intrastructure	Approval Plan																										
					2020/2021 2021/2022														Comments									
Assurance / approval / Reporting	Activity/Product	Primary client	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Mar	Apr	May	Jun	Inc	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	un lui	
Governance	•									_										_		_					_	
Digital Programme Board	Live document / Meetings	CCC, PCC, CCS, NPT		х	х		x		x	х		)	ĸх	x	х	х	x x	х	х	х	х	х	х	х	х	х	x >	Monthly Programme Board meetings
Carmarthenshire County Council	Council Meetings	CCC		x				x	x	x		3	ĸ															Reports and/or presentations taken to CMT/PEB/EB as appropriate for decisions and updates
Regional Local Authorities	Council Meetings	CCC, SCC, PCC, NPTC						x	x																			Reports/Business Case taken as appropriate for decision and discussion
Joint Committee	Meetings	SRO, JC, PoMO	x	x	x	x	x	x	x	x	x	x	ĸ x	x	x	x	x x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
SBCD Programme Board	Meetings	SRO, PB,PoMO	x	x	x	x	x	x	x	x	x	x	k x	x	x	x	x x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
Economic Strategy Board	Meetings	SRO,ESB.PoMO	x	x	x	x	x	x	x	x	x	x	k x	x	x	x	x x	x	x	x	x	x	x	x	x	x	x	Monthly meeting - Highlight reports/Project updates provided as requested
Joint Scrutiny Committee	Meetings	SRO, JSC, PoMO		x		x		x		x		x	x		x		x	x		x		x		x		x	,	Meeting every two months - Documentation provided as requested
Assurance			_	-	-					-			_	-						-	1	-	-			_	-	
OGC Gateway Process	Risk Potential Assessment	SRO, PB, PoMO			x			x	Ш																			Provided to regional office in June 20 and to Welsh Government in September 20
OGC Gateway Process	Gate 0 Programme Strategic Assessment	SRO, PB, PoMO, JC							x				_						_					х				Completed October 20. Next one planned for January 22
Programme Business Case	Live document	SRO, PoMO, PB, JC, JSC							x	x	x														x			Business Case produced, incremental strengthening and amendments ongoing.
Programme Risk Register & Issues Log	Live document	SRO, PoMO, PB, JC, JSC	x	x	x	x	x	x	x	x	x	x	ĸ x	x	x	x	x x	x	x	x	x	x	x	×	x	x	×>	Risk register and issues log produced and live. Monthly review and amendments ongoing via Digital Programme Board.
Programme M & E plan	Live document	SRO, PoMO, PB, JC, JSC	x	x	x	x	x	x	x	x	x	x	x x	x	x	x	x x	x	x	x	x	x	x	x	x	x	x >	M & E Plan produced and live. Monthly review and
UK and Welsh Gov Policy discussions	Meetings	SRO, PoMO		x		x		x	x		x		x	:		x		x			x			x			x	Several policy meetings have taken place to inform Business Case. Policy discussions ongoing quarterly.
			$\square$						$\square$								+	1		1			1					ļ
			1	1	1				Щ											1								1
Audit and risk			_	_	_	_	_				_	_	_		_	_		_	_		_		_	_	_		_	
Audit	Audit	SRO, PB, PoMO, JC	WAG /NAG	0	WA 1 /N/ 0	4			Π	Τ		Τ	Τ									Τ	Γ					annual audit
				AO	0				⊨†																			
									$\square$											1			1					
									$\square$																			<u> </u>
	1		1	1	1				1 1									1		1			1					