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SWANSEA BAY CITY REGION JOINT SCRUTINY COMMITTEE 

DATE 7th March 2022 

 
Report Title SBCD Quarterly Monitoring Report & Highlight 

Report 
 

 
RECOMMENDATIONS/KEY DECISIONS 
To inform Joint Scrutiny Committee of the SBCD Quarterly Monitoring and Hight Activity 
on programmes / projects progress that form part of the Swansea Bay City Deal Portfolio 

 

 
REASONS 
 
1. Introduction 
 
The SBCD Quarterly Monitoring Report details the monthly progress made and activities 
planned for the SBCD Portfolio’s constituent programmes and projects 
 
A: The SBCD Quarterly Monitoring Report is made up of 2 levels with several 
components 
 

 Portfolio  
o Communications and Marketing 

 

 Programmes / Project 
o Scorecard with status summary 
o Previous quarter achievements and current quarter planned activities 

 
B: Benefits Realisation 

 

The SBCD Benefits Register captures the annualisation of Portfolio benefits for 

Investment, GVA and Jobs that will be delivered up to 2032/33 

 

C: Portfolio Risk Register 

 

The Swansea Bay City Deal portfolio risk register captures and monitors key portfolio level 

risks to the delivery of the City Deal and achievement of its aims and objectives. 
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D: Covid-19 Impact Assessment 

 

The Covid-19 impact assessment is the method used by the Swansea Bay City Deal to 

assess the potential impact that the Covid-19 crisis has on each of nine programmes / 

projects and overarching City Deal portfolio.  

 

The assessment will assure the viability and successful delivery of the City Deal 

programmes / projects during the crisis and recovery stages of the Covid-19 pandemic. 

 

 

E: Integrated Assurance and Approval Plan  

 

The Integrated Assurance and Approval Plan (IAAP) is a tool to plan assurance and 

approval points from discovery to the final stage of delivery of the Programme/Project 

lifecycle. 

 

The IAAP has been developed in line with the WG Integrated Assurance Strategy, is a 

living document and reviewed and updated on a quarterly basis. 

of community benefit and social value are primary considerations of these principles. 
 
F: SBCD Highlight Report 
 
The SBCD Highlight Report details the monthly progress made and activities planned for 
the SBCD Portfolio’s constituent programmes and projects  
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