
 

 

 

 

SWANSEA BAY CITY REGION JOINT SCRUTINY COMMITTEE 

DATE 6th December 2022 

 

 
Homes As Power Stations Project Update 

 
RECOMMENDATIONS/KEY DECISIONS 
 
To inform Joint Scrutiny Committee of the Homes As Power Stations project progress and 
PAR review outcome as at Appendix A. 
 
 
REASONS 

 
1. Introduction 
 
Homes as Power Stations (HAPS) is a pioneering project to facilitate the adoption of the 
‘HAPS approach’ i.e. the integration of energy efficient design and renewable technologies 
in new build and existing housing stock across the public, private and third sectors in the 
Swansea Bay City Region.  
 
It is a regional project led by Neath Port Talbot County Borough Council on behalf of the 
four local authority partners in the Swansea Bay City Region (SBCR): Neath Port Talbot 
County Borough Council, City and County of Swansea, Carmarthenshire County Council 
and Pembrokeshire County Council.  
 
The project comprises a number of linked activities, including:  

 Establishing a project team to coordinate activity across the region  

 Facilitating the adoption of energy efficient design and renewable technologies in 
new-build homes and existing housing stock supported by a regional targeted 
financial incentives fund;  

 Developing a sustainable, skilled regional supply chain for renewable technologies 
in homes supported by a regional supply chain development fund;  

 Establishing a coordinated monitoring and evaluation of the technologies 
programme;  

 
The HAPS project will add value to existing and pipeline energy efficiency programmes, 
through the provision of targeted ‘additional’ funding. It will aim to establish a sustainable, 
skilled regional supply chain with the potential to establish the region as a centre of 
excellence in renewable technologies in housing.  
 
The aim of the project is to ‘prove’ the HAPS approach though a phased programme of 
activity, starting in the public and Registered Social Landlord (RSL) sectors, learning 
lessons from a comprehensive monitoring and evaluation of technologies process, 



 

developing a consistent ‘standard’ leading to the aggregation of the supply chain, 
disseminating the findings and encouraging the private sector to adopt the HAPS 
approach in subsequent phases. 
 
Investment Objectives for the project are:  
 
1. Future proof at least 10,300 properties (7,000 retrofit, 3,300 new build) within five years 
to increase ‘affordable warmth’ and reduce fuel poverty  

2. Improve health and wellbeing and reduce the burden on health and social services  

3. Deliver a sustainable (commercially viable), cost effective and holistic housing 
programme (facilitation role) by:  

a) Taking a ‘whole house’ approach and developing proven, flexible designs  

b) Demonstrating the viability of the HAPS approach to the rest of Wale / UK  

c) Creating skilled jobs, a legacy and mainstreaming the HAPS approach  

d) Creating a sustainable regional supply chain that retains the creation of design, 
construction and maintenance jobs  

 
2. Background 
 
The HAPS Business Case was endorsed by Joint Committee in March 2020 and gained 
Ministerial approval in July 2021. 
 
3. Update 
 
HAPS moved from strategic planning to implementation, following the approval of its City 
Deal Business Case in July 2021.   
 
A PAR Review took place between 11-13th July 2022. 
 
To date the following activities have taken place: 
 
Staff 
 
Project Manager (Oonagh Gavigan) took up post on 1st November 2021.   
 
A Technical Co-ordinator has been appointed and commenced the role 17th October 2022. 
 
Whilst the Supply Chain Lead post has been advertised on three occasions, no suitable 
applications were received.  The post was advertised by each of the Local Authority 
partners in the Swansea Bay region, as well as other platforms.  An ‘Options Appraisal’ 
was circulated to Project Board members to consider other methods available to deliver 
the work.  It has been agreed that for the first phase of work, a suitable consultant will be 
sourced.  Longer term we will continue to seek wider support to recruit to ensure the work 
on securing supply chains associated with HAPS, ties in with other ongoing work across 
the region.  
 
Legal  
 
The Primary Funding Agreement between Carmarthenshire Council and Neath Port Talbot 
Council (as lead) is now in place. 
 
Inter Authority Agreements between Neath Port Talbot Council (as lead) and the three 
Local Authorities have been drafted and final versions have been circulated to legal teams 
for comment.   



 

 
Third Party Agreements, where individual Local Authorities will agree localised schemes 
and outcomes with Registered Social Landlords (RSLs) and private sector companies is 
currently being drafted and will follow the themes of the Primary and Inter Authority 
Agreements. This will be consistent across the region.  

 
Regional Financial Incentives Fund (£5.75m) 
 
This funding allocation will provide targeted funding to facilitate the installation of 
innovative technologies to determine the best combination of energy efficiency 
technologies in terms of performance and cost.   
 
A prior notification of this fund will soon be shared to encourage potential applicants to 
consider how this funding will work alongside other funding streams and maximise the 
opportunity.   
 
Welsh Government have announced the next phase of their Optimised Retrofit 
Programme where this will no longer be a competitive process and instead provide a three 
year allocation to housing organisations.  This positive step provides a good opportunity to 
ensure the next phases of retrofitting homes are planned over a longer period to 
incorporate the use of HAPS funding, hence maximise impact through both funding 
streams. 
 
The pending ECO4 Flex funding also presents an opportunity to add value to the HAPS 
funding through ensuring the funding streams are coordinated to ensure those most likely 
to experience fuel poverty and those vulnerable to the effects of a cold home could 
potentially benefit. 
 
The funding application for ‘HAPS Financial Incentives Fund’ will be a two-step process 
where an initial submission of an ‘Expression of Interest’ will be followed by a full 
application.   
 
Applications for new build proposals will be separate to schemes for existing homes, 
taking into consideration the different process each scheme will undergo. 
 
A working group has been formed to finalise the scoping of the application criteria and 
scoring, this will be supported by representatives from the Technical Advisory Group who 
will provide input and direction from their area of expertise.  
 
Regional Supply Chain Fund (£7m) 

 
This funding allocation will support the development of a sustainable regional 
supply chain for renewable technologies in homes.  The aim of the fund is to 
diversify the regional economy by supporting product development to create a 
regional centre of excellence for renewable technologies.  There is a need to 
develop a consistent approach and aggregate the supply chain in order to develop 
a skilled and sustainable regional supply chain to support energy efficient homes.   
 
Work in this area will take direction in accordance with findings from the Monitoring 
and Evaluation of houses that have adopted the HAPS approach.  Ensuring 
financial support is provided to technologies that are proven to perform is vital to 
build consumer confidence. 
 



 

Work is ongoing to ensure this funding opportunity is complementary to the 
forthcoming UK Shared Prosperity Fund to support businesses within the region to 
diversify, expand and collaborate to meet the HAPS project aim of creating a 
regional supply chain.   
 
As highlighted above, various options are being considered to take forward this 
specialist area of work to ensure the demand, supply and skills agenda is 
progressed simultaneously and collaboratively. 
 
Procurement of Monitoring and Evaluation of technologies Plan (£1m) 
 

Many of the technologies are relatively new and therefore the project will procure 
an independent organisation to evaluate the effectiveness of the design and 
technologies to ensure on-going learning and evaluation. 
 
The evaluation budget is set at £1m and will therefore ensure comprehensive and 
accurate sets of data and results are available to inform the project as it 
progresses.  Areas that will be included in the evaluation of technologies include: 

 Technology performance 

 Environmental conditions  

 Fuel costs / fuel poverty 

 Energy savings 

 Behaviour 

 Health (improvements in health and well-being) 

The specification of the contact has been finalised and is now in the final stages 
with Legal and Procurement Teams in readiness for publication via sell2wales. 
 
Skills 
 
Wyn Pritchard from Neath Port Talbot Group of Colleges represents the HAPS project on 
the regional Skills Solution Group.  In addition, Wyn is the Chair or the Optimised Retrofit 
Group hence well placed to provide support and direction to address skills gaps that have 
been highlighted by both Welsh Government and the Regional Learning and Skills 
Partnerships.   
 
Neath Port Talbot Council has met with NPTC Group of Colleges to discuss some of the 
strategic steps and opportunities that should be considered.  This area of work again 
requires collaboration and alignment with other groups and discussions with regards to the 
wider topic of Skills for Net Zero.   
 
Several funding options are available and are being considered to specifically address the 
competency levels of installers and maintainers of the technologies associated with 
HAPS, as well as future need.  Without addressing and ensuring there is a process in 
place to support skills development, there will inevitably be a hesitancy within the private 
sector (in particular) to adopt the HAPS approach. 
 
PAR Review – Report included as a separate document. 
 
A PAR Review (Appendix A) took place between 11th – 13th July 2022 where the project 
received an Amber / Red Delivery Confidence Assessment rating.   
 



 

Nicola Pearce as SRO commented; 
 

The PAR Review has further highlighted the complexities associated with the 
HAPS Project and was a useful process, particularly to highlight areas where 
further consideration is required. The team are making positive progress in 
recruiting additional staff and addressing the capacity issues which have been 
problematic. I also feel confident the ‘under the surface work’ carried out by the 
project manager has given the HAPS project the firm foundations on which to build 
and ensure the project is able to progress confidently at pace, incorporating the 
Review Team recommendations. 
 
Since this PAR returned a Delivery Confidence Assessment of Amber/Red, an Assurance 
of Action Plan (AAP) was undertaken on 10th November 2022 Q4 CY2022.   
 
The Review Team returned a Delivery Confidence Assessment rating of Amber, which we 
feel is a fair reflection of the current stage of the project.  The report included the following 
remarks; 
 

The AAP Review Team finds that significant progress has been made since the 
PAR.  The Project Team have established Benefit Profiles that accord with good 
practice, delegation arrangements have been put in place to support the SRO, 
there has been some success in appointing to vacant posts with consideration of 
alternative resources to alleviate on-going gaps. A detailed project plan is in 
development, the M&E contract is progressing and processes have been 
established for the application and approval of bids with respect to the Supply 
Chain Development and Financial Incentives funds. 
 
The Next Assurance Review PAR will take place in 12 months’ time – approx. July 2023.  
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