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Gateway Recommendations

Recommendation Priority Actions Target Date
Introduce a formal meeting between SCC and UWTSD, as part of 
Governance, thus ensuring that any joint dependencies, opportunities, 
risks and plans are understood and appropriately managed. 

E-Essential First meeting in January Feb-23
 
 

Review the 71/72 Kingsway Risk and Issues Log on a regular basis to 
ensure that risks and issues are captured and actively managed to form a 
key part of the monitoring and control governance.  

E-Essential Witihn 3 months Mar-23
 
 

Develop and maintain an integrated critical path plan for 71/72 Kingsway 
to ensure all key activities and milestones are identified and visible. Use 
this plan to identify and manage dependencies and impacts, and pinch 
points as work progresses.

E-Essential Witihn 3 months Mar-23

 

Expand the Benefits Delivery framework associated with the Arena to 
identify qualitative benefits and detail measures and tracking 
arrangements. 

R - Recommended In line with next FBC update Nov-23

 

Undertake an Arena Lessons Learnt workshop, involving all stakeholders, to 
capture learning from construction, implementation/handover and live 
running phases. 

R - Recommended In line with next FBC update
Nov-23

Commission an independent review of the market demand for Grade A 
office accommodation of the type being proposed for 71/72 Kingsway 
within the context of the predicted national economic forecast

E-Essential Within 3 months
Mar-24


