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Swansea Bay City Region Joint Scrutiny Committee 
 

(Remotely via Teams / Hybrid meeting in Council Chamber) 
 

Members Present:  6 September 2022 
 
 
Chairperson: 
 

Councillor R.James 
 

Vice Chairperson: 
 

Councillor T.Bowen 
 

Councillors: 
 

Beynon, G.Morgan, Sparks, Holley, A.Dacey 
and M.Harvey 
 

 

 
1. Chair's Announcements 

 
Apologies had been received from Councillors Brian Hall and Jan 
Curtice, and Jonathan Burnes, Programme Director.  
 

2. Declarations of Interest 
 
There were none. 
 

3. Quarterly Monitoring Reports 
 
Phil Ryder, Portfolio Manager, introduced the report and noted that 
there were two elements; the dashboard and a summary provided by 
the projects.  
 
He outlined the data captured within the dashboard, which was 
contained within the report.  
 
The key aspects from the headline programs and projects were as 
follows: 
 

 Bay Technology Centre; continued to take prospective tenant 
visits, hoping to see tenants to occupy these and bring the 
building up to capacity shortly. 

 Property Development Fund; was launched in July 2022, and 
expressions of interests had been completed and were being 
reviewed by the project team. 
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 Pembroke Dock Marine (PDM); the infrastructure element was 
underway, with the development of the slipway. The financial 
issues due to the change of requirements of the slipway had 
now been overcome.  

 Pembrokeshire Demonstration Zone (PDZ); environmental 
scoping and technical procurement awarded, technical and 
environmental work streams underway. 

 Marine Energy Test Area (META); META project staff held a 
workshop for year 10 engineering students at Pembrokeshire 
College increasing awareness of the emerging industry and 
opportunity in Pembrokeshire. 

 Marine Energy Engineering Centre of Excellence (MEECE); 
Had presented to Neath Port Talbot Council's Manufacturing 
and Innovation Forum. Also presented a paper at the Ocean, 
Offshore & Arctic Engineering (OMAE) Conference in Hamburg. 

 Pentre Awel; Unanimous approval of the Reserve Matters 
Application (RMA) at Planning Committee in June 2022. 
Strategic partnership with Cardiff University in place to lead on 
innovation and business development functions building on 
their innovation partnership and expertise. 

 Swansea City & Waterfront Digital District; Swansea Council 
Beyond Bricks and Mortar team won a highly commended 
accolade at the UK-wide Go Awards scheme for their work on 
the Copr Bay project. 71/72 Kingsway site was ongoing and on 
target.  

 Homes as Power Stations (HAPS); funding agreements were 
now in place, and they had their annual performance review 
with Welsh Audit team in July 2022. Recommendations had 
been made following this, which were currently being 
implemented.  

 Digital Infrastructure Programme; numerous specialists had 
been appointed and the delivery timelines had been finalised.  

 Campuses Project; a further three team members had been 
hired to support the project, and the ecological assessment had 
been conducted at the Sketty Lane site.  

 Yr Egin; the Change Identification Notice process had formally 
started. The preferred delivery solution for phase two was 
currently being discussed to ensure that what was proposed to 
be delivered was fit for purpose, as the business case had been 
written approximately five years ago. 

 Skills and Talent; First pilot project application has been 
reviewed by Skills Solution Group who recommended approval 
to RLSP. Following Regional Learning and Skills Partnership 
(RLSP) Board discussion it received approval. 
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In response to queries from Scrutiny Members, it was confirmed that 
phase one of Yr Egin had been built, but additional space was 
required for phase two, and this was currently being looked at. It was 
crucial to ensure the space was fit for purpose and to ensure the 
employment numbers and the sector growth was met by the building 
provided. 
 
RESOLVED: That the Committee noted the report.  
 

4. Financial Monitoring Report 
 
Richard Arnold, Finance Manager, introduced and outlined the report. 
The report detailed the forecasted year end outturn position of the 
Joint Committee and the Portfolio Investment Fund. 
 
Members of the Scrutiny Committee raised concerns regarding the 
private and public sector interventions, the slippages experienced 
due to the delay of construction procurement and tendering, and 
enquired in to whether or not the portfolio could be delivered within 
the scheduled 15 years. It was confirmed that an impact of Covid-19, 
inflation and the increase in construction costs would have an impact; 
however, a large proportion of the portfolio was already in delivery, 
which would help mitigate this. It was also suggested that if this was a 
concern of the Scrutiny Committee, it could be added to the 
dashboard for monitoring.  
 
RESOLVED: That the Committee noted the report.  
 

5. Audit of Accounts 
 
The Finance Manager, introduced the report, and explained that the 
Auditor General was responsible for providing an opinion on whether 
the Statement of Accounts demonstrate a true and fair view of the 
position of the Swansea Bay City Deal Joint Committee as at 31 
March 2022. The officer summarised the findings from the 
undertaken audit, as outlined in the report. 
 
RESOLVED: That the Committee noted the report.  
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6. Joint Committee Statement of Accounts 2021/22 

 
Richard Arnold, Finance Manager, introduced the report and 
explained that Carmarthenshire County Council, as the Accountable 
Body, was responsible for the financial stewardship of the Swansea 
Bay City Deal. This was the second year the Swansea Bay City Deal 
Joint Committee had to compile a Statement of Accounts in line with 
the Accounts and Audit (Wales) Regulations 2014, as amended in 
2018. 
 
RESOLVED: That the Committee noted the report.  
 

7. Annual Report 2021-2022 
 
Phil Ryder, Portfolio Manager, outlined the report, which provided the 
Joint Scrutiny Committee with a summary of key activity for the last 
12 months and forthcoming 12 months planned activity along with 
case studies of completed work and various other aspects covering 
delivery achievements and planned benefits/outcomes. 
 
RESOLVED: That the Committee noted the report.  
 

8. Urgent Items 
 
There were none. 

 
 
 

CHAIRPERSON 


	Minutes

