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Programme / Project Scorecard 

Prog / Proj Status Update Delivery Scope 
Staffing 

Resource 
Finance 

Stakeholder 
Engagement 

Overall 
(change) 

Digital 
Infrastructure 

Remains on target to deliver objectives, with PSBA FFIB order to be submitted by September 2023, and 5G investment fund for use cases and 
trials in final stages of approval. All local staff resources have now been recruited with on-going recruitment of a central Business 
Engagement & Communications Officer. Stakeholders in UK and Welsh Governments continue to be fully engaged, working closely with the 
Programme, ensuring alignment of national and regional connectivity projects, notably Project Gigabit. The Programme’s new website has 
been launched as a central point of information for stakeholders, and continuous engagement with telecoms providers has shown active 
interest in the Programme’s developments, remaining fully committed to engage. Resource capacity has increased due to recruitment of 
resources but continues to be some pressure to deliver at an organisational level, all of which is mitigated through risk management. 

     

 

Pembroke 
Dock Marine 

Overall and Finance Reduced to Amber, Cost increase has been included in Program Board papers. MHPA have concluded discussions with 
WEFO and are further along contract process. Given the uncertainty, there is still potential for cost uncertainty to impact project / program 
deliverables but will be updated and managed through project / program governance.  

    
 

 

 

Pentre Awel Delivery – Remains Green following the execution of the NEC3 Construction Contract, entered into by Carmarthenshire County Council and 
Bouygues UK. Formal works commenced on 6th February 2023 with piling works currently ongoing and to schedule. Finance – risk reduced 
from amber to Green following agreement of contract sum with Bouygues UK for Zone and prior approval at Full Council. Subcontractor 
packages now to be procured by BYUK. Lease agreements with proposed tenants for Zone 1 are progressing. Risks relating to build costs, 
inflation and materials are being managed by Bouygues and Gleeds. 

    
↓ 

 

 

Yr Egin Increasing economic uncertainty and Covid implications impacting on levels and nature of demand. Following Phase 1 Lessons Learned 

exercise, an updated Creative Sector demand analysis has identified a significant change in the type of target companies (by financial size) 

and nature of provision required (bespoke support services rather than leased floorspace). Internal team putting in place process to identify 

required revisions to meet industry requirements post-COVID. Project team moving forward with Change Notice for Egin Phase 2 

     

 

Campuses Delays with the funding agreement have started to affect the timeline of the project. Upon signing of funding agreements a change 

notification will be submitted to reprofile timelines of outputs. Scope of the project remains unchanged as per the Business case however 

particular focus is on the affordability of the Phase 1 Singleton development and Morriston Management Centre.  Mitigating actions 

formulated and pending project board approval.  Delivery and finance red due to funding agreement not being signed.    The principles of the 

primary funding agreement between Swansea Council and Swansea University have been agreed and an agreement has been issued for 

signature. The secondary funding agreement between Swansea University and SBUHB is being drafted. 

     

 

Homes As 
Power Stations 

HAPS Financial Incentives Fund application ready for launch, subject to the Subsidy Control measures being in place. Supply Chain Lead role 
has been recruited and will progress the next steps from the mapping carried out by OPUS. Regional stakeholder engagement is progressing 
well and within Welsh Government departments, ensuring continuity and joined up discussions to benefit the project and region. 

  

↓ 

  

 

Supporting 
Innovation & 
Low Carbon 
Growth 

Multiple projects in delivery namely SWITCH, AQMP, LEV, PDF, H2 stimulus project. The BTC was officially opened by Rt Hon David TC Davies 
on 22nd June. There was good attendance, involving presentations and a tour to meet tenants. There are BTC 5 tenants with active pipeline of 
enquiries. Morgan Sindall appointed for the design and build of the SWITCH Harbourside facility with monthly design meetings starting in 
May 23. Enhanced AMPF project is going through an OBC process in consultation with stakeholders. SILCG Programme Board meets 
quarterly. Delivery Amber due to pandemic and knock on delays to some projects. Lessons learned from BTC construction is informing future 
projects such as SWITCH. PDF stage 2 process underway. LEV strategy under development. AQMP project recruiting new data analyst. 

     

 

Skills & Talent Full project team recruited and in post.  12 Pilot projects already approved and moved/moving into delivery. A further 3 pilots to be 
considered by RLSP Board in coming weeks. 

      ↓ 
 

 

Swansea City & 
Waterfront 
Digital District 

71-72 Kingsway construction continuing at pace. Innovation Matrix has begun onsite. Arena Hotel funding discussions progressing well. 
Discussions ongoing between Swansea Council & UWTSD about the delivery of the Innovation Precinct. Trinity projects - funding on amber 

   ↓ 
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Title Portfolio Management Office (Communications & Marketing) 

Reporting Period Q1 2023/24 Officer  Heidi Harries (SBCD Communications & Marketing Officer) 

 
 

 

 

Key achievements  

 

 53 positive mentions in local, regional, national and specialist media. Previous quarter was 61 therefore down by 8 
mentions. This included coverage on Wales Online, Western Mail the South Wales Evening Post, Wales Business Insider, 
Business News Wales, Wales 247, Inside Media, and specialist publications. Topics covered include: 4theRegion 
Conference, Skills Pilot project: Destination Renewables, Footage inside the Kingsway, Swansea University New Zero 
Skills pilot, Work starts on Innovation Matrix, Bay Technology Centre opens.   

 Twitter posts - From 1st April to 30th June ‘reach’ was 82,453 – this is the number of people that saw the posts, engaged, 
clicked on, re-tweeted, commented or liked. Number of followers is 1,571.  

 Facebook posts - From 1st April to 30th June ‘reach’ was 6,017 – this is the number of people that saw the posts, 
engaged, clicked on, re-tweeted, commented or liked. Number of followers is 1014.  

 Approval of the SBCD Annual Report 2022 -2023 by Programme Board 

 Finalised plans for the Pembrokeshire Meet the City Deal event.  

 Attended the Innovation Matrix Ground-breaking event and the opening of the Bay Technology Centre 

 Represented the City Deal in the Welsh Business Show and RLSP Annual Event 

 Case Studies/ Interviews with apprentices.  

 Outline key milestones for each quarter for financial year 2023 – 2024. 

 Social posts and web updates on HAPS Financial Incentives Fund, Recruitment, Hydrogen Gateway Expo, Kingsway video 
footage, Net zero Skills project, Bay Tech centre opening, Innovation Matrix.  

 Attendance in ongoing Marketing and Communications subgroup meetings with the Pembroke Dock Marie project and 
Pentre Awel project.  
 

Key Activities planned – October, November & December 

 Publish the SBCD Annual Report 2022 -2023 following approval by Joint Committee.  

 Complete the City Deal leaflet.  

 Complete the new City Deal branding and a slogan.  

 PR on Apprentices 

 Coordinate and attend the Pembrokeshire Meet the City Deal event.  

 Plan the Neath Port Talbot Meet the City Deal event. 

 Attend a Marketing and Communications subgroup meeting for projects as possible.  

 Prepare a UK Government and Welsh Government potential visit plan to include 71/72 Kingsway and Skills & Talent.  

 Continued updates on the website and social media. 

 Finalise the SBCD Newsletter 
 

 

 

 

 

Title Portfolio Management Office (Business Engagement) 
Reporting Period Q1 2023/24 

Officer  Peter Austin (SBCD Business Engagement Manager) 
 

 

 

Key achievements over the last 3 months  

Support Programmes and Projects - Ongoing business engagement support for programmes and projects this quarter includes:  

 Supporting Pentre Awel at the community benefits event held at PyS with Bouygues and local schools 

 Supporting SILCG at the opening of the Bay Technology Centre 

 Supporting Skills and Talent Initiative at the RLSP Summer conference 

 Coordinated third PL’s Construction Sub group meeting  
Events - Events supported include: 

 CWMPAS Business Changemakers event - Yr Egin 
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 UKREiiF in Leeds 

 SMART FIS fund launch 

 Hydrogen Gateway event – ICC Newport 

 Ongoing work includes planning regional showcase events including finalising arrangements for the event in July with 
Pembs CC, Haven Enterprise Zone and PDM partners 

 Initial discussions for a regional SBCD event in Neath Port Talbot  

 Review of marketing material and promotional materials for younger audiences and public consumption 
Business Engagement - Several meetings this quarter with businesses:  

 Ongoing meetings with Waymaker / Pure Energy Wales Renewables Ltd. Private sector inward investment enquiry 
supporting Barry Hale CCC and WG. 

 David Dimmock – SWALEC re opportunities through SBCD 

 Mark Davies Introbiz re Expo in Swansea  

 Andy McLintock - Allinea Corporate re potential inward investment opportunity – shared with regional leads 

 Jonathan Calver - PWC re Energy Demand Consortium proposal, shared with regional leads and WGES 
Support stakeholder groups 

 Attendance at CEIC and Princes Trust Digital Skills Pathway steering group meetings 

 Liaison with Business Wales, Antur Cymru and Cwmpas re supply chains and business opportunities  

 Paul Relf – Swansea Council re SPF and other regional funding programmes 

 Robert Mills – Respiratory Innovation Wales regarding presenting at future Construction sub group meeting 

 Ian Mabbet - Swansea University re supporting University application for PBIAAs  

 Simon Griffiths – OPUSBS re supply chains 

 Rhian Mathias – Princes Trust re engagement with SBCD P&Ps  

 David Madge & Sarah Evans – CWMPAS re inclusion of social enterprise in SBCD delivery 

 Tom Taylor & Gareth John UKGov DBT – introductory meeting/UKREiiF 

 Liz Turner - Head of Team UKGov DBT re investment portfolio 

 Richard Shaddick - Investment Manager WG Investment team, re investment portfolio 

 Colber Adamian - Thomas – Adamian Group re investment portfolio 

Economic Strategy Board - This quarter focussed on: 

 Attendance at UKREiiF with ESB Chair 

 Liaising with CJC Manager to facilitate discussions on external advisers and role of ESB members to CJC  

 Facilitating ESB meeting with Luke Millward the EARTh project Manager regional investment website development 

Other Activity: 

 Participated in a research interview with Sheffield Hallam University – re SME awareness of NCZ agenda 

 Finalising arrangements with Western Gateway Partnership to attend UKREiiF 

 Developing SBCD Newsletter with PoMO 

 Ongoing development of SBCD website 

 Coordinating guest speaker for next Construction sub-group meeting 

 Business Engagement support for programmes and projects 

 Planning further regional showcase events – with NPTBC in October and Carmarthenshire tbc 

 Updating Portfolio events plan 

Ongoing Activity 

 Business Engagement activities 

 Monitoring Portfolio procurement pipeline 

 Updating the PoMO Events planner 

 Responding to enquiries received via the City Deal email inbox and other avenues 

 Managing SBCD LinkedIn account 

 Support Comms & Marketing officer in promotion of SBCD 
 

Key Activities planned – Oct, Nov, Dec 

 Attendance at CEIC Summer conference 4th July and Welsh Business Show 5th July 

 Meet the SBCD Pembrokeshire, 20th July BIC Pembroke Dock 

 Continue to engage and support stakeholders, programmes and projects, businesses, and ESB Board 

 Continue planning for regional showcase events 

 Support Comms & Marketing officer in promotion of SBCD 
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 Begin planning event calendar for 2024 

 

Project Title Pembroke Dock Marine  

Programme / 
Project Lead 

 

Steve Edwards Local Authority 
Lead 

 

Pembrokeshire County Council 

Project Delivery 
Lead 

 

Milford Haven Port Authority Reporting 
Period 

 

Q1 2023/24 

SRO Steven Jones 

 

Budget 

Total Budget £60.47m 

City Deal £28m 

Public £16.35m 

Private £16.12m 

Description 

This programme will place Pembrokeshire at the heart of UK and global zero carbon, marine and offshore energy innovation, 
building on the expertise of a marine energy cluster in Pembroke Dock. Facilities will be provided for marine energy innovators to 
build, test and commercialise their technologies. Project features include: 

 Pembroke Dock Infrastructure (PDI) improvements 

 A Marine Energy Engineering Centre of Excellence (MEECE) 

 Marine Energy Test Area (META) developments 

 The Pembrokeshire Demonstration Zone (PDZ) 
 

 

PDI update 
Slipway/Workboat  

 Pontoons A&B are now berthed and in position at the new piles adjacent the Ferry berth dolphins.  Pontoon C has been 
delivered to site and undergoing M&E fitout prior to launch.  

 Installation of the new walkways and gangways are underway at the T Head.   

 East side of the new slipway is ready for partial handover to operations planned for end of June.  

 Commencement of the final demolition phase of the existing west side will start immediately following go live of east side.  

 Slipway extension precast concrete planks 100% installed.  

 All 26 metre lighting masts on the slipway flanks are installed along with ducts and cabling.  

 Infilling of the timber pond is on target with crushing operations of the capping layer well underway.  
   
Laydown space  

 Levelling of site, service diversions, installation of new drainage and placing of hardcore are ongoing with approx. 75% of 
new concrete slabs poured to date.  

 Bombora test tank has been decommissioned, dismantled and removed to storage in Gate 1.  
 
PDZ update 

 Technical Concept Study for a small Multi connection Substation supporting the Test and Demonstration FLOW projects 
and a 100MW project in the PDZ are showing a £90m consumer saving versus each project connecting independently.   

 CSP have been engaging with key stakeholders of influence to ascertain appetitive to support this with the key message 
being to help create an environment where this can be seriously considered.   

 Full specification for on and offshore surveys have been delivered with P80 budget and Schedule.   

 Heads of Terms, Option agreements and Book of Reference has been delivered for multiple cable routes leading to 
Pembroke.   

Key achievements (Overall Objective ID shown in brackets) 



Quarterly Monitoring Report 

4 

 

 

 Technical Pre-feed for 2x 1GW Substations targeting support for commercial FLOW projects have been delivered.   
  

META update 

 Ongoing monitoring of Settlement lines trial, Dale Roads site.  

 Installation and ongoing monitoring of low carbon concrete trial, Quayside 1 site. Installation of local weather station.  

 Participation in trials of novel anchor design, Dale Roads site.  

 C-ADCP deployments at Warrior Way.  

 Meetings with potential users of META sites:  
o Tidal Tech - Tidal stream  
o Exocubes – Scour protection engineered to enhance biodiversity  
o Re. Possible sustainable Aquaculture developments.  

 Community involvement with Renewable Energy (including Marine) event, Croesgoch.  

 Completion of and reporting on seabed habitat survey, to enhance information available for potential users of META sites.  

 Post-deployment seabed survey, Warrior Way.  

 Discussions with NRW re. possible formats to review our Marine Licence.  

 ROV training and familiarisation.  

 Attendance at Ocean Business event.  

 Sponsorship of PRIMaRE conference – attendance, presenting and panel membership.  

 Development of MoUs / Joint Working Agreements:  
o Society of Underwater Technology  
o Morlais  

 
MEECE update 

 Delivered three workshops around Wales, on space-enabled opportunities in Offshore Wind   

 Attended MEW Advisory Board meeting, and Working Group in Llandudno  

 Wrote a letter of support for PoMH’s FlOWMIS bid.   

 Attended Senedd Cross Party Group on Renewable and Low Carbon Energy   

 Met with Crown Estate to discuss funding opportunities from Offshore Wind Evidence and Change Programme (OWEC)   

 Met with Swansea University & PCC to discuss Skills & Innovation as part of Celtic Freeport  

 WEFO-funded part of MEECE finishes on June 30th, with final claim submission on July 21st 

 Some WEFO targets achieved, most very close. Confident that the outputs will be acceptable to WEFO   
 

Key Activities planned 

PDI  
Heritage mitigation works to existing Paddock walls will commence in July after agreement with the PCC Historic Conservation 
Officer and CADW. 
 
PDZ 

 Ongoing engagement with key stakeholders around T&D Co-ordination MOS  

 Updating the SCBD and The Crown Estate Business Plan  

 Preparation for Final ERDF Claim (due 21st July)   

 Progressing development of collaborative bid with ERM Dolphyn to OFGEM’s Strategic Innovation Fund for £500k funding 
to develop feasibility for a 100MW  

 Floating Wind/Green Hydrogen project connecting into Hyline Cymru.  
 
MEECE  

 Now focusing on Legacy funding for activities, and how we can embed Innovation support into the Celtic Freeport business 
plan. 

META 

 International Waters workshop October 2023, Orkney. Planned META attendance.  

 Deployment of scour protection engineered to enhance biodiversity, East Pickard Bay site.  

 Deployment of barge mounted hydrogen production trial, Criterion Jetty.  

 Experience use of ROV event with local schools 
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Project Title SBCD Campuses Project 
Programme / 
Project Lead 

Clare Henson Local Authority 
Lead 

City and County of Swansea 

Project Delivery 
Lead 

Swansea University 
Reporting Period Q1 2023/24 

SRO Keith Lloyd 

 

Budget 

Total Budget £130.44m 

City Deal £15.00m 

Public £58.01m 

Private £57.43m 

Description 

The project harnesses unique capabilities and the thriving life science ecosystem in the Swansea Bay City Region to establish an 
international centre for innovation in life science, wellbeing and sport, supporting preventative interventions in healthcare and 
medicine and driving the growth of a globally significant Sports Tech industry. The project will deliver R&D, trials and testing 
facilities, enabling co-location of research and industry alongside clinical infrastructure and investment opportunities. An emphasis 
on digital and data-driven innovation at the intersection of life sciences, health, wellbeing and sport is a key differentiator for this 
project within the South Wales health and life sciences sector. 

 

Key achievements  

 Continued workstream meetings held with WS1 Morriston Management Centre, WS2 Sketty Lane, WS3 Education, WS4 
Enterprise and Innovation, WS7 Research, WS8 Health and well being WS9 Morrison Link Road, Singleton Phase 2 

 Sketty lane engaging with stakeholder groups 

 Continued discussions held Primary Funding agreement.  

 Secondary funding agreement being drafted 

 Continued development of key business relationships and development of research and innovation collaborations  

 Change notification to update WS2 Sketty lane construction costs submitted to SBCD on 27th June 2023 

 Attended Medi Wales conference 28th June 2023 and presented campuses project 

Key Activities planned  

 Primary funding agreement signed 

 Secondary funding agreement to be reviewed, approved and signed in parallel with primary agreement  

 WS2 - Stakeholder option presentation; Progress with Stage 3 design, BREEAM review and definition meeting to take 
place 

Change Notification 

 Campuses change notification regarding increased costs for the Life Science, Well Being & Sports Facility OCE 

i. Sketty Lane construction costs estimated to be £17.2m – risen from OBC of £12.79m. Project about 

to move into RIBA Stage 3 when costs will be firmed up with confirmation once the main 

contractor procurement process is completed. 

ii. No impact on delivery of outputs, quality, benefits (Portfolio and project) 

iii. Linked to Campuses risk 14 relating to rising construction costs. Mitigations: RIBA Stage 3, value 

engineering, internal awareness of rising costs at SU, capital plan to include the shortfall of £4.4m, 

options appraisal to reduce costs 
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Project Title Homes as Power Stations (HAPS) 
Programme / 
Project Lead 

Oonagh Gavigan Local Authority 
Lead 

Neath Port Talbot County Borough Council 

Project Delivery 
Lead 

Neath Port Talbot County Borough Council 
Reporting Period Q1 2023/24 

SRO Nicola Pearce 
 

 

 

Budget 

Total Budget £505.5m 

City Deal £15m 

Public £114.6m 

Private £375.9m 

Description 

HAPS is a regional pioneering project to facilitate the adoption of houses with energy efficient design and renewable technologies 
in both new build and existing housing stock in the public, RSL and private sector across the City Region. The project will support 
the implementation of renewable technology by facilitating collaboration across the region and creating a platform to share 
lessons learned.  The Technical Monitoring and Evaluating contract will provide data and the ability to realise many of the project 
benefits.  HAPS will support a regional supply chain of proven technology to enable the wider benefits associated with the project. 

The project will: 

 Facilitate the take up of renewable technologies and energy efficient design in new build and existing housing stock 

 Support a regional supply chain of proven technologies. 

 Establish an open access knowledge sharing hub to share the project findings with all sectors across the region and wider 

 Tackle fuel poverty 

 Further decarbonise the regional economy 

 Improve residents’ health and well-being 
 

 

 

Key achievements  

Project Development 

 OPUS BS have completed the initial supply chain mapping exercise.  Simon Griffiths from OPUS presented findings and 
recommendations to Project Board. 

 Additional round of Supply Chain Lead interviews were held, successful post holder due to commence 17th July 2023. 

 FIF application forms, guidance, and scoring criteria complete with stakeholder, WSOA and legal department input. 

 Scoring panel/Technical Advisory Panel member list for the Financial Incentives Fund was approved by Project Board 

 Comms and Marketing Plan commissioned and created by Urban Foundry which was presented to Project Board.  

 Ongoing engagement with stakeholders to raise awareness of Financial Incentives Fund.  

 FIF ‘landing page’ created on SBCD website to provide supplementary information for potential applicants. 

 Technical Monitoring and Evaluation planning meetings held with Cardiff University Welsh School of Architecture to 
ensure collaboration with existing work and current opportunities. 

Key Activities planned  

Project Development 

 Create a ‘Subsidy Scheme for the Financial Incentives Fund’ covering all principles associated, with support and advice 
from NPT Legal Team. 

 Continue to work closely with UK & Welsh Government to ensure the Optimised Retrofit Programme and ECO 4 Flex 
opportunities are maximised alongside HAPS funding. 

 Continue to gather information supporting Business Case Update – Economic Case  
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 Complete change notifications supporting financial and investment modifications. 

 Plan event with SO Modular in Neath, highlighting Modern Methods of Construction, using Welsh Wood – a supply chain 
within the region. 

 Continue to plan stakeholder engagement and communication to ensure best practice is shared. 

 Continue liaison with Skills and Talent program to ensure opportunities to address skills shortages are addressed. 

 Continue to seek further funding opportunities to support the HAPS Benefits.  
 Continue attending relevant networking events to highlight HAPS and strengthen the information available. 

 

 
 

 

 

 

 

 

 

 Supporting Innovation and Low Carbon Growth 
Programme / 
Project Lead 

Brett Suddell  Local Authority 
Lead 

Neath Port Talbot County Borough Council 

Project Delivery 
Lead 

Neath Port Talbot County Borough Council 
Reporting Period Q1 2023/24 

SRO Nicola Pearce 
 

 

 

 

Budget 

Total Budget £58.7 m 

City Deal £47.7 m 

Public £5.5 m 

Private £5.5 m 

Description 

The Supporting Innovation and Low Carbon Growth (SILCG) programme has been developed to deliver sustainable growth and job 
creation in the Swansea Bay City Region, with a targeted focus on the Port Talbot Waterfront Enterprise Zone area. It aims to 
create the right environment for a decarbonised and innovative economy.   

The programme will support the green industrial revolution and will be delivered in partnership with industry, academia and 
government.  

The Programme of interlinked projects comprises: 

 Bay Technology Centre 

 South Wales Industrial Transition from Carbon Hub (SWITCH) with Swansea University 

 Hydrogen Stimulus Project with University of South Wales 

 Air Quality Monitoring Project 

 Low Emission Vehicle Charging Infrastructure 

 Advanced Manufacturing Production Facility, including an enhancement to the BC for a training centre of excellence 

 Property Development Fund  
 

 

Key achievements  

 
Project Development 

 Given outcomes from JC and PB around unallocated funding, an OBC will be prepared around the new enhanced AMPF 
project incorporating a National Net Zero Skills Centre of Excellence 

 Risk register meeting review undertaken mid May  
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 Worked with Swansea University on a £5M EPSRC Grant application under the Place Based Innovation Accelerator 
Account funding call. This involves Cardiff University and University of South Wales plus NPT and Welsh Government 
around “SWITCH to Net Zero Buildings”. This has passed stage 1 and next stage are panel interviews on 27th June 

 Enhanced Advanced Manufacturing Production Facility OBC commenced 

 Attended Celoxis training event 

 Attended SBCD Construction and community benefits sub-group meeting. 

 NPT Hosted a Net Zero Industry Wales Industrial Decarbonisation in Insecure Times workshop: Understanding (visual) 
media and interpreting (solar) visions at Port Talbot Civic Centre with interested stakeholders and presentations given 
by Professors Karen Henwood and Nick Pigeon around Pembroke Dock and Port Talbot residents workshops 

 SILCG PB met 8th June 

Bay Technology Centre 

 BTC presented as part of the SBCD presentation at CEIC conference at Swansea.com stadium 

 BTC Now has 5 tenants in the building occupying 37.38% of the total rentable floor space. Further potential tenants 
being processed in the pipeline. 

 Official opening of the centre took place on 22nd June 13:30 to 15:00. Welsh Secretary of State the Rt. Hon. David TC 
Davies attended, Welsh Government sent a video from Vaughan Gethin Welsh Minister, Presentation from Morgan 
Sindall on BTC construction. This was followed by tours to 5 companies to observe first-hand what they do. The event 
finished with the Hyppo Hydrogen car demonstration. 

 APSE service awards 2023 under Category 10: Best Climate Action or Decarbonisation initiative. Submitted application 
and is being reviewed by judges – decision expected by July 28th, with awards final on 14th Sept in Belfast. 

SWITCH 

 Announcement of successful contractor (Morgan Sindall) on 2nd May 

 Kick off meeting held with all parties on 18th May 

 First design meeting took place on 8th June with subsequent monthly meetings scheduled 

 Meeting held with Swansea University to progress Heads of Terms document with lessons learned from letter of 
indemnity being taken into account 

Advanced Manufacturing Production Facility 

 Visit arranged to UWTSD SA1 campus to view facilities on 3rd May 

 Meeting held with Welsh Government around land acquisition and potential location 

 Organised a workshop meeting for 4th May involving key stakeholders e.g. Welsh Government, Industry Wales, AMRC 
led by Professor Keith Ridgeway responsible for setting up other similar manufacturing centres in Wales/UK 

 Unallocated funding update – agreement from SBCD PB, JC, and SBCD JSC that NPT have first refusal on unallocated 
£5.3M funds to put towards National Net Zero Skills Centre for Excellence on combined enhanced AMPF project 

 EAMPF OBC being developed 

Property Development Fund 

 Stage 2 applications being prepared by 5 successful applicants  

 Face-to-face meetings with applicants being held to talk through process, requirements and timings 

 Submission dates applicant specific depending on level of readiness 

Hydrogen Stimulus Project 

 100KW electrolyser installed and commissioned on site (higher than planned 75-80KW electrolyser in BP) 

 Funding agreement awaiting approval by USW held up due to unforeseen personnel issues at USW. 

 Attended Western Gateway hydrogen conference at the ICC 

Air Quality Monitoring Project 

 A general maintenance day has been planned to tend to any faulty units. Currently identifying failed sensors for 
replacement to be undertaken imminently 

 Vortex monitors have been recommended by Ricardo for use in PM10 exceedance day source apportionment exercises.  

 Ricardo are to continue QA/QC of the network and their Year 1 summary will be made available following the 
ratification of data. 

 Advertised and recruitment for replacement data analyst underway following Max Bonar-Law’s departure in April. 

Low Emission Vehicle Charging Infrastructure 

 Continued development of NPT ZEVIS to complete final client review stage 

 Submitted EVCP funding bid for 2 x Rapid Charging Hubs 

 Developed thoughts on NPT regional role – lead on workshops, round tables, develop common/consistent policies 
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 Raised profile of EVCP accessibility issues and PAS 1899 standards compliance 

 Key ULEV contacts in each of the four LA’s in the SBCD region have been contacted to set up a meeting to discuss 
regional approach, asses common challenges and look for regional solutions 

 Convened inaugural NPT ZEV and Infrastructure working group. A multi stakeholder group to identify and address the 
different challenges across the business units and professional services of NPT and agree roles and responsibilities. 

 

Key Activities planned next Quarter 

Project Development 

 EAMPF OBC to be created and finalised ready for SILCG PB, SBCD PB and SBCD JC approval later in the year 

 Confirm SILCG PAR review dates 

Bay Technology Centre 

 Secure additional tenants 

 Develop marketing materials 

SWITCH 

 Further design meetings to be held 

 HoT to be progressed and sent to SU for sign off 

Advanced Manufacturing Production Facility 

 Final version of OBC to be created 

 Progress Land acquisition with WG 

Property Development Fund 

 Submission of stage 2 applications deadline 14th August 

 Report for approval to be sent to SILCG PB for 14th September meeting 

Hydrogen Stimulus Project 

 Sign off USW funding agreement 

 Follow up hydrogen refuse trucks discussion from hydrogen conference 

Air Quality Monitoring Project 

 New data analyst in post, training to be undertaken 

 Analysis of air quality data 

Low Emission Vehicle Charging Infrastructure 

 Continue with strategy development 
 

 

 

 

 

 

Project Title Pentre Awel 
Programme / 
Project Lead 

Sharon Burford Local Authority 
Lead 

Carmarthenshire County Council 

Project Delivery 
Lead 

Carmarthenshire County Council  
Reporting Period Q1 2023/24 

SRO Chris Moore  
 

 

 

Budget 

Total Budget £199.19m 

City Deal £40m 

Public £51 

Private £108.19 

Description 
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Proposed for an 83-acre site at Delta Lakes in Llanelli, Pentre Awel will be the first development of its kind in Wales. The project 
will include the co-location of academic, public, business and health facilities to boost employment, education, leisure provision, 
health research and delivery, and skills and training.  
City Deal will provide the requisite investment for business incubation and acceleration facilities, laboratory space, testbed 
capabilities, a well-being skills centre, clinical research centre and a clinical delivery centre to deliver multi-disciplinary care closer 
to home. The design for Zone 1 will create an ‘ecosystem’ by facilitating joint working across traditional boundaries, integrating 
education and training programmes within a clinical setting and fostering interface between health and leisure for the benefit of 
population health. 
Pentre Awel will include state-of-the-art leisure centre funded by Carmarthenshire County Council. 
A network of integrated care and rehabilitation facilities will also be provided on site to enable the testing and piloting of life 
science technologies aimed at enhancing independent and assisted living. 
Assisted living accommodation will also feature, along with a nursing home, expansion space for businesses, elements of both 
open market and social and affordable housing, and a hotel. 

 

 

Key achievements in Q4 2022/23 

Project development 

Zone 1 construction works are progressing in accordance with the agreed programme: 

 Piling works concluded early June 2023 

 BYUK site accommodation completed May 2023 with full welfare, office and meeting facilities now in place 

 Excavation of main pool and hydrotherapy pool underway, together with formation of car park 

A virtual Meet the Buyer event was held in June 2023 to promote future Sell2Wales and sublet tendering opportunities to the 
local supply chain. 
 
Bouygues Community Benefits programme continues to go from strength from strength. During the reporting period, monthly 
'Employment Hubs' have been held to engage target groups (unemployed, economically inactive, school leavers, NEETS) and 
promote recruitment and training opportunities available during the construction phase.  In addition, BYUK is undertaking 
reviews of TR&T opportunities with subcontractors following their appointment.  
 
In May 2023, a CCC/BYUK 21st Century Skills project was formally launched at Parc Y Scarlets. Funded by the City Deal Skills & 
Talent programme, this Real World Learning (RWL) project will see pupils from 5 Llanelli schools taking part in a design challenge 
under the mentorship of BYUK professionals, supplemented by site visits and reference visits to Sbarc in Cardiff University.  
 
Issue 3 of Bouygues Community Newsletter was issued in April 2023. 'Residents Surgery' held onsite 6th June providing an 
opportunity to meet the project team.  
 
Mapping of education and skills provision across the region, aligned with future job roles at Pentre Awel, completed and 
approved by Education Group. This work forms the basis of the business cases under development with training providers. 
 
Communications Plan in place and agreed by partner comms leads – outlines PR and marketing activities to be undertaken across 
construction, leisure and health. Monthly Comms Group meetings held. 
 

Key Activities planned Q1 2023/24 

 Zone 1 construction: site visit and media event to be arranged early August 2023 to coincide with the next construction 
milestone - the erection of the structural steel frame. 

 Finalise lease agreements with key tenants. 

 Issue #4 of BYUK Community Newsletter to be distributed in August 2023. 

 Progress an innovative proposal with Cyfle in relation to the sponsorship of MEP apprenticeships. 

 Expression of Interest (EOI) to be issued to the market for a catering operator within Zone 1. 

 Communications:  

 Revamp of Pentre Awel webpages in July 2023 

 Development of Welsh language promotional video  

 Outcome of Shared Prosperity Fund (SPF) bid to support the business and innovation components of Zone 1 Capital 
expected. 

 IRCF bid in preparation to cover funding for fit-out of clinical research, TriTech, hydrotherapy and audiology. 
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 Complete appraisal of a long list of options for outdoor activities / projects at Pentre Awel centred around four themes: 
leisure and recreation, education and development, environment and health and community engagement. 

 Planning/scoping of assisted living facilities within Zone 2 (nursing home, residential rehabilitation and extra care).  
 

 
 

 

 

 

Project Title Digital Infrastructure Programme 
Programme / 
Project Lead 

Gareth Jones Local Authority 
Lead 

Carmarthenshire County Council 

Project Delivery 
Lead 

Carmarthenshire County Council 
Reporting Period Q1 2023/24 

SRO Jason Jones 
 

 

 

Budget 

Total Budget £55m 

City Deal £25m 

Public £13.5m 

Private £16.5m 

Description 

To significantly improve digital connectivity throughout the City Region for the benefit of businesses and residents, also helping 
to attract inward investment. The project is made of up of three Project workstreams: 

 Connected Places 

 Rural connectivity  

 Next generation wireless (5G and IOT networks) 

 

 

Key achievements  

 Finalised action plan for PSBA FFIB order and submitted final site list for quote – MoUs signed by all partners; progress 
remains positive.  

 Completed recruitment of all local resources in all four local authority areas. 

 Finalised approach and established mechanisms for delivery of regional 5G investment fund for use cases/trials. Grant 
investment currently pending final approval. 

 Hosted BT immersive learning demonstration at Gelli Aur college to explore opportunities of funding immersive learning 
classroom to increase 5G coverage on campus and surrounding area via 5G investment fund. 

 Launched new website for the Digital Infrastructure programme. 

 Submitted Expression of Interest to DSIT Innovation Regions Competition. 

 Established plans and timescales for significant Shared Rural Network (SRN) investment across the region working with 
UK and Welsh Government. 

Key Activities planned  

 Complete recruitment of central Business Engagement & Communications officer to support delivery of programme. 

 Complete mapping of dark fibre network and conduct stakeholder workshop. 

 Signatory of collaboration agreements between LA partners. 

 Arrange and conduct Gateway review – review arranged for w/c 9th October 2023. 

 Supporting Local Authorities with ongoing Digital Infrastructure interventions and investment.  

 Programme risk mitigation ongoing.  

 Market engagement with operators and suppliers ongoing. 

 Additional lobbying for, facilitating, and supporting of private sector investment.  
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 Hold launch event for Regional Digital Innovation Network in partnership with regional partners and Welsh Government  

 Confirm plans for UK Government Project Gigabit investment in the region and identify preferred way forward to meet 
remaining needs across the region. 

 

 
 

 

Project Title Swansea City & Waterfront Digital District 
Programme / 
Project Lead 

Huw Mowbray Local Authority 
Lead 

Swansea Council 

Project Delivery 
Lead 

Swansea Council 
Reporting Period Q1 2023/24 

SRO Martin Nicholls 
 

 

 

Budget 

Total Budget £175.35m 

City Deal £50m 

Public £85.38m 

Private £39.97m 

Description 

To boost Swansea city centre’s economic well-being at the heart of the City Region’s economy, while retaining local tech, digital 
and entrepreneurial talent. This project includes: 

 A digitally enabled indoor arena in the city centre for concerts, exhibitions, conferences and other events 

 A ‘digital village’ development in the city centre to accommodate the city’s growing tech and digital business sector 

 Innovation Matrix development at the University of Wales Trinity Saint David’s new Swansea waterfront campus to enable 
start-up company support and growth 

 

 

Key achievements  

Digital Arena 

 SC project team continuing with final snagging works. 

 Hotel: Heads of Terms with preferred developer being finalised. Discussions with WG on funding package progressing. 
71/72 Kingsway Construction: 

 Ongoing discussions regarding the claims made by BYUK relating to the groundworks, basements walls 
and waterproofing. 

 Construction continuing onsite – now at fourth floor. The Contractor has updated the programme which now shows 
a completion date of end January 2024.  

 Digital and data specialist knowledge is being utilised to facilitate the Digital infrastructure.  
71/72 Kingsway Commercials: 

 Flex tenant HoT's advanced/final location in building agreed. 

 Letting, Marketing and Branding agents have been appointed and current interest from potential occupiers is being 
followed up. 

 Appointment secured for a specialist who is advising on management of the building and procurement of a property 
management agent. Ongoing discussions regarding landlords fit out within tenant and landlord area's including IT 
infrastructure and power supplies. 

 Discussions ongoing with City Deal Digital project. 

Innovation Matrix: 

 Project is onsite and progressing according to programme plan 

 Tenant HoTs at 75% of available net lettable space 

 Tenant engagement is ongoing to finalise fitout plans  
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 Social Value targets are on track. 
Innovation Precinct: 

 Options appraisal workshop has been completed to support the CRN and will be appended in the re-submission 

 Ongoing negotiations with the Local Authority development partner regarding potential property delivery model  

Key Activities planned  

Arena 

 Progress Hotel delivery options. 
71/72 Kingsway 

 Agree name and branding. 

 Formal Marketing to commence. 

 Ongoing discussions with potential tenants.  

 Finalise Heads of Terms with Flex Tenant once service charge estimate has been provided. 

 Progress Building Management Strategy and procurement documents once all the initial queries have been 
resolved and landlord decisions have been made. 

 Draft property management agreement and leases to be drawn up by external lawyer.   

Innovation Matrix & Precinct: 

 Continuation of construction programme 

 Preparation for Gateway assessment for Innovation Matrix  

 Continuation of negotiations with local authority for development of Innovation Precinct 

 Completion of change request notification for Innovation Precinct 
 

 

 

 
 

 

 

 

Project Title Yr Egin - Creative Digital Cluster 
Programme / 
Project Lead 

Geraint Flowers Local Authority 
Lead 

Carmarthenshire County Council 

Project Delivery 
Lead 

University of Wales Trinity Saint David 
Reporting Period Q1 2023/24 

SRO Prof. Medwin Hughes (Vice Chancellor) 
 

 

 

Budget 

Total Budget £25.17m 

City Deal £5m 

Public £18.67m 

Private £1.5m 

Description 

To support and further develop the region’s creative industry sector and Welsh language culture, led by University of Wales Trinity 
Saint David campus in Carmarthen. Phase 1 was completed in September 2018 and features: 

 National creative sector anchor tenants 

 World class office space for local and regional creative sector SMEs, with opportunities for expansion 

 Facilities for the community and business networking 

Facilitating engagement between businesses and students as well as accommodating dynamic growth of the creative and digital 
industries within Carmarthenshire and SW Wales.  

 

 

Key achievements  

Project Development 
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 University has engaged expert consultants to develop a proposal centred around the provision of a Digital Production 
Facility in existing University space.  

 University has begun drafting Change Notification that will encapsulate the proposed change to the Egin Phase 2 project 

 Key concept and equipment requirements developed 

Key Activities planned  

 University to complete initial Change Notification to evidence the requirements for Egin Phase 2 and document the 
rationale behind the change in delivery methodology 

 Ongoing financial development to understand new project cost requirements etc. 

 Further engagement with creative and digital sector to ensure that the proposed Egin Phase 2 project will satisfy 
requirements going forward 

 Survey of proposed location for Egin Phase 2 along with design and development work commencing 

 
 

 

 

 

 

 

Project Title Skills and Talent Programme / 
Project Lead 

Samantha Cutlan 
Local Authority Lead Carmarthenshire County Council 

Project Delivery Lead South West Wales Regional & Skills Partnership 
Reporting Period Q4 2022/23 

SRO Barry Liles 
 

 

 

Budget 

Total Budget £30m 

City Deal £10m 

Public £16m 

Private £4m 

Description 

To develop a sustainable pipeline of regional talent to benefit from the high-value jobs City Deal projects will generate in growth 
sectors for the region. This includes the potential to develop skills through courses and training and apprenticeship opportunities 
aligned to City Deal projects and regional priorities, as well as a partnership approach involving schools, universities, businesses 
and training providers across the region to identify need and resolve skills development gaps. 

 

 

Key achievements  

Business Case Development 

 12 Pilot project applications have now been approved by RLSP board. 

 Gateway Review completed resulting in a 2nd Delivery Confidence Assessment Green Rating. 

 Barometer Reviewed and Updated. With Sector Skills gap analysis and reports now being undertaken. 

 Development of Website. 

 Swansea Bay City Deal Skills Subgroup set up. 

Key Activities planned 

 Receive and review further pilot project applications. 

 Website update being completed with a view of increased marketing activity and website updates to raise awareness of 
Programme and stimulate further pilot applications. 

 Claims process set up, 3 claims cycles completed, with actual outputs starting to be reported. 

 Ongoing discussions with interested parties regarding further pilot project development. 
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 ANNEX 1 

 

 

 

 

 

RAG Status 
 

 
R 

Major problems identified which mean the programme / project is unlikely to deliver the agreed scope to the required standard on time or 
on budget, or to deliver the expected benefits. 

Remedial plans are not proving effective. 

Escalate to programme / project sponsor for support to resolve. 

 

A 

Some problems identified which may put the programme / project’s scope, time, cost, and/or benefits at risk. Remedial plans are in place and are 

being monitored to ensure that risk is mitigated. 

Highlight to programme / project sponsor for visibility and awareness. 

 

G 

Programme / Project is proceeding according to plan. Risks/issues are being managed within 

the programme / project. 

No need to escalate to next level. 


