
Appendix 6 - EAMPF Procurement and Design & Build Gantt chart

Task N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

SBCD PB/JC Approval

Design brief development 

2 stage Design & build procurement process 

commence 

Operator procurement commence

Stage 1 Design & build phase commences (1 yr 

design/planning)

Stage 2 D&B Commence (1 - 1.5 yrs build)

Facility Opens
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