

Portfolio / Project / Programme	2022/2023												Status	RPA updated
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
SBCD Portfolio				Gate 0									Review undertaken 20th-22nd July - Amber Green DCA	Yes
Digital									PAR				Assessment meeting held 11th June. Review 5th - 7th Dec	Yes
Campuses													Gate 0/3 scheduled May 2023	Yes
HAPS				PAR									Review 11th-13th July. Amber Red DCA. Follow up AAP to be arranged	Yes
SILCG											PAR		Assessment meeting held 6th September. 4/5 day PAR with workshop. Date tbc	suggested. Re-submission awaited
Pentre Awel							Gate 0						Assessment meeting required with WG IAH	No
Pembroke Dock Marine									Gate 0				Assessment meeting required with WG IAH	No
Yr Egin									Gate 0/3				Assessment meeting required with WG IAH	Yes
Swansea Waterfront - Arena / Kingsway								PAR					Assessment meeting held. PAR for CCS led projects - 15th-17th Nov 22	Yes
Swansea Waterfront - Matrix / Precinct									Gate 2/3					
Skills and Talent										Gate 0			Planning meeting 12th Jan @10:00 am, Review 25th-27th Jan 23	Yes

Portfolio / Project / Programme	2022/2023												
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
SBCD Portfolio				Gate 0									
Digital													
Campuses													
HAPS				PAR				AAP					
SILCG													
Pentre Awel													
Pembroke Dock Marine													
Yr Egin													
Swansea Waterfront								PAR					
Skills and Talent										Gate 0			

								Status	RPA updated
May	Jun	July	Aug	Sep	Oct	Nov	Dec		
		Gate 0						Review undertaken 20th-22nd July - Amber Green DCA. Next Review tbc in July 23	Yes
Gate 0								Assessment meeting held 11th June 22. Review postponed - rearranged date for Review tbc	Yes
							PAR	Next Review shown on IAAP as December 23.	Yes
		PAR						Review 11th-13th July. Amber Red DCA. AAP held 11th November - Amber DCA. Next Review tbc in July 23	Yes
				PAR				Assessment meeting held. Review postponed from May to September - date to be confirmed	Yes
		PAR						Assessment meeting being arranged ahead of a PAR at the end of June	No
				PAR				Assessment meeting held. Date for PAR agreed for w/c 25th September	Yes
Gate 3								Gateway 3 for Yr Egin Ph.2 shown on IAAP as May 23. Likely to be rearranged for later date.	Yes
		PAR						UWTSD PAR provisionally scheduled for July 23. Assessment meeting to be held 13th April	Yes
								Review undertaken 25th-27th Jan 23 - Green DCA rating	Yes