

Swansea Bay City Deal Portfolio Level Integrated Assurance and Approval Plan

Summary of Scheduled Reviews 2022/23

``														
Portfolio / Project / Programme						2022	2/2023							
	Apr	Мау	Jun	Jul	Aug	Sep	0ct	Nov	Dec	Jan	Feb	Mar	Status	RPA updated
SBCD Portfolio				Gate 0									Review undertaken 20th-22nd July - Amber Green DCA	Yes
Digital									PAR				Assessment meeting held 11th June. Review 5th - 7th Dec	Yes
Campuses													Gate 0/3 scheduled May 2023	Yes
HAPS				PAR									Review 11th-13th July. Amber Red DCA. Follow up AAP to be arranged	Yes
SILCG											PAR		Assessment meeting held 6th September. 4/5 day PAR with workshop. Date tbc	Yes - amendments suggested. Resubmission awaited
Pentre Awel							Gate 0						Assessment meeting required with WG IAH	No
Pembroke Dock Marine									Gate 0				Assessment meeting required with WG IAH	No
Yr Egin									Gate 0/3				Assessment meeting required with WG IAH	Yes
Swansea Waterfront - Arena / Kingsway								PAR					Assessment meeting held. PAR for CCS led projects - 15th-17th Nov 22	Yes
Swansea Waterfront - Matrix / Precinct								Gate 2/3						
Skills and Talent										Gate 0			Planning meeting 12th Jan @10:00 am, Review 25th-27th Jan 23	Yes

Bargen Ddinesig Markateriwick Swansea Bay City Deal Portfolio Assurance (IAAP Q2 2023/24 updated) Swansea Bay City Deal Portfolio Assurance (IAAP Q2 2023/24 updated)																			
Portfolio / Project / Programme	Nov	Mar Fe b Dec Od sp gg hay nn yy Apr Mar b nn May Mar Work														Status	RPA updated		
SBCD Portfolio									Gate 0									Gateway 0 review held 17th-19th July - Amber / Green	Yes
Digital												Gate 0						Gateway 0 review held 10th-12th October - Amber / Green	Yes
Campuses																	PAR	Revised date to be agreed with SRO	No
HAPS	AAP																PAR	AAP held 11th November - Amber DCA. Next review date to be agreed	No
SILCG																		Next review linked to the development of revised programme business case - date to be agreed	No
Pentre Awel																	PAR	Revised date to be agreed with SRO	Yes
Pembroke Dock Marine											PAR							PAR review held 25th-27th Sep - Amber / Green	Yes
Yr Egin																		Next review linked to the development of revised project business case - date to be agreed	No
Swansea Waterfront	PAR										PAR							PAR review held 19th-21st Sep - Amber / Green	Yes
Skills and Talent			Gate 0															Review undertaken 25th-27th Jan 23 - Green DCA rating. Next review recommended for 2025	Yes