
 

 

Neath Port Talbot County Borough Council 
Cyngor Bwrdeistref Sirol Castell-nedd 
 
Democratic Services 
Gwasanaethau Democrataidd 
 
 
Chief Executive:Steven Phillips 
 
 
 
Date: 10 February 2017 
 
 
Dear Member 
 
 
PLANNING COMMITTEE - TUESDAY, 14TH FEBRUARY, 2017 
 
 
 
Please find attached the following urgent item for consideration at the next 
meeting of the Planning Committee - Tuesday, 14th February, 2017. 
 
 
Item 
 10. Application No: P2016/0078 - Proposed alternative restoration 

and aftercare scheme in respect of the former Margam Surface 
Mine, comprising engineering and landscaping works 
including: Pumping, earthworks, soil relocation, installation of 
an overflow drainage channel, re-introduction of rights of way 
across the site, agricultural (rehabilitation) works to establish 
vegetation and drainage (amendment to the restoration and 
aftercare scheme approved under planning permission 
reference P2006/1727.  Former Margam Surface Mine, Fford Y 
Gyfraith, Cefn Cribwr,  CF32 0BS  (Pages 1 - 86) 

 
 
 
Yours sincerely 
 
 
 
Chief Executive 
 
Encs 
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PLANNING COMMITTEE 

14TH FEBRUARY 2017 

REPORT OF THE HEAD OF PLANNING & PUBLIC PROTECTION 
N. PEARCE 

Chairman’s Urgent Item 

The following is an urgent item allowed at the discretion of the 
Chairman pursuant to Section 100B(4)(b) of the Local Government 
Act 1972. 

Reason for Urgent Item 

The reason for the report being tabled as an Urgent Item is due to the 
need to update Members on progress to date, and enable the 
Authority to issue the decision notice immediately following 
signing of the appropriate legal agreements. This will enable the 
applicant to apply for the required license to disturb the EPS present 
on site.  

APPLICATION NO: P2016/0078 DATE: 18/02/2016 
PROPOSAL: Proposed alternative restoration and aftercare 

scheme in respect of the former Margam Surface 
Mine, comprising engineering and landscaping 
works including: Pumping, earthworks, soil 
relocation, installation of an overflow drainage 
channel, re-introduction of rights of way across the 
site, agricultural (rehabilitation) works to establish 
vegetation and drainage (amendment to the 
restoration and aftercare scheme approved under 
planning permission reference P2006/1727 

LOCATION: Former Margam Surface Mine, Fford Y Gyfraith, 
Cefn Cribwr CF32 0BS 

APPLICANT: Mr Robert Thompson – Celtic Energy Ltd. 
TYPE: Full Plans 
WARD: Margam 
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Background: 
 
Members will recall that this application was reported to the Planning 
Committee on 3rd May 2016 when it was resolved that the application 
be approved subject to: 
  

• the removal of the holding direction from Welsh Government; 
• the Conditions listed in the Report; and  
• a revised Legal Agreement to secure an acceptable programme 

of prioritised works and the ring fencing of money within the 
restoration fund to enable delivery of this programme and to 
secure its aftercare. 

 
A copy of the Officer’s report to 3rd May 2016 Committee (and 
associated Amendment sheet) are attached at Appendix A. 
 
The holding direction from the Welsh Government was lifted on the 
18th May 2016 and since that time officers have spent a considerable 
amount of time seeking to finalise the Legal Agreement with both 
Celtic Energy Limited and the landowner. The original draft Legal 
Agreement included the Landowner and Celtic Energy Limited 
(”Celtic”) as parties along with the two Councils and the Coal 
Authority.  Whilst Celtic was happy with the Draft Legal Agreement to 
include all these Parties, the Landowner was not happy with this form 
of draft.  
 
This has necessitated the drafting of two separate agreements, one 
for the landowner which provides for access to the site to complete 
the restoration works and permission to use the bond money for the 
implementation of the alternative restoration scheme, and a separate 
agreement for Celtic Energy Limited which relates to the restoration 
works required to be undertaken. The Legal Agreements have not 
been signed to date and the decision notice has not been released 
however both parties have confirmed that they are willing to sign the 
agreements in their amended form. 
 
Whilst negotiations on the two agreements continued, Celtic Energy 
has undertaken a restricted amount of work on site for site safety 
reasons. Such work ceased in November 2016 and was the subject of 
close monitoring by both NPT officers and the Coal Authority and in 
full cooperation with Celtic Energy.  
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Given the delay in issuing the planning permission, Celtic Energy 
Limited has sought to provide the schemes required for some of the 
originally proposed pre-commencement conditions listed in the report 
to the Planning Committee on 3rd May 2016 – Condition 8 (Transport 
Plan), Condition 18 (Noise Management Plan) and Condition 27 
(Ecological Receptor Monitoring). These submissions are considered 
in the Appraisal below. 
 
In addition to considering these submissions, consequential 
amendments to a number of the planning conditions originally 
recommended to the Planning Committee on 3rd May 2016 have been 
amended.  
 
The originally proposed conditions that require amending are shown 
in italic and are followed by an explanation of why it needs to be 
changed. The revised condition number is shown in brackets and the 
revised conditions are listed in full at the end of this report.  
 
Condition 1 (Condition deleted) 
 
Notwithstanding the provisions of Section 91 of the Town & Country 
Planning Act 1990, the development to which this permission relates 
shall be begun not later than the expiration of two months beginning 
with the date of this permission. Written notification of the date of 
commencement shall be sent to the Local Planning Authority at least 
2 days prior to commencement. 
 
Reason: The alternative restoration is only acceptable based on the 
strict time limits identified within the application submission.  
 
As works have commenced on site a condition requiring a start within 
two months is no longer necessary. The condition can therefore be 
deleted. 
 
Condition 2 (Condition 1)  
 
The approved restoration shall be completed by 31st July 2017. For a 
period of five years from the date of completion of restoration the 
restored area shall be managed in accordance with the approved 
aftercare scheme. The planning permission shall expire following the 
complete restoration and aftercare of the site in accordance with the 
approved restoration and aftercare schemes. 
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Reason 
Since the alternative restoration scheme is only acceptable based on 
the strict time limits identified within the application submission and to 
minimise the duration of disturbance. 
 
It is no longer achievable to secure restoration by 31st July 2017 given 
the delays already incurred. An additional 12 months is required to 
cover the worst case situation. 
 
Condition 4 (Deleted and replaced by Informative 1) 
 
Before commencing any development at the site, you must do the 
following: - 
 
a)  Notify the Local Planning Authority in writing that you intend to 
commence development by submitting a Formal Notice under Article 
24B of the Town and Country Planning (Development Management 
Procedure) (Wales) Order 2012 (DMPWO) in the form set out in 
Schedule 5A (a newly inserted Schedule) of the DMPWO (or in a form 
substantially to the like effect); and  
 
b)  Display a Site Notice (as required by Section 71ZB of the 1990 
Act) in the form set out in Schedule 5B (a newly inserted Schedule) of 
the DMPWO (or in a form substantially to the like effect), such Notice 
to be firmly affixed and displayed in a prominent place, be legible and 
easily visible, and be printed on durable material. Such Notice must 
thereafter be displayed at all times when development is being carried 
out.  
 
Reason: 
To comply with procedural requirements in accordance with Article 
24B of the Town and Country Planning (Development Management 
Procedure) (Wales) Order 2012 (DMPWO) and Section 71ZB of the 
Town and Country Planning Act 1990. 
 
 
It is no longer necessary to notify the Local Planning Authority of the 
commencement of development. The condition can therefore be 
replaced with an informative.   
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Condition 5 (Condition 3) 
 
(5) From the date of commencement of operations at the site (as 
notified in accordance with Condition 1 above) until the completion of 
restoration, a copy of this permission including all documents hereby 
approved and any other documents / schemes subsequently 
approved in accordance with this permission shall be permanently 
maintained and be available for inspection at the site. 
 
Reason 
To ensure that the operators of the site and any site contractors are 
aware of the working programme and the conditions attached to 
carrying out the development. 
 
As development has already commenced on site, the reference to 
‘from the date of commencement of operations’ needs to be replaced 
with ‘for the duration of operations’. The reference to (as notified in 
accordance with Condition 1 above) also needs to be deleted for the 
same reason. 
 
Condition 10 (Condition 8) 
 
(10) The rights of way shown on Figure 7 – Indicative Proposed 
Rights of Way shall be re-instated prior to 31st July 2017 in 
accordance with a scheme which shall first have been submitted to 
and approved in writing by the Local Planning Authority. 
 
Reason 
To ensure that public access through the site is available from 
completion of the development. 
 
The condition previously referred to 31st July 2017 but to be in line 
with condition 1 as proposed, it needs to be revised to 31st July 2018. 
In addition, in order to ensure re-instatement of the public rights of 
way at the earliest possible opportunity the phrase ‘on completion of 
restoration or prior to 31st July 2018 whichever is the earlier’ needs to 
be included. 
 
Condition 25 (Condition 23) 
 
(25) Prior to any clearance of scrub/trees the vegetation shall be 
checked for dormouse nests by a suitably trained and licensed 
ecologist.  Scrub/tree clearance shall then follow the phased 
approach set out in Section 3.3.8 of the Supplementary Mitigation 
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Report, shall be supervised by a suitably trained ecologist and shall 
be limited to the period between June and September inclusive. If a 
nest is found works must cease until such time as details of 
comprehensive mitigation has been submitted to and approved by the 
Local Planning Authority. The approved mitigation shall be 
undertaken in full accordance with the approved details. 
 
Reason   
In the interest of nature conservation. 
 
The applicants have submitted a detailed scheme of Ecological 
Receptor Monitoring as required by the originally recommended 
condition 25. The scheme is concerned with works to be carried out 
prior to and during development to monitor for the presence of bats 
roosting in trees or buildings, the presence of dormouse in scrub and 
trees, the presence of Great Crested Newts, the presence of nesting 
birds, the presence of common reptiles and the presence of otter. 
 
The requirements of the condition are linked to the requirements of 
other conditions as well as the requirement for an European Protected 
Species Licence. 
 
Both Dormice and Great Crested Newts have been found within the 
site and work is not allowed to progress until a European Protected 
Species Licence has been obtained from NRW. NRW have raised 
concern in relation to some of the detail contained within the 
Supplementary Mitigation Report although these can be addressed 
within the license. Nevertheless it remains necessary to secure a 
scheme for scrub/tree clearance which is reasonable yet still provides 
protection to the aforementioned protected species. Such a scheme 
shall be submitted for the approval of the Authority as the Licence 
area may or may not cover the entire site. There is however no longer 
a requirement for this scheme to be submitted prior to 
commencement of work. 
 
A Test of Likely Significant Effects has already been undertaken and 
has concluded that no likely significant effects were identified for the 
considered elements of the Margam Mine Restoration proposals.  
Therefore, an appropriate assessment is not considered necessary 
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Condition 28 (Condition 26)  
 
(28)The Great Crested Newt Reasonable Avoidance Measures as set 
out in section 3.3.24 and 3.3.25 of the Supplementary Mitigation 
Report shall be implemented during all vegetation clearance, 
restoration work and outfall construction. If Great Crested Newt are 
found such works which may adversely affect this species must cease 
until such time as details of comprehensive mitigation have been 
submitted to and approved in writing by the Local Planning Authority. 
The approved mitigation shall be undertaken in full accordance with 
the approved details. 
 
Reason  
To protect against the possibility of Great Crested Newts being 
harmed. 
 
This condition requires amendment to enable for the submission of a 
scheme for vegetation clearance to be submitted for approval rather 
than requiring it to follow the Reasonable Avoidance Measures in 
section 3.3.24 and 3.3.25 of the Supplementary Mitigation Report. 
This amendment is necessary as Great Crested Newts have been 
found in some parts of the site.  
 
Condition 30 (Condition 28)  
 
Prior to the commencement of any works in the adjacent to the Afon 
Cynffig, including vegetation clearance, an updated pre-
commencement otter survey shall be undertaken by a suitably 
qualified ecologist. If evidence of otter is found works must cease until 
such time as appropriate mitigation is submitted and approved by the 
Local Planning Authority.  
 
Reason 
To ensure that otter is not adversely affected by the development 
 
Reference to pre-commencement needs to be removed for the 
reasons specified earlier in this report. 
 
Condition 34 (Informative 2)  
 
Where any species listed under Schedules 2 or 5 of the Conservation 
of Habitats and Species Regulations 2010 is present on the surface 
land and structures of the site in respect of which permission is 
hereby granted, such works adversely affecting this species shall 
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cease, unless a license to disturb any such species has been granted 
in accordance with the aforementioned Regulations and a copy 
provided to the Local Planning Authority. 
 
Reason 
In the interests of ecology and biodiversity 
 
The requirements of this condition are covered by other legislation 
and as dormice and Great Crested Newts have been found the 
operator already requires a European Protected Species Licence from 
NRW. The condition can therefore be deleted and the requirement 
referred to in an informative. 
 
Condition 48 (Condition 45)  
 
(48) The site shall be subject to aftercare from the date of completion 
of restoration as approved in writing by the Local Planning Authority, 
and in accordance with the approved aftercare details.  
 
Reason  
To ensure adequate treatment and management of the land to an 
appropriate timescale. 
 
This requires amendment in order to align with the legal agreement. 
The condition needs to be expanded to refer to completion of 
restoration in accordance with the approved plans. 
 
As stated above a revised list of planning conditions is included at the 
end of this report including consequential changes in condition 
numbers. 
 
Publicity and Responses: 
 
Statutory Consultees 
 
Natural Resources Wales – cannot support the discharge of the 
requirements of Condition 27 until the scheme is amended to comply 
with EPS and the applicant confirms the receptor sites for GCN and 
what form of monitoring will be in place at these sites. 
 
Biodiversity Unit – the submission in relation to Condition 27 is 
considered acceptable, the condition can therefore be amended to 
require compliance with the submitted scheme.  
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Head of Business Strategy & Public Protection (Environmental 
Health) – the Noise Management Plan submitted is considered 
appropriate to satisfy the requirements of Condition 18  
 
Head of Engineering & Transport (Highways) – No objections 
 
Footpaths – No comments. The applicant will need to apply directly 
to Welsh Government for legal orders for the rights of way and 
highway changes. 
 
Bridgend County Borough Council – No observations to make as 
the impacts are being considered under the application made to the 
authority  
 
Brief description of the additional information submitted: 
 
As stated above The Planning Committee resolved to approve the 
application at its meeting on 3rd May 2016 subject to conditions and a 
revised Legal Agreement. A number of conditions required further 
information to be submitted prior to the commencement of 
development at the site. 
 
Condition 8 requires that ‘Prior to the delivery of any plant/machinery, 
portable buildings or materials to the site the developer shall submit 
for the approval of the Local Planning Authority a Transport Plan 
identifying the routes to be utilised for such deliveries. Deliveries shall 
be made in accordance with the approved plan.’  
 
The applicants have submitted a Transport Plan indicating that all 
heavy plant transport required for the delivery and removal of 
earthmoving and ancillary equipment will be via Fountain Road and 
through the Parc Slip Nature Reserve, crossing Law Street at a 
crossing point. No such machinery will travel along Law Street. In 
addition, wheel washing facilities will be provided and parking will be 
on an existing hardstanding area.  
 
Condition 18 requires that ‘Prior to commencement of engineering 
operations at the site, a Noise Management Action Plan shall be 
submitted to and agreed with by the Local Planning Authority. The 
scheme shall be implemented as agreed.’ 
 
The applicants have submitted a Noise Management & Action Plan 
which sets out the noise control measures, noise monitoring regime, 
problem response protocol, and the recording and review procedures.  
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Condition 27 requires that ‘Prior to commencement of development, a 
scheme demonstrating how ecological receptors (particularly 
protected species and their habitats) will be monitored throughout the 
restoration process, shall be submitted to and agreed in writing with 
the Local Planning Authority. The restoration shall be completed in 
accordance with the agreed scheme.’ 
 
The applicants have submitted an ecological receptor monitoring 
scheme which is outlines proposals to monitor for the presence of 
bats roosting in trees or buildings, the presence of dormouse in scrub 
and trees, the presence of Great Crested Newts, the presence of 
nesting birds, the presence of common reptiles and the presence of 
otter both prior to the commencement of work and during the 
development itself. 
 
All plans / documents submitted in respect of this application can be 
viewed on the Council’s online register.  
 
Policy Context: 
 
The Environment (Wales) Act 2016 has been designed to 
complement the Wellbeing of Future Generations (Wales) Act by 
applying the principles of sustainable development to the 
management of Wales’ natural resources. 
 
The Act puts the ecosystem approach into statute through a set of 
Sustainable Management of Natural Resources (SMNR) principles, 
which are based on the 12 principles (Ecosystem Approach 
principles) contained in the UN Convention on Biological Diversity 
(CBD). 
 
The Environment Act enhances the current NERC Act duty to require 
all public authorities, when carrying out their functions in Wales, to 
seek to “maintain and enhance biodiversity” where it is within the 
proper exercise of their functions. In doing so, public authorities must 
also seek to “promote the resilience of ecosystems”. 
 
This new duty under Section 6 of the Environment Act came into force 
in May 2016 and replaced the biodiversity duty in the Natural 
Environment and Rural Communities Act 2006 (referred to as the 
NERC Act) which required that public authorities must have regard to 
conserving biodiversity. 
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National Guidance 
 
Technical Advice Note 5: Nature Conservation and Planning was 
published in September 2009. The TAN provides advice about how 
the land use planning system should contribute to protecting and 
enhancing biodiversity and geological conservation. The TAN brings 
together advice on sources of legislation relevant to various nature 
conservation topics which may be encountered by Local Planning 
Authorities. These include the key principles of planning for nature 
conservation; advice about the preparation and review of Local 
Development Plans; nature conservation in development control 
procedures; conservation of internationally and nationally designated 
sites and habitats as well as local sites; and conservation of protected 
and priority species. 
 
Local Policy 
 
Local Development Plan (LDP) 
 
The Neath Port Talbot Local Development Plan (2011-2026) was 
formally adopted on 27th January 2016 and is the Development Plan 
for the purposes of Section 38(6) of the Planning and Compulsory 
Purchase Act 2004. Section 38(4) requires a planning application to 
be determined in accordance with the content of the development 
plan unless material considerations indicate otherwise.  The Neath 
Port Talbot Local Development Plan consists of a number of policies 
that relate directly or indirectly to the consideration of the proposals 
which have been summarised below. 
 
Policy SP2 (Health) sets out the measures which will be taken in 
relation to the high level of poor long term health and sickness 
including where possible the reduction in peoples exposure to those 
elements that can have an adverse impact on health through 
consideration of environmental and safety impacts; encouraging 
healthier more active lifestyles and improving accessibility within and 
between communities. 
 
Policy I1 (Infrastructure Requirements) seeks additional works or 
funding, in addition to infrastructure improvements necessary to make 
a development acceptable in health, safety and amenity terms. Those 
additional requirements will include appropriate provision for 
biodiversity, environmental and conservation interests as well as 
improving access to facilities and services including the provision of 
walking or cycling routes. 
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Policy EN6 (Important Biodiversity and Geodiversity Sites) indicates 
that development proposals that would affect Regionally Important 
Geodiversity Sites (RIGS), Local Nature Reserves (LNRs), Sites of 
Interest for Nature Conservation (SINCs), sites meeting SINC criteria 
or sites supporting Local Biodiversity Action Plan (LBAP) or S42 
habitats or species will only be permitted where they conserve and 
where possible enhance the natural heritage importance of the site; or 
the development could not reasonably be located elsewhere, and the 
benefits of the development outweigh the natural heritage importance 
of the site. Mitigation and/or compensation measures will need to be 
agreed where adverse effects are unavoidable. 
 
Policy EN7 (Important Natural Features) seeks to protect ecologically 
or visually important natural features such as trees, woodlands, 
hedgerows / field boundaries, watercourses or ponds and indicates 
that development will only be permitted where full account has been 
taken of the relevant features in the design of the development, with 
measures put in place to ensure that they are retained and protected 
wherever possible; or the biodiversity value and role of the relevant 
feature has been taken into account and where removal is 
unavoidable, mitigation measures are agreed. 
 
Policy SP16 (Environmental Protection) seeks to protect and where 
feasible improve the air, water and ground quality and the 
environment generally by ensuring that proposals have no significant 
adverse effects. 
 
Policy EN8  (Pollution and Land Stability) states that proposals which 
would be likely to have an unacceptable adverse effect on health, 
biodiversity and/or local amenity or would expose people to 
unacceptable risk due to air pollution; noise pollution; light pollution; 
contamination; land instability; and water (including groundwater) 
pollution will not be permitted.  
 
Policy M4 (Criteria for the Assessment of Mineral Development) sets 
out the criteria for the assessment of mineral development. The 
relevant criteria in this case are that measures can be demonstrated 
to reduce, and where possible avoid, damage and disturbance to the 
environment and the amenity of neighbouring land-uses or individual 
properties to acceptable levels and appropriate and acceptable 
proposals are submitted for restoration and beneficial after-use and 
aftercare. 
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Policy SP20 (Transport Network) indicates that the transport system 
and infrastructure will be developed in a safe, efficient and 
sustainable manner through the implementation of a number of 
measures. 
 
Policy TR2 (Design and Access of New Development) indicates that 
development proposals will only be permitted where the development 
does not compromise the safe, effective and efficient use of the 
highway network and does not have an adverse impact on highway 
safety or create unacceptable levels of traffic generation; appropriate 
levels of parking and cycling facilities are provided and the access 
arrangements for the site allow for the safe manoeuvring of any 
service vehicles associated with the planned use; the development is 
accessible by a range of travel means, including public transport and 
safe cycle and pedestrian routes; Transport Assessments and Travel 
Plans are provided for developments that are likely to create 
significant traffic generation. 
 
Appraisal and Assessment: 
 
Highways and Transportation: 
 
Concerns were expressed during the initial consideration of the 
application regarding the route to be used for the delivery of plant and 
machinery to carry out the works. In order to address these concerns 
a planning condition was recommended (Condition 8) requiring a 
Transport Plan identifying the routes to be utilised for deliveries of 
plant/machinery, portable buildings or materials to be submitted for 
approval. 
 
The applicants have confirmed that all heavy plant and machinery will 
be delivered via Fountain Road and through Parc Slip Nature Reserve 
and will not travel via Law Street. Smaller plant and machinery, 
portable buildings and deliveries will access the site via Law Street. 
The Head of Engineering and Transport has no objections to the Plan. 
The proposal does not conflict with Policy TR2 of the Local 
Development Plan. 
 
Ecology and Biodiversity 
 
The applicants have submitted a detailed scheme of Ecological 
Receptor Monitoring as required by the recommended condition 27. 
The scheme is concerned with monitoring prior to the commencement 
of work and during the development itself for the presence of 
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dormouse in scrub and trees, the presence of Great Crested Newts, 
the presence of nesting birds, the presence of common reptiles and 
the presence of otter. 
 
NRW expressed concerns regarding the lack of information submitted 
in order to make an assessment on the impacts of the development 
on European Protected Species. Their concern focuses on dormouse 
and Great Crested Newts and they considered that comprehensive 
protected species surveys should be submitted prior to determination 
of the application. However, they indicated that in the event that 
further detailed assessment is not undertaken by the applicant and 
having considered the information available it must be assumed that 
dormice and Great Crested Newt are present and that conditions 
must be included requiring comprehensive strategies for the 
protection of European protected species. Subsequent to this 
response ecological surveys have confirmed the presence of dormice 
at the site. 
 
Further detail in the form of a comprehensive mitigation plan is 
required by current Condition 28 if Great Crested Newts are found 
and by current condition 25 if Dormice are found. As both species 
have been found work has stopped on site subject to a European 
Protected Species (EPS) Licence being obtained from NRW. 
Although NRW’s concerns can largely be addressed during the EPS 
Licence process there is still a necessity for a scheme of scrub/tree 
clearance to be submitted for the approval of the Authority as the 
Licence area may or may not cover the entire site. However, there is 
no longer a requirement for this scheme to be submitted prior to 
commencement. 
 
A Test of Likely Significant Effects has already been undertaken and 
has concluded that no likely significant effects were identified for the 
considered elements of the Margam Mine Restoration proposals.  
Therefore, an appropriate assessment is not considered necessary. 
 
For the reasons set out above the proposals are not considered to 
conflict with Policies I1, EN6, EN7 EN8 and M4(5) of the LDP.  
 
Residential Amenity: 
 
A noise assessment has been submitted in support of the application. 
However, further details in the form of a Noise Monitoring Action Plan 
were required under recommended Condition 18.  
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The applicants have submitted a Noise Management & Action Plan 
which sets out the noise control measures, noise monitoring regime, 
problem response protocol, and the recording and review procedures. 
The scheme has been considered by the Head of Business Strategy 
& Public Protection (Environmental Health) who has confirmed that 
the proposals are considered appropriate. 
 
On the basis of the above it is not considered that the proposal would 
result in significant adverse impacts on the amenity of the area and is 
therefore not contrary to policies SP16 or EN8 of the LDP. 
 
Conclusion: 
 
The additional information submitted is considered to be acceptable in 
addressing the requirements of conditions 8 and 18 as set out in the 
Committee Report of 3rd May 2016. The conditions therefore need to 
be amended to refer to these submitted schemes and are listed below 
in revised conditions as numbers 6 and 16. Condition 27 cannot be 
‘discharged’ at this stage but the information is not now necessary 
prior to the commencement of the development. The condition can be 
reworded accordingly without conflicting with planning policy. The 
amendments proposed to the other conditions are as a consequence 
of the passage of time and a further review of their relevance having 
regard to other legislative requirements. Having regard to all of the 
above it is considered that the revisions proposed in the amended 
conditions together with the revised legal agreements will secure an 
acceptable restoration and aftercare scheme for this site, which is 
both affordable and deliverable and it also addresses the key aims of 
the local authority of ensuring that the site is safe and poses no 
significant risk to the public. It also continues to propose a nature 
conservation focussed after-use which is considered to be acceptable 
at this location. The proposal does not raise any identified planning 
policy, residential amenity, visual impact, safety or ecological 
conflicts. Furthermore the benefits of the proposal far outweigh the 
costs in this case and therefore the application is recommended for 
approval subject to conditions and upon the signing of two legal 
agreements, one of which will be signed by Celtic Energy and the 
other by Beech.  
 
Recommendation: 
 
The application is approved subject to two Legal Agreements, one 
with Celtic Energy Limited (the operator) and a separate one for 
Beech (the landowner) and subject to the following revised conditions: 
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CONDITIONS   
 
Time Limit 
 
(1) The approved restoration shall be completed by 31st July 2018. 
For a period of five years from the date of completion of restoration 
the restored area shall be managed in accordance with the approved 
aftercare scheme. The planning permission shall expire following the 
complete restoration and aftercare of the site in accordance with the 
approved restoration and aftercare schemes.  
Reason: Since the alternative restoration scheme is only acceptable 
based on the strict time limits identified within the application 
submission and to minimise the duration of disturbance.  
 
Working Programme, Phasing and Direction of Working  
 
(2) The development shall be carried out strictly in accordance with 
the following plans and documents  
 

• Figure 1 – Site Location Plan  
• Figure 2 – Existing Site Layout  
• Figure 3 – Proposed Alternative Restoration Strategy  
• Figure 4-1 – Excavation and Re-profiling of Surcharge Mound  
• Figure 4-2 – Re-profiling of Existing Batter Slopes  
• Figure 4-3 – Additional Minor Re-grading  
• Figure 4-4 – Proposed Alternative Restoration Strategy 

(Sections through surcharge and overburden mounds)  
• Figure 5 – West Wall Stabilisation  
• Figure 6 – Suspended Rights of Way  
• Figure 7 – Indicative Proposed Rights of Way  
• Figure 8 – Typical Roadway Construction  
• Drawing No. – 07A04567/A – Planning Application Plan  
• Drawing No. – 07A04559/A – Proposed Alternative restoration 

Strategy  
• Planning Application – Supporting Information Volume 1  
• Planning Application – Supporting Information Volume 2 – 

Appendices 1 to 8  
• Supplementary Mitigation Report (Wardell Armstrong) April 

2016   
 

Reason: To comply with Section 71ZA (2) of the Town and Country 
Planning Act 1990.   
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(3) For the duration of operations at the site (as notified in accordance 
with Condition 1 above) until the completion of restoration, a copy of 
this permission including all documents hereby approved and any 
other documents / schemes subsequently approved in accordance 
with this permission shall be permanently maintained and be available 
for inspection at the site.  
Reason: To ensure that the operators of the site and any site 
contractors are aware of the working programme and the conditions 
attached to carrying out the development.  
 
Hours of Working  
 
(4) Except in an emergency, which shall be notified to the Local 
Planning Authority as soon as practicable, no operations within site 
(other than water pumping, servicing, environmental monitoring, 
maintenance and testing of plant) shall be carried out on the site 
except between the following times: 0700 to 1900 hours Mondays to 
Fridays. 0800 to 1300 hours Saturdays  There shall be no 
development or other activities other than those in relation to water 
pumping, servicing, environmental monitoring, maintenance and the 
testing of plant undertaken on Sundays, Bank or Public Holidays.  
 
Reason: In the interests of the amenity of local residents  
 
Safeguarding Adjacent Land  
 
(5) At least one month prior to carrying out of any engineering 
operations along the western wall of the void, a detailed design for the 
stabilisation works along the western wall, in the areas identified on 
drawing no. 2 (Areas of Instability along the west wall), shall be 
submitted to the Local Planning Authority for its approval in writing.  
Engineering works shall not commence until such time as the design 
has been approved, and shall thereafter be carried out in accordance 
with the approved design.  
  
Reason: To ensure the stability of the western wall of the void  
 
Access and Parking  
 
(6) The delivery of any plant/machinery, portable buildings or 
materials to the site shall be carried out in accordance with the 
Transport Plan received on 19th July 2016. 
 
Reason: In the interests of highway safety 
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(7) Notwithstanding the submitted details, prior to works commencing 
on their construction a scheme shall be submitted to and approved in 
writing by the local planning authority detailing the route of the 
proposed Crown Road and Bedford Road Bye-way at a scale of 
1.500. The scheme should include the following:  
i. The road width shall be a minimum of 7.5 m across the surface 
made up of a 5.5m wide running surface with a 1m wide verge either 
side; OR the road remaining at its current width but including details 
of inter-visible passing bays, which shall be a minimum of 2.5m wide 
and 15m long; and  
ii. Details of drainage cut off points to prevent any surface water runoff 
from discharging onto the public maintained highway; and  
iii. Details of a management / maintenance plan. The road and 
passing bays shall be undertaken and thereafter maintained in 
accordance with the approved details.   
 
Reason: In the interests of highway safety  
 
Rights of Way  
 
(8) The rights of way shown on Figure 7 – Indicative Proposed Rights 
of Way shall be re-instated on completion of restoration or 31st July 
2018, whichever is the sooner, in accordance with a scheme which 
shall first have been submitted to and approved in writing by the Local 
Planning Authority.  
 
Reason: To ensure that public access through the site is available 
from completion of the development.  
 
Dust  
 
(9) Dust associated with operations at the site shall be controlled in 
accordance with the recommended mitigation measures in Table 8 of 
the Air Quality Report submitted as part of the application and in 
accordance with the Dust Management Action Plan (DMAP) – 
January 2016. The DMAP must be kept under review by the 
developer and, if notified by the Local Planning Authority of concerns 
that the DMAP is not effective in managing dust from the site, an 
amended DMAP shall be submitted to the LPA for its approval in 
writing within one month of such request being made in writing.  
Reason: In the interests of the environment and local amenity  
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Noise 
 
(10) Between 0700 and 1900 hours Monday to Friday and 0800 to 
1300 hours on Saturday the noise levels arising from the development 
shall not exceed the following levels measured as dBLAeq (1 hour) 
freefield under the measurement criteria of BS4142:  
The Oaks    – 46dB  
Aberbaidan Farm – 47dB  
 
Reason: In the interests of the amenity of the area  
 
(11) Notwithstanding the provisions of Condition 10 above, between 
the hours of 1000 and 1600 hours Monday to Friday and 1000 to 
1300 hours on Saturday, and for a maximum period of 8 weeks in any 
year, the noise levels arising from the development shall not exceed 
the following levels measured as dBLAeq (1 hour) freefield under the 
measurement criteria of BS4142:  
 
The Oaks    – 46dB  
Aberbaidan Farm – 55dB  
 
The applicant shall advise the Local Planning Authority in advance of 
any operations likely to fall within the scope of this condition, detailing 
the nature and duration of the operations.   
 
Reason: In the interests of the amenity of the area  
 
(12) At all other times outside of the hours specified in condition 12 
above the noise levels arising from the operations at the site shall not 
exceed 42 dBLAeq (1 hour) freefield under the measurement criteria 
of BS4142 and as measured at any noise sensitive property.  
 
Reason: In the interest of the amenities of the area  
 
(13)The best practicable measures shall be used to minimise noise 
from reverse warning devices fitted to mobile plant and vehicles on 
site.  
 
Reason: In the interest of the amenities of the area.  
 
(14) All vehicles, plant and machinery operated on the site shall be 
maintained in accordance with the manufacturer's specification at all 
times, and shall be fitted with and use effective silencers.  
Reason In the interest of the amenities of the area  
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(15) Noise shall be controlled in accordance with the mitigation 
measures specified in section 8 –‘Mitigation and Noise Control’ of the 
Noise Assessment- Appendix 6.  
 
Reason In the interest of the amenities of the area  
 
(16) The Noise Management & Action Plan received on 19th July 2016 
shall be implemented at the site for the duration of operations at the 
site until the expiry of the planning permission.  
 
Reason: In the interests of the environment and local amenity 
 
 Water Environment and Drainage  
 
(17) Prior to discharging water from the site into the Afon Cynffig full 
details of the construction of the overflow spillway shall be submitted 
to and approved in writing by the Local Planning Authority. The design 
shall ensure that  
 
(a) surface water discharge shall be no greater than Greenfield levels 
plus a climate change allowance; and  
(b) That protection is given to the Afon Cynffig at the overflow 
discharge point. The overflow spillway shall be constructed as 
approved.  
 
Reason: To ensure that the construction and operation of the spillway 
does not have significant adverse effects on the river channel and in 
the interests of flood prevention.  
 
(18) Within 3 months of the date of this permission the developer shall 
submit a scheme for the written approval of the Local Planning 
Authority outlining a management and maintenance strategy for all 
the proposed and retained watercourses, the overspill channel, 
culverts and surface water management features within the site. The 
scheme as approved shall thereafter be complied with.  
 
Reason In the interests of flood prevention.  
 
(19) Until they are no longer required for operational purposes all 
drainage ditches, attenuation ponds, settling ponds and lagoons shall 
be regularly de-silted and maintained in such a condition that they are 
able to perform effectively and efficiently for the purpose for which 
they have been provided.  
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Reason: To ensure that these facilities continue to function effectively 
and efficiently throughout the operational, restoration and after care 
period.  
 
(20) Any facilities for the storage of oils, fuel or chemicals shall be on 
impervious bases and surround by impervious bund walls. The 
volume of the bunded compound should be at least equivalent to the 
capacity of the tank plus 10%. If there is multiple tankage, the 
compound should be at least equivalent to the capacity of the largest 
tank, or the combined capacity of interconnected tanks, plus 10%. All 
filling points, vent, gauges and sight glasses must be located within 
the bund. The drainage system of the bund shall be sealed with no 
discharge to any watercourse land or underground strata. Associated 
pipework should be located above ground and protected from 
accidental damage. All points and tank overflow pipes should be 
detailed to discharge downwards into the bund.  
 
Reason:  To prevent pollution of watercourses.   
 
Lighting  
 
(21) Any lighting or floodlighting whether fixed or portable shall only 
be illuminated between the hours of 0700 and 1900 hours Monday to 
Friday and 0800 to 1300 hours on Saturday, except for security 
lighting activated by unauthorised entry by persons or vehicles.  
 
Reason: The use of lighting at this location would have an adverse 
impact on the amenity of the area and would be detrimental to the 
environment unless hours of use are controlled.  
 
Ecology and Biodiversity  
 
(22) Prior to any building or tree being removed/demolished they shall 
be subject to an updated inspection survey to determine whether they 
are used by bats. If any evidence of bats is discovered, removal or 
demolition shall not commence until mitigation measures have been 
submitted to and approved in writing by the Local Planning Authority. 
Mitigation measures shall be implemented as approved.  
 
Reason: In the interests of biodiversity and the protection of bats.  
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(23) Prior to any clearance of scrub/trees the vegetation shall be 
checked for dormouse nests by a suitably trained and licensed 
ecologist.  Notwithstanding the details submitted, scrub/tree clearance 
shall be carried out in accordance with a scheme to be submitted to 
and approved by the Local Planning Authority. If a nest is found works 
must cease until such time as details of comprehensive mitigation has 
been submitted to and approved by the Local Planning Authority. The 
approved mitigation shall be undertaken in full accordance with the 
approved details.  
 
Reason: In the interest of nature conservation.  
 
(24) The shrub/tree planting identified in 3.3.10 of the Supplementary 
Mitigation Report shall be implemented within the first planting season 
following the achievement of final contour levels in the planting 
location.  
 
Reason: To minimise the fragmentation of potential dormouse habitat.  
 
(25) The Ecological Receptor Monitoring Scheme (Margam Surface 
Mine NPTCBC: Cond 27: v2.0) shall be implemented at the site from 
the commencement of development until the expiry of the planning 
permission. 
 
Reason: In the interests of Biodiversity 
 
(26) Notwithstanding the details submitted in relation to the 
Reasonable Avoidance Measures for Great Crested Newt a scheme 
shall be submitted to and be approved by the Local Planning Authority 
detailing how all vegetation clearance, restoration work and outfall 
construction shall be carried out. If Great Crested Newt are found 
such works which may adversely affect this species must cease until 
such time as details of comprehensive mitigation have been 
submitted to and approved in writing by the Local Planning Authority. 
The approved mitigation shall be undertaken in full accordance with 
the approved details.  
 
Reason: To protect against the possibility of Great Crested Newts 
being harmed.  
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(27) No restoration works shall be carried out within a buffer zone 
25m either side of the Craig Nant yr Aber.  
 
Reason: In the interests of the protection of habitat which contributes 
to biodiversity on the site.  
 
(28) Prior to the commencement of any works in and adjacent to the 
Afon Cynffig, including vegetation clearance, an updated otter survey 
shall be undertaken by a suitably qualified ecologist. If evidence of 
otter is found works must cease until such time as appropriate 
mitigation is submitted and approved by the Local Planning Authority.   
Reason: To ensure that otter is not adversely affected by the 
development  
 
(29) Within 3 months of the date this permission a scheme shall to be 
submitted to and approved in writing by the Local Planning Authority 
for the eradication of all invasive species listed under Section 9 of the 
Wildlife and Countryside Act 1981 that are located on the site. The 
scheme shall be implemented as approved.   
 
Reason: In the interests of amenity, and to ensure that the treatment 
is carried out in accordance with recognised good practice.  
 
(30) Prior to the removal of any vegetation on the site the operator 
shall check that there are no breeding birds or protected species on 
that part of the site. The results of the checks (which must be 
undertaken by a suitably qualified ecologist) shall be submitted to the 
Local Planning Authority, together with any mitigation proposals for 
approval if species are recorded. Mitigation shall be implemented as 
approved.  
 
Reason In the interests of biodiversity  
 
(31) Where habitat suitable for reptiles is to be removed the clearance 
works shall follow the phased method set out in 3.4.5 and 3.4.6 of the 
Supplementary Mitigation Report and shall be supervised by a 
suitably qualified ecologist.  
 
Reason In the interests of the protection of reptiles.  
 
(32) All excavation trenches shall be covered overnight or a means of 
escape for wildlife shall be employed.  
 
Reason: To prevent wildlife becoming trapped inside a trench.  
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Landscaping  
 
(33) Within 3 months of the date of this permission a scheme for 
supplementary planting of the Afon Cynffig shall be submitted to and 
approved in writing by the Local Planning Authority. The scheme shall 
be implemented as approved in the first planting season following 
such approval.  
 
Reason To diversify plant species, improve structural integrity and to 
provide additional habitat  
 
(34) Unless shown as being removed as part of the development, all 
existing deciduous trees, bushes and hedgerows within and bounding 
the site or within the developer/operators control (including their root 
systems) shall be retained and protected and shall not be lopped, 
topped, removed or felled without the prior written approval of the 
Local Planning Authority. Any requests for approval to remove, lop, 
top or fell deciduous trees, bushes or hedgerows must be supported 
by an Arboricultural Method Statement.  
 
Reason: The protection of the environment and protected species 
such as bats, in the interests of visual amenity and to ensure the 
development is adequately screened by natural vegetation.  
 
(35) All trees and shrubs planted in accordance with an approved 
scheme shall be maintained and any plants which within 5 years of 
planting die, are removed or become seriously damaged or diseased 
shall be replaced in the next planting season with others of a similar 
size and species.  
 
Reason: In the interests of amenity, the environment and to ensure 
the site is adequately restored.  
 
Potential Land Contamination  
 
(36) In the event that contamination is found at any time when 
carrying out the approved development that was not previously 
identified, work on site shall cease immediately and shall be reported 
in writing to the Local Planning Authority. A Desk Study, Site 
Investigation, Risk Assessment and where necessary a Remediation 
Strategy must be undertaken in accordance with the following 
document:- Land Contamination: A Guide for Developers (WLGA, 
WAG & EAW, July 2006). This Report shall be submitted to and 
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agreed in writing with the Local Planning Authority. Following 
completion of the development, a verification report which 
demonstrates the effectiveness of the agreed remediation, shall be 
submitted to and agreed in writing with the Local Planning Authority.   
 
Reason To ensure that risks from land contamination to the future 
users of the land and neighbouring land are minimised, together with 
those to controlled waters, property and ecological systems, and to 
ensure that the development can be carried out safely without 
unacceptable risks to workers, neighbours and other off site 
receptors.  
 
Soil Stripping, Handling & Storage  
 
(37) All topsoil and subsoil shall be stripped from any undisturbed 
areas which are to be utilised for the approved operations. Wherever 
possible these resources shall be directly placed as part of the 
restoration; where this is not reasonably practicable, they should be 
stored separately in mounds within the site until required for 
restoration. Topsoil mounds shall not exceed 3m in height and subsoil 
mounds shall not exceed 4m in height as measured from adjoining 
ground.  
 
Reason: To ensure satisfactory preservation, conservation and 
restoration of soil and peat resources.  
 
(38) All topsoil, subsoil, and soil forming material shall remain on site 
for use in the restoration of the site.  
 
Reason: To ensure satisfactory preservation, conservation and 
restoration of soils and peat resources.  
 
(39) In any calendar year, soil stripping shall not commence until any 
standing crop of vegetation has been cut and removed.  
 
Reason: To avoid incorporation of concentrations of decaying 
vegetation in soil  
 
(40)Topsoil, subsoil and soil making material shall only be stripped 
and/or used for restoration when they are in a dry and friable 
condition.  
 
Reason: To ensure that the soils are not damaged during the process 
of their stripping and handling.  
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(41) All disturbed areas of the site and all topsoil and subsoil storage 
mounds shall be kept free of weeds.  
 
Reason: To prevent a build-up of harmful weed seeds in soils  
 
Restoration 
 
(42) Prior to any seeding or hydro-seeding on the site the developer 
shall obtain the written agreement of the Local Planning Authority for 
the species mix to be used. The seeding shall be implemented as 
approved.  
 
Reason In the interests of biodiversity and visual amenity.  
 
(43) Within 3 months of the date of this permission a scheme for the 
planting and fencing of all boundaries of the void, including details of 
the timetable for implementation and provision of warning signage to 
explain the dangers of open water, shall be submitted to the Local 
Planning Authority for its approval in writing. The approved scheme 
shall be implemented, and thereafter retained, in full accordance with 
the approved details.  
 
Reason: To ensure reasonable measures are undertaken to prevent 
access to the water filled void.   
 
(44) All plant, structures and buildings shall be removed from the site 
on completion of restoration   
 
Reason: In the interests of the amenity of the local area  
 
Aftercare  
 
(45) Within one month of the completion of restoration of the site the 
operator or its successor as contractor on site shall confirm in writing 
to the Local Planning Authority that they have completed the works 
required to restore the site in accordance with plan numbers 
• Figure 3 – Proposed Alternative Restoration Strategy  
• Figure 4-1 – Excavation and Re-profiling of Surcharge Mound  
• Figure 4-2 – Re-profiling of Existing Batter Slopes  
• Figure 4-3 – Additional Minor Re-grading  
• Figure 4-4 – Proposed Alternative Restoration Strategy (Sections 
through surcharge and overburden mounds)  
• Figure 5 – West Wall Stabilisation  
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• Drawing No. – 07A04559/A – Proposed Alternative restoration 
Strategy  
Written confirmation shall be obtained from the LPA to confirm that 
the site restoration has been completed in accordance with the 
approved plans. The site shall be subject to aftercare from the date of 
completion of restoration as approved in writing by the Local Planning 
Authority, and in accordance with the approved aftercare details.   
 
Reason: To ensure adequate treatment and management of the land 
to an appropriate timescale.  
 
(46) Within 3 months of the date of this permission the developer shall 
submit an aftercare scheme for the nature conservation after-use of 
the site for a period of 5 years following the date of completion of 
restoration. The scheme shall set out how the habitat is to be 
favourably managed during the aftercare period, and shall be 
implemented as approved.  
 
Reason: To ensure the beneficial after-use of the site  
 
(47) Before 1st November of every year of the aftercare period the 
operator shall provide the Local Planning Authority with the following 
a) A record of the aftercare operations carried out on the land in the 
previous 12 months b) An assessment of losses and replacements to 
be provided in woodland areas c) Proposals for managing the land for 
the forthcoming 12 months including weed controls.  
 
Reason: To ensure the productive after-use of the site   
 
(48) Before 1st December of every year of the aftercare period, a site 
meeting shall be arranged by the developer, to which the Local 
Planning Authority and the landowner shall be invited, to monitor 
previous performance of aftercare requirements and to discuss future 
aftercare proposals. The meeting shall also be attended by the 
person(s) responsible for undertaking the aftercare steps.  
 
Reason: To ensure the beneficial after-use of the site 
 
Informatives: 
 
(1) Before commencing any development at the site, you must do the 
following: - a)  Notify the Local Planning Authority in writing that you 
intend to commence development by submitting a Formal Notice 
under Article 24B of the Town and Country Planning (Development 
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Management Procedure) (Wales) Order 2012 (DMPWO) in the form 
set out in Schedule 5A (a newly inserted Schedule) of the DMPWO 
(or in a form substantially to the like effect); and  b)  Display a Site 
Notice (as required by Section 71ZB of the 1990 Act) in the form set 
out in Schedule 5B (a newly inserted Schedule) of the DMPWO (or in 
a form substantially to the like effect), such Notice to be firmly affixed 
and displayed in a prominent place, be legible and easily visible, and 
be printed on durable material. Such Notice must thereafter be 
displayed at all times when development is being carried out.   

 (2) Where any species listed under Schedules 2 or 5 of the 
Conservation of Habitats and Species Regulations 2010 is present on 
the surface land and structures of the site in respect of which 
permission is hereby granted, such works adversely affecting this 
species shall cease, unless a license to disturb any such species has 
been granted in accordance with the aforementioned Regulations and 
a copy provided to the Local Planning Authority.  
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SECTION A – MATTERS FOR DECISION 

Planning Applications Recommended for Approval Following 
members Site Visit 

APPLICATION NO: P2016/0078 DATE: 18/02/2016 
PROPOSAL: Proposed alternative restoration and aftercare scheme 

in respect of the former Margam Surface Mine, 
comprising engineering and landscaping works 
including: Pumping, earthworks, soil relocation, 
installation of an overflow drainage channel, re-
introduction of rights of way across the site, agricultural 
(rehabilitation) works to establish vegetation and 
drainage (amendment to the restoration and aftercare 
scheme approved under planning permission reference 
P2006/1727 

LOCATION: Former Margam Surface Mine, Fford Y Gyfraith, Cefn 
Cribwr CF32 0BS 

APPLICANT: Mr Robert Thompson – Celtic Energy Ltd. 
TYPE: Full Plans 
WARD: Margam 

BACKGROUND INFORMATION 

The Margam Opencast Coal Site straddles the boundary between Neath 
Port Talbot and Bridgend. The area within Neath Port Talbot lies on the 
western side of the site and contains the opencast void which is currently 
filling with water and the major part of the overburden surcharge mound. 
The eastern part of the site (within Bridgend) contains the main 
overburden mound, soil storage areas, water treatment areas, 
workshops/office area and the site access.  

Planning permission for the current Margam Opencast Coal Site was 
granted by Neath Port Talbot County Borough Council in March 2001 for 
a temporary period of 5 years (Ref: P98/0541) . A similar application was 
approved by Bridgend County Borough Council also in March 2001 (Ref: 
P/98/377/MIN). 

A number of subsequent applications to extend the time period for the 
completion of coaling were approved with the latest expiring on 11th 
October 2008.  
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Within two months of cessation of coaling in October 2008 the operators 
were required to commence backfilling of the void (Condition 60 of 
planning permission P2006/1727). They were also required to submit a 
restoration and aftercare scheme (Conditions 54 and 55 of planning 
permission P2006/1727). The filling of the void did not commence as 
required and no restoration has been undertaken since the cessation of 
coaling in October 2008. The restoration and aftercare schemes have 
also not been submitted.  

At the time the infilling of the void was due to commence and the 
restoration and aftercare schemes were due to be submitted the 
operators were pursuing an Appeal against the refusal of planning 
permission for a further extension of the extraction area. Neath Port 
Talbot County Borough Council refused the application on 29th January 
2008 (Ref: P2007/0663) and Bridgend County Borough Council refused a 
similar application on 18th January 2008 (Ref: P/07/569/MIN).  

A Public Inquiry was held in February 2009 and the Appeal was 
dismissed in November 2009. A Legal Challenge to the Appeal decision 
was dismissed by the High Court in July 2010 and again by the Court of 
Appeal in October 2011. In accordance with best practice guidance, 
neither Neath Port Talbot County Borough Council nor Bridgend County 
Borough Council pursued enforcement action whilst the appeal process 
was ongoing.  

During the appeals process the operator transferred ownership of the site 
to an offshore company registered in the British Virgin Islands – Beech 
Regeneration Inc, a subsidiary of Oak Regeneration. Following this 
transaction, the operator refused to discuss any matters associated with 
the site with officers of this authority.  At the same time, it was unclear 
who was representing the new owners of the site given that they were 
registered offshore.  After some time, a legal firm confirmed that they 
were representing Oak Regeneration and a subsidiary company ‘Beech’ 
who were responsible for the Margam OCCS. The ownership transfer 
has been the subject of a Serious Fraud Office investigation and a case 
was put before the Courts. However, the Court found that no offence had 
been committed. 

Since late 2011, following the dismissal of the challenge in the Court of 
Appeal, officers have attended a number of meetings with the owner 
(Oak/Beech), the operator (Celtic Energy) and their agents at that time. 
At these meetings officers have expressed their deep concerns about the 
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lack of restoration and have consistently stated that the site should be 
reinstated in accordance with the planning permission. The owner and 
operator have also made it clear that they had insufficient funds available 
to restore the site in accordance with the approved restoration strategy. 
The owner also made it very clear that any enforcement action to secure 
compliance with the approved restoration strategy would force them into 
liquidation.  
 
A number of alternative restoration proposals have been put forward by 
the agents, some of which involved further coaling, some involved less 
coaling with renewable energy as an after-use, and some involved no 
additional coaling but substantial residential development. All of these 
schemes were either dismissed by the owner/operator as being 
undeliverable for financial reasons or were dismissed by the Local 
Planning Authority as they did not address the reasons for refusal 
associated with the refusal of planning permission and the subsequent 
failed Appeal/Court Challenge. 
 
Whilst discussions were ongoing with the owner/operator/agents, 
external legal advice was sought by NPT and Bridgend Councils. The 
legal advice required the Council in the short term to: 
  

• serve a Planning Contravention Notice to establish ownership and 
interests in the site; and 

• prepare a restoration scheme to append to any future enforcement 
notice that may be served.  

 
Planning Contravention Notices were served on 6th February 2013 
seeking information in relation to land ownership, other interests, current 
or last use of the site and whether a restoration scheme had been 
prepared.  All responses to the PCN were received and established 
ownership by Oak Regeneration and its subsidiary Beech Regeneration 
Inc. Celtic Energy held the Coal Authority License but did not own any of 
the land. 
 
A restoration scheme was also jointly commissioned by NPTCBC and 
Bridgend CBC. The scheme was provided to the owner and operator in 
advance of any enforcement action. They once again confirmed that 
there were insufficient funds available to restore the site in accordance 
with the scheme. The only funds available were the £5.7 million in the 
restoration fund. Serving an enforcement notice requiring this scheme to 
be complied with would have forced the site owner into liquidation and 
restoration would not take place.  
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It is important to understand why there is a significant shortfall in the 
restoration fund. Margam (Parc Slip) was operated by British Coal up 
until 1994. British Coal was not required to provide financial guarantees 
or bonds because British Coal was a nationalised industry effectively 
underwritten by the Government. Margam (Parc Slip) was transferred to 
Celtic Energy following the Coal Industry Act 1994, together with a 
number of other sites in South Wales, and as part of that transfer Celtic 
Energy were exempt from having to provide bonds for transferred sites at 
privatisation and for a period of 10 years thereafter. Notwithstanding that 
exemption Celtic Energy entered into a Section 106 Agreement in 
relation to the 2001 planning permission (Ref: P98/0541) which included 
a restoration fund of £5.1 million. This Bond was subsequently 
transferred to the 2006 permission (P2001/1243). The bond value has 
now risen to £5.7 million but is nowhere near enough to fund compliance 
with the approved restoration strategy. 
 
Following concerns expressed by elected Members and the local 
communities in relation to the lack of progress in relation to restoration of 
the site a detailed report was presented to the Planning Control 
Committee on 25th November 2014. That Report advised on the history of 
the site, the enforcement constraints and the options going forward. 
 
Five Options were put forward for Members consideration at the time 
 
Option 1  Serve an Enforcement Notice to seek full restoration of the site 

in accordance with the approved restoration strategy 
Option 2   Alternative restoration scheme including extraction of further 

coal 
Option 3   Alternative Restoration Scheme without further coaling 
Option 4   Serve an Enforcement Notice to seek phased restoration of the 

site 
Option 5   Do nothing 
 
For the reasons outlined above Option 1 would result in the owner going 
into liquidation. The liquidator and the Crown would be likely to disclaim 
the property resulting in no-owner and no-one responsible for site safety 
and security in the short term and restoration in the long term. The cost of 
restoration would then fall upon the Local Authority who would have no 
funds available over and above the £5.7 million restoration fund. The 
liability of securing the approved restoration strategy would far exceed 
that fund and would therefore not be deliverable by the Local Authority. 
Members resolved that this option be pursued only as a last resort. 
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Option 2 was ruled out by Members due to the concerns associated with 
further coaling at this location. Option 5 was also ruled out as it would not 
address the Councils concerns which are primarily associated with site 
safety and security, rising water levels within the void, the risk of off-site 
flooding and lack of restoration. Members therefore resolved that Options 
3 and 4 be pursued by officers. A cross boundary public meeting was 
also to be held to advise all interested parties of the current position. This 
meeting took place on the 24th March 2015. 
 
An Updated Position Paper was reported to the Planning Committee on 
29th September 2015 which advised Members of the action taken since 
November 2014 and outlined the potential options going forward having 
regard to legal and financial constraints.  
 
A further series of options were put before the Committee together with 
an assessment of the advantages and disadvantages of each option. 
 
Option 1 Serve an Enforcement Notice  
Option 2  Serve an Enforcement Notice requiring an alternative 

restoration scheme (as per previous Option 4) 
Option 3  Advise Celtic Energy and/or Oak Regeneration/Beech 

Regeneration to seek planning permission for an alternative 
restoration scheme which proposes a new Section 106 
Agreement which would supersede the existing agreement.  

 
Members resolved that officers pursue Option 3, in accordance with strict 
timescales which were detailed in the report. Should the timescales not 
be complied with by Celtic and Oak/Beech, Option 1 should be pursued 
with immediate effect.  
 
Whilst it was acknowledged in the Report that the most acceptable 
outcome would be to secure the full restoration of the site in accordance 
with the approved restoration strategy, such a position is not achievable. 
Pursuing enforcement action to secure this outcome would not address 
the short term concerns of Members and the local community, nor would 
it address the long term need to see this site appropriately restored. 
Whilst it was acknowledged at the time that there were disbenefits 
associated with pursuing option 3, it was also evident that the benefits 
associated with addressing the issues of site safety and security and the 
rising water level in the void outweighed the disbenefits.  
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The application before Members is the result of Option 3 being pursued 
by officers. The owner/operator was invited to submit an alternative 
restoration scheme which addressed the immediate site safety and 
security concerns and addressed the rising water levels in the void and 
associated concerns about flooding/inundation from a breach of the high 
wall. 
 
Planning History: 
 
Neath Port Talbot 
 
2/4/81/3806 – Excavation of tips at Bryndu – Approved – 8th March 1982 
 
2/4/82/4090 – Excavation of tips at Bryndu – Approved - 30th - August 
1982 
 
2/4/82/4161 – Excavation of remaining part of tip at Bryndu – Approved - 
12th November 1982 
 
2/4/82/4248 – Excavation of tip near Crown Road – Refused - 4th 
February 1983 
 
2/4/89/7389 – Extension to Opencast Parc Slip West OCCS – Approved - 
7th March 1991  
 
P98/0541 – Proposed opencast extension with offices and water 
treatment facilities, mine surface and infrastructure, area of underground 
extraction and reclamation of derelict (Aberbaidan) spoil tips– Approved - 
2nd March 2001 
 
P2001/0822 - Agree scheme for the lighting of all areas, buildings, plant 
and machinery under condition 44 of planning application P/98/0541 – 
Approved – 1st October 2001 
 
P2001/0569 - Scheme under condition 19 of planning permission 
P/98/0541 - scheme for the management of areas not disturbed by 
opencast operation – Approved 12th October 2001 
 
P2001/0867 - Scheme to maximise the foraging potential for badgers and 
maintaining their movement within undisturbed land around the opencast 
site – Approved – 12th October 2001 
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P2001/1063 - The proposed scheme for the setting up of a technical 
working party (condition 33 of P/98/541) – Approved – 19th October 2001 
 
P2001/1069 - Proposed scheme for the setting up, operating and regular 
convening of a site liaison committee under condition 32 of planning 
approval no P/98/0541 – Approved – 22nd October 2001 
 
P2001/0574 - Scheme under condition 15 of planning permission 98/541 
- scheme for the protection and retention of mature hedgerows within 
south western corner of site – Approved – 3rd December 2001 
 
P2002/0244 - Scheme under condition 67 of planning permission 
P/98/0541 – Approved – 12th November 2002 
 
P2002/0246 - Scheme under condition 9 of planning permission 
P/98/0541 - blasting monitoring – Approved – 4th April 2002 
 
P2002/1138 - Proposed chemical and biological monitoring of water 
courses - under condition 58 of planning approval no P/98/0541 – 
Approved – 4th November 2002 
 
P2002/1153 - Provision of foul drainage facilities under condition 52 of 
P/98/541 – Approved – 12th November 2002 
 
P2002/1164 - Drainage & lagoon system details under condition 54 of 
planning permission P/98/541 – Approved – 12th November 2002 
 
P2002/1165 - Surface water regulation system under condition 61 of 
planning permission 98/541 – Approved – 4th November 2002 
 
P2003/0487 - Variation of condition 2 of planning permission P/98/0541 
to allow opencast operations until 1st January 2007, the variation of 
condition 24 of planning permission P/98/0541 to allow submission of 
details of buildings landscaping and car parking no later than 12 months 
prior to the commencement of the deep mine and variation of condition 
25 of same to allow commencement of deep mine to be deferred until 
four years after commencement of opencast operations – Withdrawn – 
13th February 2004 
  
P2004/0023 - Request under condition 65 of planning approval 
P/98/0541 to export red ash from the site – Approved – 22nd March 2004 
 

Page 19Page 35



P2001/1243 – Proposed extension of extraction  (coaling area) and the 
temporary enlargement of proposed surcharging mound - variation of 
conditions 3 & 12 of planning application P98/0541– Approved – 13th 
November 2006 
 
P2004/1294 – Variation of condition 2 of planning permission no 98/0541 
to extend timescale for coaling operations and associated development 
until 1st February 2007 at Margam OCCS – Approved - 13th November 
2006 
 
P2004/1832 – Proposed extension to existing opencast coal site followed 
by restoration and aftercare management (additional information and 
plans) – Withdrawn - 16th November 2006 
 
P2006/1727 – To extend period of coal extraction operations and 
associated development with the exception of back filling, restoration and 
aftercare requirements to 1st January 2008 under condition 1 of planning 
application numbers P2001/1243 and P2004/1294– Approved – 19th 
December 2007 
 
P2007/0905 - Proposed restoration contours and landscaping for 
Aberbaidan tips under condition 50 of planning application 01/1243 and 
04/1294 – Approved – 3rd September 2007 
P2007/0663 - Proposed extension to existing opencast coal site to 
include coal extraction, the screening of coal followed by restoration and 
aftercare management – Refused – 29th January 2008 – Appeal 
Dismissed – 20th November 2009 
 
P2007/1728 – Extension of time under condition 1 of P2006/1727 for the 
completion of coaling until 31st August 2008 - Approved – 19th February 
2008 
 
P2008/0252 – To amend seed mix and treatment of land and extend 
completion of seeding under conditions 1 and 2 of planning permission 
2007/0905 by the application of biosolids and extending time for 
completion until 30th September 2008 – Refused - 13th May 2008. 

 
P2008/1134 - Extension of time under condition 1 of planning permission 
P/2006/1727 for the completion of coaling until 11th October 2008 
(amended application) – Approved – 21st October 2008 
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APP/Y6930/A/08/2089878 – Appeal against refusal of application to 
apply biosolids and extend time to complete works – Appeal Allowed - 
11th March 2009. 
 
P2009/0517 - Application to vary condition 6 of Appeal Ref: 
APP/Y6930/A/08/2089878 and extend period to complete the importation 
of biosolids and the seeding of all areas by 31st August 2009 – Approved 
– 23rd June 2009 
 
P2009/0734 - Discharge of condition 3 of previous planning consent 
P2009/0517 (details and methods to prevent pollution during importation 
and spreading of biosolids) – Approved – 9th September 2009 
 
P2009/0735 - Vary condition 6 of previous planning consent P2009/0517 
to extend period to complete the importation of solids and the seeding of 
all areas by 2nd October 2009 – Withdrawn – 30th September 2009 
 
P2015/1012 - Screening and Scoping Opinion for alternative restoration 
and aftercare scheme – EIA not required – 16th December 2015 
Bridgend 
 
P/98/377/MIN – Proposed Extension of Existing Park Slip West Opencast 
Coal Site and Construction of a New Drift Mine – Approved – 2nd March 
2001 
 
P/00/685/RLX – Relaxation of Condition on Opencast Application Re 
Overburden Mound – Approved – 25th September 2000 
 
P/04/1736/MIN – Opencast Mining with Environmental Statement – 
Withdrawn – 20th November 2006 
 
P/06/1478/RLX – Vary Condition 2 of Permission P98/377 to extend 
period to Extract Coal and Associated Development until 1st January 
2008 – Approved 19th December 2007 
 
P/07/569/MIN – Extract Coal, Restoration and Aftercare - Refused – 18th 
January 2008 – Appeal Dismissed – 20th November 2009 
 
P/15/755/ESO – Screening and Scoping Opinion for Site Restoration 
Plan – EIA not required – 18th December 2015 
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Publicity and Responses: 
 
The application has been publicised by the display of 10 Site Notices 
around the site boundary and by advertisement in the Local Press in 
February 2016. 305 responses have been received as a result - 9 
individual letters/online comments and 296 signed standard letters (in two 
different formats). An online petition containing 606 signatures has also 
been submitted. 
 
Grounds of objection are summarised as follows 
 

• The flooded void is an attraction to local youngsters and is an 
accident waiting to happen, the void should be drained and infilled 
with spoil from the site and the landscape returned to the way it 
was before the development. 

• Risk of flooding in surrounding areas. 
• The lake will be a dumping ground and will result in pollution. 
• The proposal does not reinstate the lost roads which are a vital 

community link. 
• Loss of footpath links. 
• Impact on the amenity, health and well-being of the residents of the 

area. 
• The approved restoration strategy or at least the Council produced 

restoration scheme should be enforced. 
• The plan does little to encourage biodiversity. 
• The proposal is not sustainable development. 
• Independent geotechnical and hydrological reports should be 

commissioned. 
 
Statutory Consultees 
 
Natural Resources Wales – has concerns regarding the lack of 
information submitted in order to make an assessment on the impacts of 
the development on European Protected Species. NRW  consider that 
there is a reasonable likelihood of dormice and Great Crested Newts 
being present on the site and would advocate that comprehensive 
protected species surveys are undertaken for these species prior to 
determination of the application. In the event that further detailed 
assessment is not undertaken by the applicant and having considered 
the information available NRW advise that to overcome their concerns it 
should be assumed that dormice and Great Crested Newt are present 
and conditions must be included requiring comprehensive strategies for 
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the protection of European Protected Species. A Test of Likely Significant 
Effects is required due to the connectivity of the site to the Kenfig SAC 
although adverse effects are unlikely given the distance from the source 
to the SAC. There is no objection to the proposals on the grounds of 
flood risk and the justification for the design of the overspill channel is 
accepted. Pollution prevention measures need to be incorporated within 
the works. Attention is also drawn to the Reservoirs Act 1975 and the 
responsibility of the developer to satisfy themselves that the body of 
water is not a raised reservoir. 
  
Head of Engineering & Transport (Drainage) – no objection subject to 
conditions restricting surface water discharge to no greater than 
greenfield flows, a detailed design for the spillway, detailed protection 
works at the junction of the spillway with the Afon Cynffig, a management 
and maintenance strategy and measures to prevent pollution during 
construction. 
 
Biodiversity Unit – welcome the general approach to the restoration of 
the site. Retention of large areas of existing established habitat and the 
principle of allowing further habitat to naturally regenerate is likely to 
result in an improvement of biodiversity value in the long term. The 
minimal intervention works are not likely to result in significant adverse 
impacts upon the habitats and species provided appropriate mitigation is 
implemented. Marshy grassland and bird habitat loss will be offset by 
creation of replacement marshy grassland and suitable bird habitat. 
Reasonable Avoidance Measures for Great Crested Newt is accepted. A 
Test of Likely Significant Effects (TLSE) has been undertaken in order to 
comply with the Conservation of Species and Habitats Regulations 2010. 
No likely significant effects were identified and therefore, an appropriate 
assessment is not considered necessary. The TLSE has been forwarded 
to NRW for their consideration. A number of conditions are requested to 
be attached to any grant of planning permission. 
 
Environmental Health and Trading Standards Manager – agrees that 
the guidance in MTAN2: Coal is the most appropriate for the assessment 
of potential noise impact from the development and are satisfied that the 
correct methodologies have been applied for the monitoring and 
modelling. The worst case predicted noise levels will comply with the 
MTAN2 derived noise limits in all phases at the Oaks and in stages 2, 3, 
and 4 at Aberbaidan Farm. During stage 1 the MTAN2 derived noise limit 
is exceeded by 1dB but the application of the short-term operation 
exemption for up to 8 weeks in any year set out in MTAN2 is achieved. A 
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condition will be required to control noise limits and the use of the 
exemption. 
 
In terms of air quality, the applicant is required to develop a dust 
management and monitoring plan which shall identify potential dust 
producing sources/activates and an assessment of the potential impact 
and control measures. This can be secured by condition.  
 
In terms of contaminated land, there are no objections to the proposal 
subject to the imposition of conditions. 
 
Head of Engineering & Transport (Highways) – No objection subject to 
conditions 
 
Dwr Cymru Welsh Water – no objections 
 
Welsh Government Department for Natural Resources – no 
observations received to date 
Footpaths Officer – No comments to make in relation to the application. 
The applicant should note the need to apply directly to the Welsh 
Government for the legal orders for the rights of way and highway 
changes. 
 
GGAT – no observations received to date.  
 
The Coal Authority – no observations received to date 
 
Pyle Community Council (Bridgend) – objects to the proposal due to 
safety issues associated with the retention of the flooded void, stability 
issues associated with the excavated faces and the height of the 
overburden mounds, risk of flooding, the downgrading of the surfacing of 
Crown Road and Bedford Road. The Council considers that the void 
should preferably be drained and filled as originally proposed when 
planning permission was granted. 
 
Bridgend County Borough Council – no observations to make as the 
impacts are being considered under the application made to the authority  
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Description of Site and its Surroundings: 
 
The Margam Opencast Coal Site covers an area of approximately 195 
hectares (86 within Neath Port Talbot and 109 within Bridgend) and is 
located approximately 700m north of the village of Cefn Cribwr, 300m 
north east of Kenfig Hill and 700m south east of Pen-y-bryn. The nearest 
properties are The Oaks (35m) and Aberbaidan Farm (90m) to the north 
of the site. The nearest property along Crown Road to the south west of 
the site is approximately 110m from the site. 
 
The site is bisected by the administrative boundary between Neath Port 
Talbot and Bridgend, which runs in a north south direction almost 
centrally through the site. The area within Neath Port Talbot lies in the 
western part of the site and contains the opencast void which is 100m in 
depth. The void is currently filling with water amounting to 11 million cubic 
metres. This is currently at a level of 42m AOD which is approximately 
11m below the lowest part of the top of the void. The top of the void is at 
natural ground level.   A significant part of the overburden surcharge 
mound sits centrally within the site. The main overburden mound sits 
within the Bridgend area in the eastern part of the site, the majority of the 
soil mounds are also in the eastern part of the site together with the 
former administrative area, the majority of the water treatment facilities 
and the site access. The Nant Craig yr Aber runs north to south through 
the site in a diverted channel between the overburden mound and the 
surcharge mound. 
 
To the west of the site lies Hafodheulog Wood and the wooded banks of 
the Afon Cynffig which runs southwards under the railway via a culvert. 
Beyond that to the west the land is largely agricultural pasture. To the 
north are isolated properties along New Road, which runs east-west 
skirting the site boundary. To the east the site is bounded by Law Street 
with the Parc Slip Nature Reserve beyond. To the south the site is 
bounded by the railway line. 
 
The site lies within the Margam Special Landscape Area identified in the 
Local Development Plan although it is acknowledged in the Plan that the 
Special Landscape Area and the coal site overlap. 
 
The access to the site has historically been from Fountain Road, through 
the Parc Slip Nature Reserve and crossing directly across Law Street. 
The truncated ends of Crown Road and Bedford Road are located on the 
southern boundary of the site and their former connection to New Road 
to the north.  
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Brief description of proposal: 
 
The originally approved restoration strategy involved infilling the void with 
the overburden from the overburden and surcharge mounds and 
restoring the land to a similar profile to that which existed prior to works 
being undertaken. The sections of Bedford Road and Crown Road 
crossing the site were also to be reinstated. For the reasons outlined 
above this restoration strategy cannot be achieved as the owner and the 
operator do not have the funds available to deliver such a restoration. 
Furthermore, as outlined in previous reports to this Committee it is 
extremely unlikely that any funds will be made available from other 
sources to achieve the approved restoration strategy. 
 
The proposal seeks an alternative restoration and aftercare scheme for 
the Margam Opencast Coal Site which addresses safety and security 
concerns and can be achieved with the £5.7 million contained within the 
restoration fund. 
 
The primary element is the construction of an overflow spillway to 
regulate the water level in the void. The spillway is proposed in the south 
west corner of the site and will maintain the water level in the void at no 
greater than 48m AOD. In order to construct the spillway the water level 
will need to be temporarily reduced to 37m AOD from its current level of 
approximately 42m AOD. This will also facilitate the stabilisation works to 
the western faces where the solid strata are overlain with superficial 
deposits of clay, stiff clays, sand, gravel and silts. It is estimated that the 
reduction in the water level will take approximately 28 weeks.  
 
Pumping of the water to maintain the water level in the void has been 
underway for some time. This was originally undertaken to maintain the 
water level commensurate with the position of the Bryndu Shaft and thus 
create a linkage between the void and the shaft to enable natural run off. 
Unfortunately the run off hasn’t been at a rate to maintain safe water 
levels within the void, and pumping has as a consequence recently been 
increased. Pumping levels are limited by the existing discharge consents 
issued by Natural Resources Wales. 
 
Some targeted re-profiling of the overburden mounds is to be 
undertaken, having regard to the biodiversity interests established on 
site. These re-profiled areas will be hydro-seeded to promote vegetation 
growth and aid slope stabilisation.  
 

Page 26Page 42



The applicants also propose to reinstate the link along Crown Road and 
Bedford Road on a slightly altered alignment. The road surface will take 
the form of a forestry type road surfaced with secondary aggregate and 
graded to camber to aid drainage. In order to achieve this, the relevant 
orders will need to be made and this process is governed by a separate 
legal procedure which is outside the scope of the planning process. 
 
The remaining site infrastructure is to be removed except for the access 
road and car parking area which are to be retained to facilitate future 
public access along a reinstated, but rationalised, public rights of way 
network following the original routes as closely as possible where 
practicable. 
 
The timetable of operations requires completion of the works by June 
2017, as the applicant has only been able to secure access rights to the 
site for a two year period which commenced in June 2015. The 
programme of works associated with this alternative restoration scheme 
can be secured within this restricted timeframe on condition that works 
commence in May 2016. 
 
Works are proposed to be undertaken between 7am and 7pm Monday to 
Friday and 8am to 1pm on Saturday with no working on Sundays or 
Public Holidays except for essential maintenance. The machinery 
required to carry out the works will access the site through the Parc Slip 
Nature Reserve rather than along Law Street.   
 
The aftercare programme will result in a primarily nature conservation 
after-use which entails the retention of an extensive area that has been 
naturally re-vegetated to UK BAP and NERC Section 42 habitat of 
principle importance such as open mosaic habitat on previously 
developed land and the corridor of the Nant Craig yr Aber. Water 
treatment features are to be retained for nature conservation purposes 
and the regraded areas are to be re-vegetated. The links along Crown 
Road and Bedford Road are to be reinstated on an alternative alignment 
surfaced with secondary aggregate and graded to a camber to aid 
drainage; and the footpath network is to be reinstated in a rationalised 
form so that public access is restored.  
 
Environmental Impact Assessment 
 
The application has been ‘screened’ in accordance with the Town and 
Country Planning (Wales and England) Regulations 1999.  In this 
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instance the ‘screening opinion’ concluded that an Environmental 
Statement is not required to accompany the application. 
 
Material Considerations: 
 
To consider whether the proposed restoration and aftercare scheme 
address the Councils serious concerns in relation to site safety and 
security; address the Councils concerns about rising water levels in the 
void and avoids the off-site flooding consequences of water breaching at 
the lowest point of the adjoining land; restores connectivity between the 
communities and has regard to biodiversity without significant adverse 
impacts on the local residents and the local environment having regard to 
national and local policies and guidance and having regard to the 
financial and legal constraints associated with securing a deliverable 
restoration of the site. 
 
Policy Context: 
 
National Policy 
 
The Well-being of Future Generations Act 2015 imposes a duty on public 
bodies to carry out sustainable development. Well-being goals identified 
in the Act are:  
 

• A prosperous Wales 
• A resilient Wales 
• A healthier Wales 
• A more equal Wales 
• A Wales of cohesive communities 
• A Wales of vibrant culture and thriving Welsh language 
• A globally responsible Wales 

 
A Resilient Wales: is a nation which maintains and enhances a 
biodiverse natural environment with healthy functioning ecosystems that 
support social, economic and ecological resilience and the capacity to 
adapt to change (for example climate change). 
 
One Wales: One Planet defines sustainable development in Wales as 
enhancing the economic, social and environmental wellbeing of people 
and communities, achieving a better quality of life for our own and future 
generations in ways which promote social justice and equality of 
opportunity; and in ways which enhance the natural and cultural 
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environment and respect its limits – using only our fair share of the 
earth’s resources and sustaining our cultural legacy. Sustainable 
development is the process by which we reach the goal of sustainability. 
 
The Welsh Government’s vision for a sustainable Wales is one where 
Wales 
 

• Lives within its environmental limits, using only its fair share of the 
earth’s resources so that our ecological footprint is reduced to the 
global average availability of resources, and that we are resilient to 
the impacts of climate change; 

• Has healthy, biologically diverse and productive ecosystems that 
are managed sustainably; 

• Has a resilient and sustainable economy that is able to develop 
whilst stabilising, then reducing, its use of natural resources and 
reducing its contribution to climate change; 

• Has communities which are safe, sustainable and attractive places 
for people to live and work, where people have access to services, 
and enjoy good health; 

• Is a fair, just and bilingual nation, in which citizens of all ages and 
backgrounds are empowered to determine their own lives, shape 
their communities and achieve their full potential. 

 
Planning Policy Wales (PPW) 8th Edition (January 2016) makes it clear 
that the planning system has a fundamental role in delivering sustainable 
development in Wales.  It must help in the process of balancing and 
integrating the competing objectives of sustainable development in order 
to meet current development needs whilst safeguarding those of the 
future.   
 
Chapter 14 of PPW sets out the Welsh Government’s land use planning 
policies for mineral extraction and related development.  Paragraph 
14.1.1 states: - 
 
“Mineral working is different from other forms of development in that: 
 

• extraction can only take place where mineral is found to occur; 
• it is transitional and cannot be regarded as a permanent land use 

even though operations may occur over a long period of time; 
• wherever possible any mineral workings should avoid any adverse 

environmental or amenity impact; where this is not possible working 
needs to be carefully controlled and monitored so that any adverse 
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effects on local communities and the environment are mitigated to 
acceptable limits;  

• when operations cease land needs to be reclaimed to a high 
standard and to a beneficial and sustainable after-use so as to 
avoid dereliction and to bring discernible benefits to communities 
and/or wildlife” 

 
PPW states that the planning system has a fundamental role in providing 
a framework within which sound and consistent decisions on mineral 
development proposals can be taken. Authorities should seek through 
their planning decisions to take account of all the costs and benefits 
associated with mineral working in accordance with the principles of 
sustainable development. The main aims as they apply to mineral 
development are as follows: 
 

• social progress that recognises the need for everyone: to provide 
for the benefits of increased prosperity through an adequate supply 
of minerals that society needs now and in the future, together with 
protecting and improving amenity 

• effective protection of the environment: to protect things that are 
highly cherished for their intrinsic qualities, such as wildlife, 
landscapes and historic features; and to protect human health and 
safety by ensuring that environmental impacts caused by mineral 
extraction and transportation are within acceptable limits; and to 
secure, without compromise, restoration and aftercare to provide 
for appropriate and beneficial after-use 

• prudent use of  natural resources: to help conserve non-renewable 
resources for future generations through efficient use’ recycling and 
minimisation of waste; to protect renewable resources from serious 
harm or pollution; and to promote the use of appropriate alternative 
materials 

• maintenance of high levels of economic growth: to ensure an 
adequate supply of minerals that are needed at prices that are 
reasonable; and to safeguard mineral resources for future 
generations. 

 
PPW states that the overriding objective is to provide a sustainable 
pattern of mineral extraction by adhering to five key principles that 
Authorities must take into account in making decisions on planning 
applications. These are to: 
 

• Provide mineral resources to meet society’s needs and to 
safeguard resources from sterilisation; 
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• Protect areas of importance to natural or built heritage; 
• Limit the environmental impact of mineral extraction; 
• Achieve high standard of restoration and beneficial after use; 
• Encourage efficient and appropriate use of minerals and the re-use 

and recycling of suitable materials. 
 
The Environment (Wales) Act 2016 received Royal Assent in March 2016 
and has been designed to complement the Wellbeing of Future 
Generations (Wales) Act by applying the principles of sustainable 
development to the management of Wales’ natural resources. 
 
The Act puts the ecosystem approach into statute through a set of 
Sustainable Management of Natural Resources (SMNR) principles, which 
are based on the 12 principles (Ecosystem Approach principles) 
contained in the UN Convention on Biological Diversity (CBD). 
 
The Environment Act enhances the current NERC Act duty to require all 
public authorities, when carrying out their functions in Wales, to seek to 
“maintain and enhance biodiversity” where it is within the proper exercise 
of their functions. In doing so, public authorities must also seek to 
“promote the resilience of ecosystems”. 
 
This new duty under Section 6 of the Environment Act comes into force in 
May 2016 and replaces the biodiversity duty in the Natural Environment 
and Rural Communities Act 2006 (referred to as the NERC Act) which 
required that public authorities must have regard to conserving 
biodiversity. 
 
National Guidance 
 
MTAN (Wales) 2: Coal, was published in January 2009 and sets out 
detailed advice on the mechanisms for delivering the policy for coal 
extraction through surface and underground working.  This includes 
advice on providing coal resources to meet society’s needs, the Local 
Development Plan, protecting areas of importance, reducing the impact 
of coal extraction, underground coal working and achieving high 
standards of restoration, aftercare and after use.  Extensive advice on 
best practice is also provided as a means of assessing and controlling 
coal operations. Following the Coal Summit in 2015 Welsh Government 
indicated that MTAN2 would be revised to reflect current circumstances 
but despite holding a consultation event no changes have as yet been 
forthcoming. In any event the changes to MTAN2 would only relate to 
future proposals and not to existing sites. 
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Technical Advice Note 5: Nature Conservation and Planning was 
published in September 2009. The TAN provides advice about how the 
land use planning system should contribute to protecting and enhancing 
biodiversity and geological conservation. The TAN brings together advice 
on sources of legislation relevant to various nature conservation topics 
which may be encountered by Local Planning Authorities. These include 
the key principles of planning for nature conservation; advice about the 
preparation and review of Local Development Plans; nature conservation 
in development control procedures; conservation of internationally and 
nationally designated sites and habitats as well as local sites; and 
conservation of protected and priority species. 
 
Local Policy 
 
Local Development Plan (LDP) 
 
The Neath Port Talbot Local Development Plan (2011-2026) was formally 
adopted on 27th January 2016 and is the Development Plan for the 
purposes of Section 38(6) of the Planning and Compulsory Purchase Act 
2004. Section 38(4) requires a planning application to be determined in 
accordance with the content of the development plan unless material 
considerations indicate otherwise.  The Neath Port Talbot Local 
Development Plan consists of a number of policies that relate directly or 
indirectly to the consideration of the proposals which have been 
summarised below. 
 
Policy SP2 sets out the measures which will be taken in relation to the 
high level of poor long term health and sickness including where possible 
the reduction in peoples exposure to those elements that can have an 
adverse impact on health through consideration of environmental and 
safety impacts; encouraging healthier more active lifestyles and 
improving accessibility within and between communities. 
 
Policy I1 seeks additional works or funding, in addition to infrastructure 
improvements necessary to make a development acceptable in health, 
safety and amenity terms. Those additional requirements will include 
appropriate provision for biodiversity, environmental and conservation 
interests as well as improving access to facilities and services including 
the provision of walking or cycling routes. 
 
Policy EN2 identifies a Special Landscape Area for Margam (EN2/4). In 
such areas development will only be permitted where it is demonstrated 
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that there will be no significant adverse impacts on the features and 
characteristics for which it is designated. However, it is recognised on the 
LDP proposals map that there is an overlap with an operational coal site 
at Margam. 
 
Policy EN 6 indicates that development proposals that would affect 
Regionally Important Geodiversity Sites (RIGS), Local Nature Reserves 
(LNRs), Sites of Interest for Nature Conservation (SINCs), sites meeting 
SINC criteria or sites supporting Local Biodiversity Action Plan (LBAP) or 
S42 habitats or species will only be permitted where they conserve and 
where possible enhance the natural heritage importance of the site; or 
the development could not reasonably be located elsewhere, and the 
benefits of the development outweigh the natural heritage importance of 
the site. Mitigation and/or compensation measures will need to be agreed 
where adverse effects are unavoidable. 
 
Policy EN 7 seeks to protect ecologically or visually important natural 
features such as trees, woodlands, hedgerows / field boundaries, 
watercourses or ponds and indicates that development will only be 
permitted where full account has been taken of the relevant features in 
the design of the development, with measures put in place to ensure that 
they are retained and protected wherever possible; or the biodiversity 
value and role of the relevant feature has been taken into account and 
where removal is unavoidable, mitigation measures are agreed. 
 
Policy SP 16 seeks to protect and where feasible improve the air, water 
and ground quality and the environment generally by ensuring that 
proposals have no significant adverse effects. 
 
Policy EN 8 states that proposals which would be likely to have an 
unacceptable adverse effect on health, biodiversity and/or local amenity 
or would expose people to unacceptable risk due to air pollution; noise 
pollution; light pollution; contamination; land instability; and water 
(including groundwater) pollution will not be permitted.  
 
Policy M 4 sets out the criteria for the assessment of mineral 
development. The relevant criteria in this case are that measures can be 
demonstrated to reduce, and where possible avoid, damage and 
disturbance to the environment and the amenity of neighbouring land-
uses or individual properties to acceptable levels and appropriate and 
acceptable proposals are submitted for restoration and beneficial after-
use and aftercare. 
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Policy SP20 indicates that the transport system and infrastructure will be 
developed in a safe, efficient and sustainable manner through the 
implementation of a number of measures. 
 
Policy TR2 indicates that development proposals will only be permitted 
where the development does not compromise the safe, effective and 
efficient use of the highway network and does not have an adverse 
impact on highway safety or create unacceptable levels of traffic 
generation; appropriate levels of parking and cycling facilities are 
provided and the access arrangements for the site allow for the safe 
manoeuvring of any service vehicles associated with the planned use; 
the development is accessible by a range of travel means, including 
public transport and safe cycle and pedestrian routes; Transport 
Assessments and Travel Plans are provided for developments that are 
likely to create significant traffic generation. 
 
Appraisal and Assessment: 
 
Principle of Development 
 
It is important to note that the principle of development has already been 
established. Planning permission has been granted and implemented for 
the extraction of coal and the reinstatement of the land albeit that the 
extraction of coal element has been completed but the site has not been 
reinstated in accordance with the approved restoration strategy. What the 
applicants are seeking is to carry out a restoration scheme which is 
different to the approved restoration strategy. That is the proposal before 
Members which must be considered on its own merits and it is the 
acceptability or otherwise of the proposed scheme that is to be 
considered. 
 
In April 2014 Welsh Government published research into the failure to 
restore opencast coal sites in South Wales. The research identified that 
the key risk related to sites where the bond or surety held by the Local 
Planning Authority falls short of the level which might be required to 
restore the site in accordance with the planning permission should the 
site be abandoned or left unrestored. As a consequence one of the key 
recommendations of the research was that for sites at risk of not being 
restored in accordance with the planning permission (as is the case at 
Margam), other measures may need to be considered. These may 
involve major re-design of site restoration, or change of after-use as a 
means of generating value. This is exactly what is being proposed at 
Margam.   
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The complex background to this site has been set out in detail above and 
whilst it is acknowledged that the local community wants to see the site 
restored to a landform similar to its former condition prior to development 
taking place this is highly unlikely to be achievable given the financial and 
legal constraints that exist. The Council fully understands the sentiments 
of the local community and has accepted previously that the most 
acceptable restoration involves the draining and infilling of the void and 
the reinstatement of the land to its former profiles. Reference has been 
made to the Health Impact Assessment of the Proposed Extension to 
Margam Mine carried out by Cardiff Institute of Society, Health and Ethics 
and specifically to the strength of feeling expressed about the removal of 
their local amenity and their desperate need for it being returned and 
restored.  
 
However, the Council has also had to accept that this is very unlikely to 
occur as there is no mechanism available to the Council to ensure that it 
does occur. Members will recall that previous reports to this Committee in 
November 2014 and again in September 2015 identified all the potential 
options available to this Council which included enforcing against the 
original planning permission to secure the originally proposed and 
approved restoration of the site, as sought by some members of the local 
community. Members will also recall that for legal reasons such action is 
unlikely to secure the intended outcomes, moreover it may well result in 
further delays in any restoration of the site which will in turn place the 
surrounding communities at greater risk. As stated previously, funding 
from the former operator of the site or the current owner is not available 
over and above the £5.7 million in the restoration guarantee fund. 
Furthermore the UK Government and the Welsh Government are highly 
unlikely to top up the fund (or they would have done so by now). 
Enforcement action would also likely send the owners, Oak 
Regeneration, into liquidation, while Celtic Energy only has access to the 
site until June 2017 to carry out remedial works.  
 
It should also be noted that to achieve the approved restoration strategy, 
pumping of 11 million cubic metres of water within the void would take in 
excess of three years at a cost of more than £10m. This cost clearly 
exceeds the value of the bond and does not take into account measures 
necessary to prevent the void re-filling with water, nor does it allow for 
backfilling and the remaining restoration of the site as originally 
proposed. 
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Therefore, to hold out for what the local community refers to as ‘full’ 
restoration and the most acceptable restoration would be unrealistic and 
potentially irresponsible given the ongoing concerns. It is also contrary to 
one of the key recommendations of research published by Welsh 
Government as referred to earlier in this report.  
 
The Council’s concerns in relation to site safety and security, the rising 
water level in the void and its potential to result in off-site flooding, and 
concerns about the unnatural engineered profiles of parts of the site need 
to be addressed. The submitted scheme seeks to address these 
concerns and must be considered on its own merits. Consideration must 
focus on whether the submitted scheme which is the subject of this 
application is acceptable and whether it addresses the environmental and 
amenity concerns that currently exist.  
 
Hydrology and Hydrogeology 
 
Concerns have been expressed by this Council, together with Bridgend 
CBC and the local community, about the rising water level in the void and 
the possible implications of water rising and breaching the surrounding 
land at its lowest point.  
Bridgend CBC commissioned JBA Consulting to model a possible breach 
of the opencast coal void and to model the impact of a potential breach of 
the void wall in regards flooding of properties downstream. To determine 
the worst case scenario with regards to flood risk, a scenario was 
simulated whereby the impounding landform fails whilst the water level is 
at its highest possible level.  
 
The lowest point along the surrounding landform is approximately 53.4m 
AOD and two potential spill locations were identified in the south west 
corner of the site. Of these two locations, Location 1 in the western wall 
has been selected as the most likely breach location. The location is 
shown on the following plan. 
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The worst case scenario is if a breach occurred at Location 1 
approximately 1.75 million cubic metres of water would be released 
within approximately 2 hours. This would result in  
 

• Flooding of property at the eastern end of Crown Road which would 
begin at approximately 2 hours and would be at a depth of 2m 
within approximately 2 hours and 5 minutes. Due to the speed of 
inundation and the nature of the property it would cause a risk to 
life. 

• Flooding of properties at North Cornelly occurs at 2 hours and 10 
minutes with maximum depths between 2m and 4m (four 
properties) and up to 2m (10-15 properties) achieved by 2 hours 
and 50 minutes 

• Flooding of Kenfig Industrial Estate occurs at 2 hours and 45 
minutes and depths of between 300mm and 1m would be reached 
within 3 hours and 35 minutes 

 
These flooding scenarios exceed the extent of flooding in a 0.1% extreme 
fluvial event.  
 
Although pumping has been ongoing since February 2015 and is 
currently maintaining the water level in the void and greatly reducing the 
risk, this is not a long term sustainable solution, hence the need for a 
permanent solution to be designed in the form of the proposed spillway. 
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Whilst again the draining of the void and infilling with the overburden on 
site would be the most acceptable solution it is unlikely to happen for the 
reasons already explained. Therefore, a long term sustainable solution 
must be considered which significantly reduces the potentially 
catastrophic and life threatening risks associated with an unregulated 
water level within the void. 
 
The applicants have submitted a Hydrological Assessment and a 
Hydrogeological Assessment in support of their application. 
 
This proposal involves the construction of an overspill channel in the 
south western corner of the site at 48m AOD to regulate the height of the 
water within the void. This channel is an open channel which discharges 
at no greater than greenfield run-off rates into the Nant Cynffig in the 
south western corner of the site. The detailed design of the channel will 
be the subject of further submission to this Authority under the terms of a 
planning condition but in general terms a concrete canvas channel with a 
gradient of approximately 1 in 200 and a channel width of 1m has been 
identified as being required. The channel will connect to the Nant Cynffig 
at approximately 500mm above the river bed so as to enable a free 
discharge under normal conditions. Future maintenance of the channel 
will be subject to the submission of a management and maintenance 
strategy as requested by the Head of Engineering and Transport and 
funded from a residual element of the restoration fund. 
 
When pumping in the final void ceases, groundwater levels will rise due 
to rainfall and inflow from the old opencast backfill areas to the east of 
the Nant Cynffig and mine workings of Bryndu and Mill Pit. Input from 
surrounding solid strata, due to the nature of the structural geology, is 
unlikely to be of any great significance. The strata have very poor vertical 
transmissivity and dip steeply towards the north. There will be slight 
seepage from the Bryndu Engine Shaft (40m AOD) but due to collapse 
the shaft is not capable of dealing with the likely recharge volumes. 
Hence there is a requirement for the overspill structure to control the 
water level. Discharges from the site are expected to have a neutral to 
slightly alkaline pH with low iron content and high alkalinity.  
 
The catchment area of the Nant Cynnfig will be no greater than it was 
prior to the development and will contain a large attenuation feature. The 
Nant Craig yr Aber will have a 5% reduction in its catchment as some 
water will drain to the void and be attenuated by the surface area of the 
water. This should marginally reduce the risk of flooding downstream.  
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The applicants submission has been independently assessed by JBA 
Consulting. The independent assessment indicates that the applicants 
submission is generally acceptable but some recommendations in 
relation to the detailed design of the overspill channel are proposed. 
These recommendations will be taken into account in the detailed design 
which will be secured by a planning condition.  
 
It is therefore fair to conclude that the proposal will not have any 
significant downstream impact with respect of flooding and will not have a 
significant impact in respect of water quality and quantity. Moreover the 
proposal will improve the position regarding flooding of properties 
downstream. 
 
Turning to the issue of the status of the body of water, NRW have 
indicated that it is the responsibility of the developer to establish whether 
the body of water is a raised reservoir under the Reservoirs Act. The JBA 
report which supports this application clearly indicates that the body of 
water is encompassed by natural ground which is at a higher level to the 
water. Furthermore the proposed spillway which is proposed to be 
constructed at 48m AOD is also within natural ground levels and will itself 
not be designed to store water. As a result it can be concluded that the 
body of water does not constitute a raised reservoir. 
 
On the basis of the above, the proposal achieves the Councils primary 
objective in terms of reducing the safety risks of flooding of the void and 
the potential flooding of surrounding areas. More importantly, it is not only 
technically feasible but it is also deliverable, and within a relatively short 
timescale so the risk is addressed as soon as possible. Addressing the 
risk to the environment and to the amenity and well-being of people 
downstream of the site is an essential component of the scheme and one 
which has been prioritised by the Council. 
 
For the reasons set out above the proposal is not considered to conflict 
with Policies SP2(2), EN8 and M4(3) of the LDP. 
 
Land Stability 
 
The applicants have submitted a Geotechnical Assessment in support of 
the application. The Assessment identifies the west face as the most 
sensitive excavation face, with no significant instability identified in the 
east, south or north faces. Four locations along the western face are 
identified as demonstrating signs of instability, some more significant 
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than others. Stabilisation works are identified as being required at the Mid 
Northern end, the southern section and in the south western corner.  
 
The Mid Northern end is an area where an extensive area of 
approximately 60m x 20m has been affected whereby superficial material 
has slumped. Without address, the cliff face will continue to slowly 
degrade and migrate west but it is inconceivable that it would reach the 
Nant Cynffig 50m away. It is proposed to stabilise this face in the 
interests of safety by reducing the slope inclination to 1 in 2 with the 
provision of a 5m bench to be established on solid ground. An affected 
drainage ditch will also be realigned.  
 
In the south western corner there is known to be a glacial deposit which 
overlays the coal measure strata. There have been stability problems 
within the Glacial Drift deposits, although the coal measures are found to 
be sound. The stability problems are due to low shear strength and high 
moisture content. The glacial deposits are estimated to have a depth of 
16-20m in the southern corner although they are not evident further north 
along the western wall.   
 
In order to construct the spillway in the south western corner, and to 
protect its integrity in the long term, it is proposed to construct a limited 
buttress which will sit on the solid coal measures and will be constructed 
in line with the proposed water level of 48m AOD. The purpose of the 
buttress is to prevent water percolating from the void into the weaker 
glacial deposits which are located below the spillway. This will maintain 
the structural integrity of the spillway in the long term. 
 
At the same time as constructing the overspill channel geotechnical 
stability works will be undertaken in the vicinity. These works will remove 
superficial materials which are unstable as well as making the channel 
stable for the long term.  
 
In addition, whilst there is no evidence of instability at present, the slopes 
of the steeper sections of the overburden mounds will also be slackened, 
treated with soils or soil forming materials and grassed in order to aid 
stabilisation in the long term.  
 
Objectors consider that the overburden mounds would be unstable due to 
the backfill material they are situated upon, although no evidence has 
been submitted to support that view. They also consider that an 
independent geotechnical assessment should be carried out on the 
backfill but such a course of action is not considered to be necessary. 
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References to parallels with Aberfan in terms of the stability of the 
overburden mounds are considered to be scaremongering and 
completely unfounded. There are no parallels, the overburden mounds 
are not constructed on sloping ground, the ground conditions are 
different, the material in them is different and in the unlikely event that the 
outer slopes of the overburden mound becoming unstable there are no 
residential properties or public places that could be significantly adversely 
affected by a slip. 
 
It is considered that the proposals adequately address the identified 
instability issues and potential risks. The proposal does not therefore 
conflict with Policy EN8 of the LDP. 
 
Safety of the Water Feature 
 
A significant number of objectors have expressed deep concern about 
the retention of a 108m deep water feature in close proximity to 
communities. They consider that it is (and would continue to be) an 
attraction to local youngsters with potentially tragic consequences. 
However, there is no significant difference between the flooded void and 
any other open water feature across the country. In addition, it is not the 
depth of the water that is the greatest risk but more the temperature of 
the water. Reference has been made to Police divers being limited to 
50m but this appears to be of little relevance in terms of safety fears.  
 
It is possible to exclude all but the most determined people by fencing off 
the void area and introducing planting which makes access difficult. 
Signage can also be erected explaining the dangers of open water as is 
the case for other areas of open water. Any reason for refusal on the 
basis of the safety of the water feature cannot therefore be sustained. 
 
A condition is recommended requiring full details of the fencing, planting 
and signage to the boundaries of the void, in the interests of safety. 
 
Ecology and Biodiversity 
 
The applicants have submitted a biodiversity and ecological assessment 
in support of the application.  
 
The assessment confirms that there are no statutorily protected habitats 
within the site. A component parcel of the Cefn Cribwr Grasslands SAC 
lies approximately 500m to the south. The Kenfig SAC is located 
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approximately 5km to the west. The Cwm Risca Meadows SSSI is also 
within the 2km search area to the north east of the site.  
 
Bridgend CBC have also designated SINC’s which are locally extensive 
and abut the southern and eastern boundaries of the site. The Park Slip 
Nature Reserve to the east of the site and owned by the Wildlife Trust of 
South and West Wales is also a SINC. Neath Port Talbot CBC has not 
designated any SINC’s but Policy EN6 of the LDP also covers sites 
meeting SINC criteria. The Nant Cynffig riparian corridor is a likely SINC 
candidate. 
 
The land to the east of the previously diverted and retained Nant Craig yr 
Aber comprises largely of a complex mosaic of patches of developing 
woodland, scrub, grassland and ephemeral/short perennial vegetation 
and habitats interspersed with ponds, flushes and seasonally wet areas 
developed on disturbed areas. It also contains items of redundant mine 
infrastructure including water treatment facilities, access roads, 
hardstandings and buildings.  
 
The land to the west of the diverted Nant Craig yr Aber mainly comprises 
of the flooded void and a partially vegetated overburden surcharge 
mound. The margins of the site are developing a mosaic of scrub and 
grassland with a number of small ponds. 
 
The eastern half of the site and parts of the western half of the site can 
be categorised as UK BAP Priority Habitats and Section 42 Habitat of 
Principle Importance to Nature Conservation as ‘open mosaic habitats on 
previously developed land’. The reed-beds developed on top of the 
overburden surcharge mound in the western half of the site also qualify.  
 
The assessment identifies no European protected species within the site. 
There are records of otter and four species of bat along the riparian 
corridor of the Nant Cynffig to the west of the site. Otter and dormouse 
are also recorded along the Nant Iorwerth Goch to the south of the site 
and otter in the lower unaltered reaches of the Nant Craig yr Aber outside 
of the site. There is a record of a dead Great Crested Newt in 2006, 
outside of the northern boundary and to the North of New Road. The 
nearest records of Great Crested Newt are within the Parc Slip Nature 
Reserve.  
 
There are records of four priority bird species (common bullfinch, hedge 
accentor, linnet and song thrush) within and surrounding the site. House 
sparrow and reed bunting have also been recorded around the site 
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boundary. Slow worm has been recorded to the north of the site, 
hedgehog to the east and brown trout and eel have been recorded in the 
Afon Cynffig to the west. The Grayling Butterfly has also been recorded 
in the south east corner of the site. 
 
NRW has expressed concerns regarding the lack of information 
submitted in order to make an assessment on the impacts of the 
development on European Protected Species. Their concern appears to 
focus on dormice and Great Crested Newts and they consider that 
comprehensive protected species surveys should be submitted prior to 
determination of the application. However, they have indicated that in the 
event that further detailed assessment is not undertaken by the applicant 
and having considered the information available it must be assumed that 
dormice and Great Crested Newt are present and that conditions must be 
included requiring comprehensive strategies for the protection of 
European protected species.  
 
The ecologists within the Council’s Biodiversity Unit have confirmed that 
the proposed Reasonable Avoidance Measures could be applied to avoid 
adverse impacts. On that basis there does not seem to be any sense in 
carrying out additional surveys when Reasonable Avoidance Measures 
are considered appropriate. In respect of dormice the applicants state 
that the site has low potential for supporting dormice due to the lack of 
suitable habitat. The Biodiversity Unit accepts that provided vegetation 
clearance is carried out under a watching brief by a suitably qualified 
ecologist between June and September, and works stop if evidence of 
dormouse is found, a planning condition is suitable in this particular case. 
Therefore, conditions can reasonably be imposed in order to address 
NRW’s concerns. 
 
The objective of the scheme is to rehabilitate the site to a visually and 
environmentally acceptable landform utilising the already established 
flora and fauna, by limited re-contouring the engineered profiles of the 
overburden mounds, retention wherever possible of well-established 
vegetation or areas where there is significant biodiversity interest, whilst 
retaining the water body within the void. It is proposed to re-profile and 
re-vegetate approximately 49 hectares of the site and not to disturb the 
other 146 hectares (including the water body of approximately 28 
hectares). The remaining 118 hectares is largely naturally re-vegetated to 
important habitat. There is no apparent benefit in removing this 
vegetation and carrying out minor works when the available funding could 
be better utilised in addressing areas such as the stability of the void, the 
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construction of the overspill channel and the regrading of areas where 
natural regeneration has not occurred.  
 
Re-profiling is largely limited to the northern, western and southern faces 
of the overburden surcharge mound, the north western face of the main 
overburden mound, the southern section of the western part of the site 
(within NPT) and the former administrative area and the haul road in the 
eastern part of the site (Bridgend). Works are also proposed to create the 
overspill channel and the stabilisation of the western void wall. The 
overspill channel passes through largely disturbed land at the margin of 
the site and will enter the river corridor through a gap in the wooded 
riparian fringe.  
 
The proposed works will have no direct effects upon the integrity of the 
SINC’s within Bridgend nor on the potential SINC’s within NPT and avoid 
disturbance of the UK BAP and Section 42 open mosaic and reed-bed 
habitats. There are also no predicted significant adverse impacts on 
protected species.  
 
The restoration and aftercare scheme also aims to reduce the extent of 
invasive non-native species such as Japanese Knotweed, Himalayan 
Balsum and rhododendron within the site.  
 
The assessment concludes that there are no material adverse nature 
conservation issues as a result of the proposed scheme. It is claimed that 
the scheme will provide nature conservation and biodiversity benefits on 
at least a regional scale. It retains a significant area of existing habitat, 
creates additional habitat and is well located relative to other significant 
nature conservation sites such as the Park Slip Nature Reserve, Cefn 
Cribwr Grassland SAC and the Kenfig SAC. Nature conservation is 
therefore considered appropriate as a beneficial after-use.  
 
A Test of Likely Significant Effects has been undertaken and has 
concluded that no likely significant effects were identified for the 
considered elements of the Margam Mine Restoration proposals.  
Therefore, an appropriate assessment is not considered necessary. 
 
For the reasons set out above the proposals are considered to protect 
and safeguard interests ecological interests and as such the proposal 
complies with Policies I1, EN6, EN7 EN8 and M4(5) of the LDP.  
 

Page 44Page 60



 
Highways and Transportation: 
 
The approved restoration strategy shows Crown Road and Bedford Road 
restored as tarmacadam highways. The applicants propose to reinstate 
the link along Crown Road and Bedford Road along a slightly altered 
alignment, to avoid the void. This will take the form of a 4m wide forestry 
type road surfaced with suitably sized secondary aggregate and graded 
to a camber to aid drainage. In order to maximise accessibility of these 
routes conditions can be imposed to secure passing bays along their 
length. The road is not to be tarmaced as that would lead to substantial 
additional costs that are not fundable from the available resources. This 
is on the basis that the spending priorities relating to the restoration fund 
relate to site safety and security together with reinstating connectivity 
throughout the site. Whilst the realigned highways will not be to the 
standard of the former adopted tarmacked highways, they are deliverable 
and they will reinstate connectivity across the site, whilst also retaining 
funds to secure a safe site going forward. 
  
The majority of the respondents have objected to the downgrading of the 
roads and would like to see them restored to their previous tarmacked 
condition, however, some respondents do not wish to see the links 
reinstated at all. 
 
It is also proposed that the Public Rights of Way network be reinstated in 
a rationalised form. The suspended rights of way are indicated on Figure 
6 of the application and amount to 18 individual footpaths and bridleways.  
The proposed rights of way are shown on Figure 7. The change does 
result in a relatively minor loss of footpaths whereby one of the original 
footpaths extended across the void area while the network of paths on 
the eastern side of the site area (within Bridgend) has been rationalised 
to avoid areas of land which have revegetated to create enhanced areas 
of nature conservation. Despite these minor alterations to the proposed 
footpath network the integrity of the system is maintained. Objectors 
claim that this results in the loss of public access but this is not accepted. 
 
The concerns of the objectors are understood but again consideration 
needs to be given to the financial and legal constraints that exist. The 
proposal whilst not being the most acceptable solution does reinstate the 
links across the site and accessibility between communities which is in 
compliance with Policies SP2(4), I1 and SP20(3) of the LDP.  
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Concerns have also been expressed regarding the route to be used for 
the delivery of plant and machinery to carry out the works. The applicants 
have confirmed that access will be as it was previously, through the Parc 
Slip Nature Reserve and not directly from Law Street. Highway safety will 
therefore not be adversely affected and the proposal does not therefore 
conflict with policies M4(4) and TR2 of the LDP. 
 
Visual Amenity: 
 
It is acknowledged that the site is currently unrestored and that there is a 
large water filled void, large engineered overburden mounds which have 
to a large extent naturally re-vegetated together with former site 
infrastructure. The site is also clearly visible from Cefn Cribwr to the 
south as it is in a valley below the village. Given its location relative to the 
village it would be impossible to screen the site from Cefn Cribwr. It is 
also impossible to hide the open water feature within the void. What is 
possible is to plant the margins of the void to soften its appearance, re-
profile the engineered slopes of the overburden mounds and to remove 
the site infrastructure. Such works will reinforce the natural re-vegetation 
that has taken place since operations ceased on the site and will also 
enhance the ecological interest on the site. It should be noted that whilst 
the body of water within the void area is significant in size, it is not 
unusual to see large bodies of water whether natural or man-made within 
rural and semi-rural areas. Indeed, the proposed planting within the site 
will over time soften the man-made features and thus the body of water 
will become further integrated into the surrounding landscape. This will in 
time improve the character and appearance of this former open cast coal 
site and will ensure that its visual link to the features within the 
surrounding special landscape area is improved.   
 
Objectors consider that the site is an eyesore and that the land should be 
restored in accordance with the approved restoration strategy. The 
reasons why this is not possible have been covered at length above. 
 
As stated above, the site is identified as falling within the Margam Special 
Landscape Area as defined by Policy EN2 of the LDP. Policy EN2 states 
that development within a Special Landscape Area will only be permitted 
where there is no significant adverse impact on the features and 
characteristics for which the SLA is designated, although it is recognised 
on the proposals map that there is an overlap with an operational coal 
site at Margam.  
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Paragraph 5.3.12 of the supporting justification of Policy EN2 does 
indicate that mineral workings will be expected to provide a restoration 
scheme which returns the landscape as far as practicable to its original 
form and appearance on completion of works. It became clear from 
October 2011 that the site was not going to be restored in accordance 
with the approved restoration strategy. At that time Policy EN2 was not in 
place. As the difficulties with restoration predate the Policy, it is 
considered that there are justifiable reasons to accept that the proposed 
solution in this case represents the most practicable solution. In any 
event for the reasons previously expressed the return of the landscape to 
its original form and appearance is not practicable, realistic or 
deliverable. It has to be accepted also that what is being proposed, whilst 
not returning the site to its original form, is an improvement on the current 
situation. 
 
Residential Amenity: 
 
The applicants have submitted an Air Quality Assessment in support of 
the application. IAQM Guidance on the assessment of dust from 
demolition and construction indicates that a dust assessment is required 
where there is a human receptor within 350m of the site, within 50m of a 
site access road or an ecological receptor within 50m of the site. In this 
case the nearest ecological receptor is the Cefn Cribwr Grasslands SAC 
which is located more than 50m away from the site. Therefore an 
assessment of dust on ecological receptors is not required. However 
there are a number of residential properties within 350m of the site, which 
has necessitated the need for an air quality assessment to ensure that 
the impact upon their amenities is properly considered. 
 
The assessment identifies that dust sources will principally arise from 
earthworks associated with the excavation, movement and tipping of soils 
and overburden. The magnitude of dust emissions from such operations 
can be large with a medium risk of dust soiling predicted in this case 
based on the sensitivity of the surrounding area. Risks from all other 
types of operation are assessed as low in this case and the impact of all 
proposed activities on human health is also assessed as low.  
 
There are no statutory or recommended dust deposit rates but a default 
guideline of 200 mg/m2/day is commonly accepted which is reduced to 80 
mg/m2/day for high contrast dust such as coal.  MTAN2 advises that the 
80 mg/m2/day threshold should be utilised as a weekly average but it is 
not clear whether this is only the coal component of the dust. 
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Typically, planning permissions that involve the movement of soils, 
overburden and materials are subject to the requirement to submit a Dust 
Management and Mitigation Plan under the terms of a planning condition. 
A Draft Plan is submitted as part of the application but it is highly 
recommended that a condition be imposed requiring a Dust Management 
and Mitigation Plan. Subject to the imposition of such a condition the 
Environmental Health and Trading Standards Manager has raised no 
concerns regarding this development  
 
A noise assessment has also been submitted in support of the 
application. Noise monitoring locations are identified at The Oaks and 
Aberbaidan Farm (NPT) and at 37 Crown Road and 28 Bedford Road 
(within Bridgend boundaries)).  
 
Background noise levels at these locations range between 34 dB LA90 
and 42 dBLA90. On the basis of the criteria set out in Paragraph 173 of 
MTAN2, setting noise limits at sensitive locations of background plus 
10dB (or 55dB whichever is the lesser), the noise limits for the proposed 
activity would range between 44dBLAeq at 28 Bedford Road to 
52dBLAeq at 37 Crown Road during normal daytime working hours (7am 
to 7pm Monday to Friday). 
 
The predicted worst-case noise levels fall within the MTAN2 derived 
limits  apart from at Aberbaidan Farm during Stage 1 operations 
(excavation of the northern batters of the overburden surcharge mounds 
and movement of material to the eastern slopes); and Bedford Road 
during Stage 2 operations (haulage of material to the southern slopes of 
the surcharge mound and grading the western slopes of the main 
overburden mound). The levels are exceeded by 1dB at Aberbaidan 
Farm and 3dB at Bedford Road. 
 
Paragraph 174 of MTAN2 identifies short term operations such as soil 
stripping, the construction and removal of baffle mounds and soil storage 
mounds, construction of new permanent landforms and aspects of site 
road construction and maintenance that cannot easily meet normal 
daytime noise limits. In such cases increased noise limits of up to 67dB 
LAeq should be considered for periods of up to 8 weeks in a year 
between the hours of 10am and 4pm. The applicants have confirmed that 
the excavation at high levels on the overburden mounds, the removal of a 
soil mound and the drainage channel excavation, which give rise to the 
worst case noise predictions above normal daytime MTAN2 derived 
levels, will be completed within 8 weeks and well within the 67dB LAeq 
limit. In fact their prediction is that such works would be significantly less 
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than 67db.  It is, however, considered appropriate to ensure that such 
short-term works do not exceed 55dB LAeq (based on the upper limit for 
long-term noise within MTAN2)at Aberbaidan Farm and 46db at The 
Oaks (the impact on Bedford Road being covered by BCBC) for a period 
of 8 weeks. MTAN2 derived levels could be applied by condition at all 
other times.  
 
The Environmental Health and Trading Standards Manager has 
confirmed that use of the MTAN2 guidance is appropriate for the 
assessment of noise impacts and that the correct methodologies have 
been applied for the monitoring and modelling. Noise predictions at The 
Oaks are within MTAN 2 derived limits and noise predictions are within 
MTAN2 derived limits at Aberbaidan Farm apart from during Stage 1 
where they are exceeded by 1dB. The use of the short-term exemption 
contained in MTAN2 for a 1dB increase for a period of no more than 8 
weeks in any year is acceptable. 
 
Reference has been made by objectors to the Health Impact Assessment 
of the Proposed Extension to Margam Opencast Mine undertaken by 
Cardiff Institute of Society Health and Ethics. The Report gives an insight 
into how the people and area have been devastated by the removal of 
their local amenity and their desperate need for it being returned and 
restored. The Report considers how severance and loss of amenity at the 
local area negatively affects Physical Activity. Whilst the Report serves to 
emphasise how the local community feels about the loss of amenity from 
opencast mining this proposal actively seeks to address the loss of 
amenity by reinstating the community links in the form of Bedford Road 
and Crown Road in addition to the re-instatement of the majority of public 
rights of way which formerly crossed the site but have since been 
stopped up. In the absence of this scheme these links would otherwise 
have to remain closed to the public for safety reasons.    
 
It is also important to note that the proposed works would result in shorter 
term disturbance in terms of dust and noise than would be the case if the 
approved restoration strategy was implemented. The approved 
restoration strategy would have resulted in restoration works for a period 
of just over 2 years whereas this proposal will be completed in a just over 
12 months. In addition, to the extended timeframe the complete removal 
of the overburden mounds into the void would have significantly 
prolonged one of the parts of the restoration with the greatest potential 
for disturbance. 
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It is important to note that none of the land within the site is classified as 
contaminated land however, it is recommended that a condition be 
attached to require remediation should any contamination be 
encountered during site operations. 
 
On the basis of the above it is not considered that the proposal would 
result in significant adverse impacts on the amenity of the area and is 
therefore not contrary to policies SP16 or EN8 of the LDP. 
 
Cultural Heritage 
 
The applicants have submitted a cultural heritage assessment in support 
of the application. The assessment confirms that there are no designated 
historic assets within the site itself, and no designated heritage assets 
would therefore be physically impacted by the proposed restoration.  
 
Designated heritage assets within the wider landscape have been the 
subject of a settings assessment, in accordance with industry standard 
guidance, with particular reference given to the Grade II listed 
Aberbaidan Farm. In all cases it was identified that the proposed 
restoration works would not result in any harm to the significance of these 
assets, either because the site was not found to be within their setting or 
because their significance was found to derive from values and 
associations unrelated to their setting. The proposals are therefore 
considered to comply with Policy SP21 of the Neath Port Talbot LDP and 
national planning policy/legislation in relation to the historic environment 
and cultural heritage. 
 
Programme of works, proposed after use and aftercare 
 
The programme of works will prioritise essential works required to deliver 
the restoration as follows: - the construction of the spillway in order to 
maintain the proposed water level in the void at 48m AOD. This is the 
most important element of the scheme. Secondly, the links along Crown 
Road and Bedford Road will be re-established to the standard defined in 
the application. Thirdly, stabilisation works along the western high wall 
including drainage will be addressed. Fourthly, the excavation and re-
profiling of the overburden mounds will be progressed in accordance with 
the submitted plan. Finally, the other minor restoration works and re-
profiling will be progressed. 
 
The works and the funding (including ring fencing funds for the above 
essential elements) will be secured by a legal agreement which will allow 
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access to the restoration fund. The Coal Authority will be engaged to 
ensure best value for money is achieved and that only works necessary 
for the achievement of the Councils objectives are paid for out of the 
restoration fund. The release of funds will only take place in phases as 
specific restoration tasks are completed in the order of priority. Funds 
remaining following the completion of restoration will be utilised for 
aftercare and, where possible, ongoing maintenance. Commissioning the 
Coal Authority will also ensure accountability and quality assurance. 
 
Aftercare is to a primarily nature conservation after-use which entails the 
retention of an extensive area that has been naturally re-vegetated to UK 
BAP and NERC Section 42 habitat of principle importance such as open 
mosaic habitat on previously developed land and the corridor of the Nant 
Craig yr Aber. Water treatment features are to be retained for nature 
conservation purposes and the re-graded areas are to be re-vegetated. 
The links along Crown Road and Bedford Road are to be reinstated on 
an alternative alignment and surfaced with suitably sized secondary 
aggregate and graded to a camber to aid drainage; and the footpath 
network is to be reinstated in a rationalised form so that public access is 
restored.  
 
On completion of restoration the void area will remain fenced off, with 
planting also proposed to further deter access to the void area. The 
remainder of the land will be accessible via Crown Road, Bedford Road 
and the reinstated footpath network. The site access and the existing car 
park area will also be retained to facilitate public access. 
 
Conclusion 
 
There is a clear conflict between the restoration that was originally 
approved and which the local community would like to see and what is 
realistically achievable and deliverable within the financial and legal 
constraints outlined in the report.  
 
In cases where there is a risk of sites not being restored in accordance 
with planning conditions the Research into the failure to restore opencast 
coal sites in South Wales, published by Welsh Government in April 2014, 
advocates as a key recommendation, that other measures need to be 
considered. The Report goes on to state that these may involve major re-
design of site restoration and that a review should be undertaken of 
restoration and aftercare proposals to test whether potentially alternative 
solutions could be employed to deliver restoration at less cost. 
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The Authority is therefore fully justified in seeking a solution which 
addresses the risk of restoration not being undertaken but also in this 
case the far more serious risk associated with the uncontrolled water 
level rising within the void to an extent that it would pose a serious risk of 
flooding and a risk to life downstream of the site. The Section 106 
Agreement signed in December 2007 in relation to the site sets out very 
clearly that the Councils priority is making the site safe in the first 
instance.  
 
Planning Policy Wales states that Local Planning Authorities should seek 
through their planning decisions to take account of all the costs and 
benefits associated with mineral working in accordance with the 
principles of sustainable development. 
 
The benefits of the proposal are clear. In addition to seeking to control 
the water level in the void via an overspill channel to avoid potential 
catastrophic flooding downstream and the stabilisation of the western 
high wall, the proposals also involve re-grading and planting at the 
periphery of the engineered slopes to create more natural profiles. This 
will retain and enhance areas of biodiversity and nature conservation 
interest which relate well with existing nature conservation sites in the 
vicinity and also reinstate links between communities. The proposal is 
also achievable and deliverable within the budget set by the restoration 
fund. 
 
Whilst it is acknowledged in some respects that the preferred solution 
would be to seek the comprehensive restoration of the site in accordance 
with the originally approved strategy, this is not deliverable. If 
enforcement action is pursued to seek such an outcome, this is likely to 
result not only in expensive and potentially abortive litigation, but also the 
access rights to this site which are due to expire in June 2017 may 
prevent the former operator from constructing the spillway which is 
required to control the water levels. The absence of a method of 
controlling the water levels in the long term will place existing 
communities at serious risk from catastrophic flooding should a worst 
case scenario breach occur. This cannot be underestimated and is a 
material consideration in the determination of this application.  
 
It must be considered whether such a risk should be accepted in order to 
pursue the filling of the void with material in the overburden mounds and 
surcharge mounds and the re-instatement of tarmacked roads instead of 
the realigned alternative as proposed under this scheme. It is considered 
that this is not a risk worth pursuing given that the current application will 
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result in the delivery of an acceptable alternative restoration of the site, 
which in time will sit more comfortably within the surrounding area.  
 
The scheme proposed is both affordable and deliverable and it also 
addresses the key aims of the local authority of ensuring that the site is 
safe and poses no significant risk to the public. It also proposes a nature 
conservation focussed after-use which is considered to be acceptable at 
this location. The proposal does not raise any identified planning policy, 
residential amenity, visual impact, safety or ecological conflicts. 
Furthermore the benefits of the proposal far outweigh the costs in this 
case and therefore the application is recommended for approval subject 
to conditions and a revised Legal Agreement.  
 
In the event of the recommendation being supported Members should be 
aware that the Council will engage the Coal Authority to quantify 
operations to be undertaken and evaluate/ring fence cost elements in a 
priority order starting with the spillway. Terms for such an engagement 
have already been negotiated and will ensure that the costs are 
independently assessed.  
 
RECOMMENDATION:   
 
Approval subject to Conditions and a revised Legal Agreement to 
secure an acceptable programme of prioritised works and the ring 
fencing of money within the restoration fund to enable the delivery 
of this programme and to secure its aftercare.  
 
CONDITIONS 
 
Time Limit Conditions 

(1) The development to which this permission relates shall be begun not 
later than the expiration of two months beginning with the date of this 
permission. Written notification of the date of commencement shall be 
sent to the Local Planning Authority at least 2 days prior to 
commencement. 

Reason 

Since the alternative restoration scheme is only acceptable based on the 
strict time limits identified within the application submission. 

(2) The approved restoration shall be completed by 31st July 2017. For a 
period of five years from the date of completion of restoration the 
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restored area shall be managed in accordance with the approved 
aftercare scheme. The planning permission shall expire following the 
complete restoration and aftercare of the site in accordance with the 
approved restoration and aftercare schemes. 

Reason 

Since the alternative restoration scheme is only acceptable based on the 
strict time limits identified within the application submission and to 
minimise the duration of disturbance. 

Working Programme, Phasing and Direction of Working 

(3) The development shall be carried out strictly in accordance with the 
following plans and documents 

• Figure 1 – Site Location Plan 
• Figure 2 – Existing Site Layout 
• Figure 3 – Proposed Alternative Restoration Strategy 
• Figure 4-1 – Excavation and Re-profiling of Surcharge Mound 
• Figure 4-2 – Re-profiling of Existing Batter Slopes 
• Figure 4-3 – Additional Minor Re-grading0 
• Figure 4-4 – Proposed Alternative Restoration Strategy (Sections 

through surcharge and overburden mounds) 
• Figure 5 – West Wall Stabilisation 
• Figure 6 – Suspended Rights of Way 
• Figure 7 – Indicative Proposed Rights of Way 
• Figure 8 – Typical Roadway Construction 
• Drawing No. – 07A04567/A – Planning Application Plan 
• Drawing No. – 07A04559/A – Proposed Alternative restoration 

Strategy 
• Planning Application – Supporting Information Volume 1 
• Planning Application – Supporting Information Volume 2 – 

Appendices 1 to 8 
• Supplementary Mitigation Report (Wardell Armstrong) April 2016 
 

Reason 

To comply with Section 71ZA(2) of the Town and Country Planning Act 
1990. 
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(4) Before commencing any development at the site, you must do the 
following: - 

a)  Notify the Local Planning Authority in writing that you intend to 
commence development by submitting a Formal Notice under Article 24B 
of the Town and Country Planning (Development Management 
Procedure) (Wales) Order 2012 (DMPWO) in the form set out in 
Schedule 5A (a newly inserted Schedule) of the DMPWO (or in a form 
substantially to the like effect); and  

b)  Display a Site Notice (as required by Section 71ZB of the 1990 Act) 
in the form set out in Schedule 5B (a newly inserted Schedule) of the 
DMPWO (or in a form substantially to the like effect), such Notice to be 
firmly affixed and displayed in a prominent place, be legible and easily 
visible, and be printed on durable material. Such Notice must thereafter 
be displayed at all times when development is being carried out.  

Reason: 

To comply with procedural requirements in accordance with Article 24B 
of the Town and Country Planning (Development Management 
Procedure) (Wales) Order 2012 (DMPWO) and Section 71ZB of the 
Town and Country Planning Act 1990. 

NOTE: Templates of the required Notice and Site Notice are available to 
download at www.npt.gov.uk/planning 

(5) From the date of commencement of operations at the site (as notified 
in accordance with Condition 1 above) until the completion of restoration, 
a copy of this permission including all documents hereby approved and 
any other documents / schemes subsequently approved in accordance 
with this permission shall be permanently maintained and be available for 
inspection at the site. 

Reason 

To ensure that the operators of the site and any site contractors are 
aware of the working programme and the conditions attached to carrying 
out the development. 

Hours of Working 

(6) Except in an emergency, which shall be notified to the Local Planning 
Authority as soon as practicable, no operations within site (other than 
water pumping, servicing, environmental monitoring, maintenance and 
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testing of plant) shall be carried out on the site except between the 
following times: 

0700 to 1900 hours Mondays to Fridays. 

0800 to 1300 hours Saturdays  

There shall be no development or other activities other than those in 
relation to water pumping, servicing, environmental monitoring, 
maintenance and the testing of plant undertaken on Sundays, Bank or 
Public Holidays. 

Reason 

In the interests of the amenity of local residents 

Safeguarding Adjacent Land 

(7) At least one month prior to carrying out of any engineering operations 
along the western wall of the void, a detailed design for the stabilisation 
works along the western wall, in the areas identified on drawing no. 2 
(Areas of Instability along the west wall), shall be submitted to the Local 
Planning Authority for its approval in writing.  Engineering works shall not 
commence until such time as the design has been approved, and shall 
thereafter be carried out in accordance with the approved design.  

Reason 

To ensure the stability of the western wall of the void 

Access and Parking 

(8) Prior to the delivery of any plant/machinery, portable buildings or 
materials to the site the developer shall submit for the approval of the 
Local Planning Authority a Transport Plan identifying the routes to be 
utilised for such deliveries. Deliveries shall be made in accordance with 
the approved plan. 

Reason 

In the interests of highway safety 
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(9) Notwithstanding the submitted details, prior to works commencing on 
their construction a scheme shall be submitted to and approved in writing 
by the local planning authority detailing the route of the proposed Crown 
Road and Bedford Road Bye-way at a scale of 1.500. The scheme 
should include the following: 

i. The road width shall be a minimum of 7.5 m across the surface 
made up of a 5.5m wide running surface with a 1m wide verge 
either side; OR the road remaining at its current width but including 
details of inter-visible passing bays, which shall be a minimum of 
2.5m wide and 15m long; and 

ii. Details of drainage cut off points to prevent any surface water 
runoff from discharging onto the public maintained highway; and 

iii. Details of a management / maintenance plan. 

The road and passing bays shall be undertaken and thereafter 
maintained in accordance with the approved details.  

Reason 

In the interests of highway safety 

Rights of Way 

(10) The rights of way shown on Figure 7 – Indicative Proposed Rights of 
Way shall be re-instated prior to 31st July 2017 in accordance with a 
scheme which shall first have been submitted to and approved in writing 
by the Local Planning Authority. 

Reason 

To ensure that public access through the site is available from completion 
of the development. 

Dust 

(11) Dust associated with operations at the site shall be controlled in 
accordance with the recommended mitigation measures in Table 8 of the 
Air Quality Report submitted as part of the application and in accordance 
with the Dust Management Action Plan (DMAP) – January 2016. The 
DMAP must be kept under review by the developer and, if notified by the 
Local Planning Authority of concerns that the DMAP is not effective in 
managing dust from the site, an amended DMAP shall be submitted to 
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the LPA for its approval in writing within one month of such request being 
made in writing. 

Reason 

In the interests of the environment and local amenity 

Noise 

(12) Between 0700 and 1900 hours Monday to Friday and 0800 to 1300 
hours on Saturday the noise levels arising from the development shall not 
exceed the following levels measured as dBLAeq (1 hour) freefield under 
the measurement criteria of BS4142: 

The Oaks    – 46dB 

Aberbaidan Farm – 47dB 

Reason 

In the interests of the amenity of the area 

(13) Notwithstanding the provisions of Condition 12 above, between the 
hours of 1000 and 1600 hours Monday to Friday and 1000 to 1300 hours 
on Saturday, and for a maximum period of 8 weeks in any year, the noise 
levels arising from the development shall not exceed the following levels 
measured as dBLAeq (1 hour) freefield under the measurement criteria of 
BS4142: 

The Oaks    – 46dB 

Aberbaidan Farm – 55dB 

The applicant shall advise the Local Planning Authority in advance of any 
operations likely to fall within the scope of this condition, detailing the 
nature and duration of the operations.  

Reason 

In the interests of the amenity of the area 

(14) At all other times outside of the hours specified in condition 12 above 
the noise levels arising from the operations at the site shall not exceed 42 
dBLAeq (1 hour) freefield under the measurement criteria of BS4142 and 
as measured at any noise sensitive property. 

Reason  In the interest of the amenities of the area 
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(15)The best practicable measures shall be used to minimise noise from 
reverse warning devices fitted to mobile plant and vehicles on site. 

Reason 

In the interest of the amenities of the area. 

(16) All vehicles, plant and machinery operated on the site shall be 
maintained in accordance with the manufacturer's specification at all 
times, and shall be fitted with and use effective silencers. 

Reason 

In the interest of the amenities of the area 

(17) Noise shall be controlled in accordance with the mitigation measures 
specified in section 8 –‘Mitigation and Noise Control’ of the Noise 
Assessment- Appendix 6. 

Reason 

In the interest of the amenities of the area 

(18) Prior to commencement of engineering operations at the site, a 
Noise Management Action Plan shall be submitted to and agreed with by 
the Local Planning Authority. The scheme shall be implemented as 
agreed. 

Reason 

In the interests of the environment and local amenity 

Water Environment and Drainage 

(19) Prior to discharging water from the site into the Afon Cynffig full 
details of the construction of the overflow spillway shall be submitted to 
and approved in writing by the Local Planning Authority. The design shall 
ensure that  

(a) surface water discharge shall be no greater than Greenfield levels 
plus a climate change allowance; and  

(b) That protection is given  to the Afon Cynffig at the overflow 
discharge point 

The overflow spillway shall be constructed as approved. 
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Reason 

To ensure that the construction and operation of the spillway does not 
have significant adverse effects on the river channel and in the interests 
of flood prevention. 

(20) Within 3 months of the date of this permission the developer shall 
submit a scheme for the written approval of the Local Planning Authority 
outlining a management and maintenance strategy for all the proposed 
and retained watercourses, the overspill channel, culverts and surface 
water management features within the site. The scheme as approved 
shall thereafter be complied with. 

Reason 

In the interests of flood prevention. 

(21) Until they are no longer required for operational purposes all 
drainage ditches, attenuation ponds, settling ponds and lagoons shall be 
regularly de-silted and maintained in such a condition that they are able 
to perform effectively and efficiently for the purpose for which they have 
been provided. 

Reason 

To ensure that these facilities continue to function effectively and 
efficiently throughout the operational, restoration and after care period. 

(22) Any facilities for the storage of oils, fuel or chemicals shall be on 
impervious bases and surround by impervious bund walls. The volume of 
the bunded compound should be at least equivalent to the capacity of the 
tank plus 10%. If there is multiple tankage, the compound should be at 
least equivalent to the capacity of the largest tank, or the combined 
capacity of interconnected tanks, plus 10%. All filling points, vent, gauges 
and sight glasses must be located within the bund. The drainage system 
of the bund shall be sealed with no discharge to any watercourse land or 
underground strata. Associated pipework should be located above 
ground and protected from accidental damage. All points and tank 
overflow pipes should be detailed to discharge downwards into the bund. 

Reason  

To prevent pollution of watercourses. 
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Lighting 

(23) Any lighting or floodlighting whether fixed or portable shall only be 
illuminated between the hours of 0700 and 1900 hours Monday to Friday 
and 0800 to 1300 hours on Saturday, except for security lighting 
activated by unauthorised entry by persons or vehicles. 

Reason 

The use of lighting at this location would have an adverse impact on the 
amenity of the area and would be detrimental to the environment unless 
hours of use are controlled. 

Ecology and Biodiversity 

(24) Prior to any building or tree being removed/demolished they shall be 
subject to an updated inspection survey to determine whether they are 
used by bats. If any evidence of bats is discovered, removal or demolition 
shall not commence until mitigation measures have been submitted to 
and approved in writing by the Local Planning Authority. Mitigation 
measures shall be implemented as approved. 

Reason 

In the interests of biodiversity and the protection of bats. 

(25) Prior to any clearance of scrub/trees the vegetation shall be checked 
for dormouse nests by a suitably trained and licensed ecologist.  
Scrub/tree clearance shall then follow the phased approach set out in 
Section 3.3.8 of the Supplementary Mitigation Report, shall be 
supervised by a suitably trained ecologist and shall be limited to the 
period between June and September inclusive. If a nest is found works 
must cease until such time as details of comprehensive mitigation has 
been submitted to and approved by the Local Planning Authority. The 
approved mitigation shall be undertaken in full accordance with the 
approved details. 

Reason   

In the interest of nature conservation. 

(26) The shrub/tree planting identified in 3.3.10 of the Supplementary 
Mitigation Report shall be implemented within the first planting season 
following the achievement of final contour levels in the planting location. 

Reason : To minimise the fragmentation of potential dormouse habitat. 
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(27) Prior to commencement of development, a scheme demonstrating 
how ecological receptors (particularly protected species and their 
habitats) will be monitored throughout the restoration process, shall be 
submitted to and agreed in writing with the Local Planning Authority. The 
restoration shall be completed in accordance with the agreed scheme. 

Reason 

In the interests of Biodiversity 

(28)The Great Crested Newt Reasonable Avoidance Measures as set out 
in section 3.3.24 and 3.3.25 of the Supplementary Mitigation Report shall 
be implemented during all vegetation clearance, restoration work and 
outfall construction. If Great Crested Newt are found such works which 
may adversely affect this species must cease until such time as details of 
comprehensive mitigation have been submitted to and approved in 
writing by the Local Planning Authority. The approved mitigation shall be 
undertaken in full accordance with the approved details. 

Reason  

To protect against the possibility of Great Crested Newts being harmed. 

(29) No restoration works shall be carried out within a buffer zone 25m 
either side of the Craig Nant yr Aber. 

Reason 

In the interests of the protection of habitat which contributes to 
biodiversity on the site. 

(30) Prior to the commencement of any works in the adjacent to the Afon 
Cynffig, including vegetation clearance, an updated pre-commencement 
otter survey shall be undertaken by a suitably qualified ecologist. If 
evidence of otter is found works must cease until such time as 
appropriate mitigation is submitted and approved by the Local Planning 
Authority.  

Reason 

To ensure that otter is not adversely affected by the development 
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(31) Within 3 months of the date this permission a scheme shall to be 
submitted to and approved in writing by the Local Planning Authority for 
the eradication of all invasive species listed under Section 9 of the 
Wildlife and Countryside Act 1981 that are located on the site. The 
scheme shall be implemented as approved.  

Reason 

In the interests of amenity, and to ensure that the treatment is carried out 
in accordance with recognised good practice. 

(32) Prior to the removal of any vegetation on the site the operator shall 
check that there are no breeding birds or protected species on that part 
of the site. The results of the checks (which must be undertaken by a 
suitably qualified ecologist) shall be submitted to the Local Planning 
Authority, together with any mitigation proposals for approval if species 
are recorded. Mitigation shall be implemented as approved. 

Reason 

In the interests of biodiversity 

(33) Where habitat suitable for reptiles is to be removed the clearance 
works shall follow the phased method set out in 3.4.5 and 3.4.6 of the 
Supplementary Mitigation Report and shall be supervised by a suitably 
qualified ecologist. 

Reason 

In the interests of the protection of reptiles. 

(34) Where any species listed under Schedules 2 or 5 of the 
Conservation of Habitats and Species Regulations 2010 is present on the 
surface land and structures of the site in respect of which permission is 
hereby granted, such works adversely affecting this species shall cease, 
unless a license to disturb any such species has been granted in 
accordance with the aforementioned Regulations and a copy provided to 
the Local Planning Authority. 

Reason 

In the interests of ecology and biodiversity 
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(35) All excavation trenches shall be covered overnight or a means of 
escape for wildlife shall be employed. 

Reason 

To prevent wildlife becoming trapped inside a trench. 

Landscaping 

(36) Within 3 months of the date of this permission a scheme for 
supplementary planting of the Afon Cynffig shall be submitted to and 
approved in writing by the Local Planning Authority. The scheme shall be 
implemented as approved in the first planting season following such 
approval. 

Reason 

To diversify plant species, improve structural integrity and to provide 
additional habitat 

(37) Unless shown as being removed as part of the development, all 
existing deciduous trees, bushes and hedgerows within and bounding the 
site or within the developer/operators control (including their root 
systems) shall be retained and protected and shall not be lopped, topped, 
removed or felled without the prior written approval of the Local Planning 
Authority. Any requests for approval to remove, lop, top or fell deciduous 
trees, bushes or hedgerows must be supported by an Arboricultural 
Method Statement. 

Reason 

The protection of the environment and protected species such as bats, in 
the interests of visual amenity and to ensure the development is 
adequately screened by natural vegetation. 

(38) All trees and shrubs planted in accordance with an approved 
scheme shall be maintained and any plants which within 5 years of 
planting die, are removed or become seriously damaged or diseased 
shall be replaced in the next planting season with others of a similar size 
and species. 

Reason 

In the interests of amenity, the environment and to ensure the site is 
adequately restored. 
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Potential Land Contamination 

(39) In the event that contamination is found at any time when carrying 
out the approved development that was not previously identified, work on 
site shall cease immediately and shall be reported in writing to the Local 
Planning Authority. A Desk Study, Site Investigation, Risk Assessment 
and where necessary a Remediation Strategy must be undertaken in 
accordance with the following document:- Land Contamination: A Guide 
for Developers (WLGA, WAG & EAW, July 2006). This document shall be 
submitted to and agreed in writing with the Local Planning Authority. 
Following completion of the development, a verification report which 
demonstrates the effectiveness of the agreed remediation, shall be 
submitted to and agreed in writing with the Local Planning Authority.  

Reason 

To ensure that risks from land contamination to the future users of the 
land and neighbouring land are minimised, together with those to 
controlled waters, property and ecological systems, and to ensure that 
the development can be carried out safely without unacceptable risks to 
workers, neighbours and other off site receptors. 

Soil Stripping, Handling & Storage 

(40) All topsoil and subsoil shall be stripped from any undisturbed areas 
which are to be utilised for the approved operations. Wherever possible 
these resources shall be directly placed as part of the restoration; where 
this is not reasonably practicable, they should be stored separately in 
mounds within the site until required for restoration. Topsoil mounds shall 
not exceed 3m in height and subsoil mounds shall not exceed 4m in 
height as measured from adjoining ground. 

Reason 

To ensure satisfactory preservation, conservation and restoration of soil 
and peat resources. 

(41) All topsoil, subsoil, and soil forming material shall remain on site for 
use in the restoration of the site. 

Reason 

To ensure satisfactory preservation, conservation and restoration of soils 
and peat resources. 
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(42) In any calendar year, soil stripping shall not commence until any 
standing crop of vegetation has been cut and removed. 

Reason 

To avoid incorporation of concentrations of decaying vegetation in soil 

(43)Topsoil, subsoil and soil making material shall only be stripped and/or 
used for restoration when they are in a dry and friable condition. 

Reason 

To ensure that the soils are not damaged during the process of their 
stripping and handling. 

(44) All disturbed areas of the site and all topsoil and subsoil storage 
mounds shall be kept free of weeds. 

Reason 

To prevent a build-up of harmful weed seeds in soils 

Restoration 

(45) Prior to any seeding or hydro-seeding on the site the developer shall 
obtain the written agreement of the Local Planning Authority for the 
species mix to be used. The seeding shall be implemented as approved. 

Reason 

In the interests of biodiversity and visual amenity. 

(46) Within 3 months of the date of this permission a scheme for the 
planting and fencing of all boundaries of the void, including details of the 
timetable for implementation and provision of warning signage to explain 
the dangers of open water, shall be submitted to the Local Planning 
Authority for its approval in writing. The approved scheme shall be 
implemented, and thereafter retained, in full accordance with the 
approved details. 

Reason 

To ensure reasonable measures are undertaken to prevent access to the 
water filled void. 
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(47) All plant, structures and buildings shall be removed from the site on 
completion of restoration  

Reason 

In the interests of the amenity of the local area 

Aftercare 

(48) The site shall be subject to aftercare from the date of completion of 
restoration as approved in writing by the Local Planning Authority, and in 
accordance with the approved aftercare details.  

Reason 

To ensure adequate treatment and management of the land to an 
appropriate timescale. 

(49) Within 3 months of the date of this permission the developer shall 
submit an aftercare scheme for the nature conservation after-use of the 
site for a period of 5 years following the date of completion of restoration. 
The scheme shall set out how the habitat is to be favourably managed 
during the aftercare period, and shall be implemented as approved. 

Reason 

To ensure the beneficial afteruse of the site 

(50) Before 1st November of every year of the aftercare period the 
operator shall provide the Local Planning Authority with the following  

a) A record of the aftercare operations carried out on the land in the
previous 12 months 

b) An assessment of losses and replacements to be provided in
woodland areas 

c) Proposals for managing the land for the forthcoming 12 months
including weed controls. 

Reason 

To ensure the productive after-use of the site 
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(51) Before 1st December of every year of the aftercare period, a site 
meeting shall be arranged by the developer, to which the Local Planning 
Authority and the landowner shall be invited, to monitor previous 
performance of aftercare requirements and to discuss future aftercare 
proposals. The meeting shall also be attended by the person(s) 
responsible for undertaking the aftercare steps. 

Reason 

To ensure the beneficial afteruse of the site 
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PLANNING COMMITTEE 

3rd MAY 2016 

AMENDMENT SHEET 

ITEM 4 

APPLICATION NO: P2016/0078 DATE:  18/02/2016 

PROPOSAL: Proposed alternative restoration and aftercare 
scheme in respect of the former Margam Surface Mine, comprising 
engineering and landscaping works including: Pumping, 
earthworks, soil relocation, installation of an overflow drainage 
channel, re-introduction of rights of way across the site, 
agricultural (rehabilitation) works to establish vegetation and 
drainage (amendment to the restoration and aftercare scheme 
approved under planning permission reference P2006/1727 

LOCATION: Former Margam Surface Mine, Fford Y Gyfraith, 
Cefn Cribwr CF32 0BS 

APPLICANT: Mr Robert Thompson – Celtic Energy Ltd. 

TYPE: Full Plans 

WARD: Margam 

Members are advised that reference is made to the Nant Cynffig within the Committee report. This 
should in fact read the ‘River Kenfig.’ 

Members are also advised that we have received a late letter from the Welsh Government which 
places a holding direction upon the Council under Article 18 of the Town and Country Planning 
(Development Management Procedure) (Wales) Order 2012.  As a consequence of this, the Council 
has been directed not to grant planning permission for this application without the prior authorisation 
of the Welsh Ministers.  The Council can however continue to assess and debate the merits of the 
application and can also refuse the application without requiring further authorisation. 

Having regard to the above, the recommendation associated with this application is amended to read 
as follows: 

Recommendation: 

Approval subject to the removal of the holding direction from the Welsh Government and 
subject to the following Conditions and a revised Legal Agreement to secure an acceptable 
programme of prioritised works and the ring fencing of money within the restoration fund to 
enable the delivery of this programme and to secure its aftercare. 
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