
 

 

NEATH PORT TALBOT COUNTY BOROUGH COUNCIL 

 

Environment and Highways Cabinet Board 

17th September 2015 

 

Report of the Head of Streetcare 

- M.Roberts 

 

 

Matter for Decision 

 

Wards Affected:  All Wards 

 

Flood Risk Management Plan 2015 - 2021 

 

 

Purpose of Report 

 

1 To consider for approval the Council’s draft Flood Risk Management 

Plan 2015 – 2021 for public consultation. 

 

Background 

 

2 The draft plan has been produced as part of fulfilling the Council’s role 

as a Lead Local Flood Authority, a new duty placed upon the Authority 

under the Flood Risk Regulations 2009.  Under the legislation a plan has 

to be in place by 22nd December 2015. 

 

3 The Flood Risk Management Plan is the final element in a process set 

out under the Flood Risk Regulations 2009 which required the 

preparation of: 

 

a) A Preliminary Flood Risk Assessment 
b) Flood Hazard and Flood Risk Maps 
c) A Flood Risk Management Plan 

 



 

4 The plan links closely to Neath Port Talbot’s Local Flood Risk 

Management Strategy, published during 2013, which followed items a) 

and b) above.  It contains proposed measures at a local level that will 

help to reduce flood risk in the most ‘at risk’ locations. All measures 

included within the plan have been developed in line with the categories 

and associated guidance set out by National Resources Wales; that is: 

 

• Preparing 

• Preventing 

• Protection 

• Recovery and Review 

 

5 The guidance is designed to ensure that NRW are able to publish the 

flood risk management plans prepared by the lead local flood authorities 

across Wales in a consistent manner. 

 

6 The Flood Risk Management Plan covers flooding from surface water, 

ordinary water courses, ground water and the interface with river 

flooding. Flooding from main rivers, reservoirs and the sea remains the 

responsibility of NRW and their proposals can be found within the 

Western Wales River Basin Flood Risk Management Plan.  The draft 

plan now needs to be subject to public consultation prior to being 

finalised and formally submitted to NRW by the deadline in December. 

 

7 With respect to developing Flood Risk Management Plans generally, an 

Officer steering group meets approximately quarterly to review progress 

and allow the representatives of the LLFAs to share best practice. 

 

Financial Impact 

 

8 There is no direct financial impact as the proposed measures and 

schemes contained within the plan, with respect to the Council, are 

subject to the identification of resources to be considered as part if the 

service business plans and works programme. 

 

 

 



 

Equality Impact Assessment 

 

   9 A Screening Assessment has been undertaken to assist the Council in 

discharging its Public Sector Equality Duty under the Equality Act 2010.  

After completing the assessment it has been determined that this 

proposal does not require an Equality Impact Assessment. 

 

Workforce Impacts 

 

10 None 

 

Legal Impacts 

 

11 Production of a Flood Risk Management Plan is a legislative requirement 

 

Risk Management 

 

12 Further to action the proposal would mean the Council is not in a position 

to submit a plan to NRW by the December deadline.   

 

Proposals to enable measures to be put in place to reduce the risk of 

flooding in “at risk” locations. 

 

Consultation 

 

13  Public Consultation is the subject matter of this report. 

   

Sustainable Development 

 

14 Reducing flood risk has a role to play in promoting Sustainable 

Development, facilitating development in flood risk areas, reducing 

transport disruption and the like arising from flooding, and avoiding 

damage to property along with the associated distress that causes. 

 

 

 

 



 

Appendices  

 

15 Draft Flood Risk Management Plan Executive Summary which contains 

an on-line link to the full draft document. 

 

Reasons for Proposed Decision  

 

16 To enable the Council to fulfil its duty as Lead Local Flood Authority. 

 

Recommendations 

 

17 It is recommended that Members approve the attached draft Flood Risk 

Management Plan for public consultation 

 

List of Background Papers 

 

18 None 

 

Officer Contact 

 

14 Glenn Watkins – Drainage Manager 

Streetcare Services 

01639 686038 g.l.a.watkins@npt.gov.uk 

 

 

mailto:g.l.a.watkins@npt.gov.uk


 

 

Flood Risk Management Plan 2015 - 2021 

 

Executive Summary 

 

This document has been prepared by Neath Port Talbot County Borough 

Council in consultation with its flood risk partners in its role as a Lead 

Local Flood Authority to provide a coordinated response to flood risk 

within our communities. 

 

The plan is the final process in a series of actions laid out under the 

Flood Risk Regulations 2009 which required the preparation of: 

 

 A Preliminary Flood Risk Assessment 

 Flood Hazard and Flood Risk Maps 

 A Flood Risk Management Plan 

 

It sets out how NPTCBC will, in conjunction with stakeholders as 

appropriate,  manage flood risk over the next 6 years to ensure that 

economic, social and environmental benefits are maximised against the 

context of available resources.  Furthermore, the plan takes forward the 

objectives and actions set out in our Local Flood Risk Management 

Strategy (published in June 2013) and the objectives set out in the 

Welsh Government’s National Flood and Coastal Erosion Risk 

Management Strategy.  These objectives focus on reducing the adverse 

consequences of flooding on human health, the environment, cultural 

heritage and economic activity.  The plan highlights the areas most at 

risk of flooding from surface water and ordinary watercourses within the 

County Borough, draws conclusions from these risks, and sets out the 

proposed mitigation measures. 

 

Preliminary Flood Risk Assessment and Mapping 

 

A Preliminary Flood Risk Assessment was carried out in order to 

establish the level of flood risk across the area.  The process looked 

specifically at flooding  from surface water, ground water, ordinary 



 

watercourses and the interface with flooding from main rivers (Main river 

flooding itself remaining the province of NRW). 

 

In order for a consistent approach Welsh Government has identified a 

number of key risk indicators and associated thresholds to establish 

significant risk and to determine the existence of Flood Risk Areas. 

 

The methodology was based upon the flood risk maps produced by the 

NRW to identify one kilometre squares where the flood risk exceeds a 

defined threshold.  Furthermore the key flood risk indicator for 

establishing an indicative Flood Risk Area was set as the number of 

people at significant flood risk being greater than five thousand.  As a 

result, an Indicative Flood Risk Area was identified within Neath Port 

Talbot covering 60km2, (i.e. less than 10% of County Borough area) as 

shown on the following plan. (See overleaf) 

 

It is noted that under the Flood Risk Regulations 2009, a Flood Risk 
Management Plan need only be prepared for an Indicative Flood Risk 
Area however, for completeness; the Council has expanded its 
researches to cover the whole County Borough. 
 



 

 
 

Figure 1: Indicative Flood Risk Areas within Neath and Port Talbot 
County Borough 



 

 

Overview of assessed Surface Water Flood Risk for the County Borough 

Type of Risk 
Totals 

For 
NPTCBC 

Totals For 
Flood Risk 

Area 

   Risk to People 
  Residential Properties 
  ~~Properties 63764 35614 

~~People (multiplier 2.35) 149845 83693 

Services 132 57 

Risk to Economic Activity 
  Non-Residential Properties 16471 7154 

Airports 0 0 

Motorway/Trunk Roads km 105 50 

Mainline Railways km 86 35 

Agricultural Land - Grades 
1, 2 & 3 ha 951.00 214.00 

Risk to Natural & Historic 
Environment 

  Bathing Waters 2 1 

Environmental Permitting 
Regulations (EPR) 

Installations 16 5 

Special Areas of 
Conservation (SAC) ha 161.00 0.00 

Special Protection Areas 
(SPA) ha 0.00 0.00 

Ramsar Sites ha 103.00 0.00 

World Heritage Sites ha 0.00 0.00 

Sites of Special Scientific 
Interest (SSSI) ha 937.00 3.00 

Parks and Gardens ha 450.00 80.00 

Scheduled Ancient 
Monuments ha 123.00 18.00 

Listed Buildings 388 178 

Licenced Abstractions (LA) 50 14 

 
It is noted that the flood risk from surface water in NPTCBC as 
determined by modelling may be overstated as figures include 
properties, infrastructure and land at risk from flooding, and the 



 

modelling by NRW does not incorporate the capacity of existing surface 
water culverts. 
 
Communities assessed as most at risk from surface water flooding in 
Neath Port Talbot 
Table 1: Communities most at Risk within the Indicative Flood Risk 
Area 

Community 

Percentag
e of 

Properties 
at Risk of 
Flooding 

Number 
of 

Propertie
s at Risk 

of 
Flooding 

Populatio
n 

Number 
of 

People 
at Risk 

of 
Being 
Floode

d 

ABERAVON 42.05% 1092 6103 2566 

NEATH EAST 27.12% 879 7616 2066 

BAGLAN 6.47% 853 7231 468 

BRITON FERRY E 9.01% 232 3520 317 

NEATH NORTH 10.84% 226 4897 531 

TAIBACH 9.30% 208 5254 489 

BRITON FERRY W 10.77% 172 3076 331 

BRYN & CWMAVON 3.40% 101 6975 237 

BRYNCOCH SOUTH 3.77% 97 6049 228 

PORT TALBOT 2.85% 74 6105 174 

TONNA 6.36% 66 2437 155 

COEDFFRANC N 5.28% 54 2404 127 

SANDFIELDS EAST 1.70% 54 7447 127 

DYFFRYN 3.17% 46 3405 108 

MARGAM 2.64% 34 3029 80 

COEDFFRANC C 1.50% 27 4242 63 

NEATH SOUTH 0.95% 20 4973 47 

COEDFFRANC W 1.63% 19 2735 45 

ABERDULAIS 0.71% 18 2305 16 

BRYNCOCH 
NORTH 

1.78% 17 5264 40 

CADOXTON 2.20% 17 1814 40 

CIMLA 0.72% 12 3943 28 

SANDFIELDS WEST 0.37% 11 6970 26 

 
 



 

Table 2:  Communities most at Risk outside of the Indicative Flood 

Risk Area 

 

Community 

Percentag
e of 

Properties 
at Risk of 
Flooding 

No. of 
Propertie
s at Risk 

of 
Flooding 

Populatio
n 

Numbe
r of 

People 
at Risk 

of 
Being 
Floode

d 

GLYNNEATH 33.15% 538 3814 1264 

BLAENGWRACH 16.35% 144 2070 338 

YSTALYFERA 6.79% 101 3497 237 

GLYNCORRWG 18.74% 95 1191 223 

RESOLVEN 5.14% 75 3429 176 

CYMMER 5.53% 70 2973 165 

PONTARDAWE 2.36% 58 5779 136 

GWAUN-CAE-
GURWEN 

3.79% 51 3165 120 

RHOS 3.32% 36 2547 85 

SEVEN SISTERS 2.99% 28 2202 66 

CRYNANT 2.40% 21 2054 49 

LOWER BRYNAMMAN 2.76% 17 1448 40 

ONLLWYN 3.14% 17 1271 40 

TREBANOS 2.38% 15 1483 35 

GODREGRAIG 1.63% 12 1725 28 

PELENNA 1.49% 8 1260 19 

CWMLLYNFELL 1.30% 7 1269 16 

GWYNFI 1.04% 7 1589 16 

ALLTWEN 0.41% 4 2308 9 

 

Local measures have subsequently been proposed for each area to 

reduce the risk of flooding, and provide a balanced approach to flood 

risk management across the borough.  These measures cover the 

statutory action categories of Prevention, Protection, Preparedness and 

Recovery/Review within the Indicative Flood Risk Area. It is important to 

note that the percentage of people and properties at risk of flooding is 

not the only risk issue.  Infrastructure, the natural and historic 

environment, and economic issues also need consideration and are 



 

reflected in the site specific actions contained in the plan.  In general the 

proposed measures have been selected to ensure: 

 

 Our communities are prepared for potential flood events;  

 prevention and protection measures are in place to reduce the 

associated risks and hazards, and  

 A recovery and review process is established to aid those in need 

and help the authority and communities to learn from their 

experiences. 

 

The assessment and issues for each electoral ward are given in the 

main document, which can be viewed via the following link: 

 

www.npt.gov.uk/pdf/FloodRiskManagementPlanMaster.pdf 

 

Existing flood risk management measures 

 

Existing management measures include the following main service 

areas: 

 

 The regular maintenance of existing structures, watercourses, 

drainage systems and other related infrastructure, to ensure the 

systems already in place work as efficiently as possible. 

 Advance warning of significant rainfall events as provided by a 

subscription service forecast and coordination of effort with 

partners.  

 Data Capture and management using a Geographical Information 

System including mapping of existing infrastructure, logging of 

repairs and flooding incidents, plus recording any new systems or 

infrastructure as they become active.  

 Reactive maintenance and/or cleansing of gullies and culverts, 

including responding to reported problems or incidents.  

 The identification and prioritisation of flood alleviation schemes, 

and the seeking of funding for these. 

It is noted that in general, experience has demonstrated that the most 

likely source of flooding within the authority is from blocked culvert grids 

and intakes; therefore considerable emphasis has been placed on this 

http://www.npt.gov.uk/pdf/FloodRiskManagementPlanMaster.pdf


 

aspect of drainage.  Details of Critical and High Priority Intakes are given 

in the Appendices. 

 

Measures to Mitigate Flood Risk 

The general priority actions over the life of the plan are: 

 

NPT01 Flood Warning Service:   

Investigate how a flood warning service can be developed, employed, 

implemented.  This includes a feasibility study to establish whether the 

service can be linked into social media and if it is viable for flood risk 

warning, severe weather warnings, etc. 

 

NPT02 Survey Work:  

Locate, record and map every outstanding part of the county’s drainage 

infrastructure. Identify how this infrastructure combines with Dŵr Cymru 

Welsh Water systems and riparian systems. Furthermore, record the 

physical details and condition of each component, and develop the 

Authority's Geographical Information System and Asset Records. 

 

NPT03 Derive Hydrology for catchment: 

Carry out inspection and survey of catchments, watercourses, culverts 

and surface water drainage networks. Build hydraulic models from the 

information gathered through investigation and survey where required in 

line with priorities. 

 

NPT04 Carry out investigation of accumulations of surface water: 

Investigate areas identified by the flood risk maps as being at a high 

level of flood risk. Understand the specific sources of flood risk within 

these areas and identify measures to mitigate the risk if it is validated by 

the investigation. 

 

NPT05 Flood Asset Inspections: 

Develop a structural inspection programme for flood structures/features.  

These    inspections will involve identifying the general condition of the 

flood structure/feature and making recommendations based on the 

outcomes. 

 



 

NPT06 Flood Asset Maintenance: 

Continued scheduling and undertaking of maintenance on NPTCBC's 

flood defence and water conveyance assets. This involves activities 

such as grid cleansing, de-silting and channel clearance to allow for the 

drainage systems to work at maximum capacity. Scheduling the 

maintenance regime will ensure those areas most at risk are prioritised 

to minimise the flood risk.  A review is also required of internal culvert 

cleaning frequencies for all critical and high priority sites to determine 

any desirable improvements and associated costs/resource needs. 

NPT07 Liaison with Owners of Significant Flood Assets 

Establish contact with land owners where flood defence assets are 

situated including, but not limited to, riparian owners, DCWW, Network 

Rail, SWTRA and various Canal Companies. Agree maintenance and 

inspection regimes for the assets so that there are no choke points in the 

system. 

 

NPT08 Awareness Raising: 

Development of a toolkit to assist in raising community awareness and 

preparation for flood and coastal erosion risk.  

Furthermore, there is a general intention to take forward the wider range 

of measures identified in the Flood Risk Management Strategy published 

in June 2013, and pursue funding wherever possible to take actions 

forward. 

 

Areas at higher risk of flooding and specific mitigation measures 

There are limited resources available and it is therefore necessary to 

prioritise the Council’s efforts.  Based on a threshold of more than 100 

properties at risk of flooding, the following priority areas and individual 

specific mitigation measures have been identified. 

 

Aberavon:  Specific actions include: 

 

Baglan Way Ditch – An important link to the drainage infrastructure for 

the area, partly riparian ownership: Establish contact with land owners 

and ensure regular maintenance. 

 



 

Dunraven Street/Corporation Road/Marsh Street – Welsh Water 

combined system with a history of flooding; Liaise with Welsh Water to 

ensure future inspection and maintenance. 

 

M4 culvert near Sunnycroft Roundabout – SWTRA owned: Critical link in 

the Pentwyn drainage network which drains a large percentage of the 

community.  Continued liaison with SWTRA. 

 

[There are also coastal defence works proposed in Sandfields wards, 

although these fall outside of the remit of the plan.]  

 

Neath East:  Specific actions include: 

 

Penrhiwtyn Area – Welsh Water combined system (M24) – liaise with 

WW to improve/ensure continued maintenance. 

 

Network Rail – own and maintain the ditch alongside A48.  Liaise as 

required to ensure on-going inspection and maintenance. 

 

Gardener’s Lane inlet – review priority and on-going maintenance. 

 

St. Catherine’s Close Inlet – recent capital scheme was done to improve 

flow rate and reduce flood risk on Briton Ferry Road.  Review outcome. 

 

Melincryddan Area (M24) – Primarily DCWW owned combined sewers.  

Liaise with DCWW as required to ensure on-going maintenance. 

 

Baglan: Specific actions include: 

 

Baglan Brook Improvement Phase 2, estimated cost £1M (80% of Phase 

1 works to Pentwyn culvert completed in 2015), along with continued 

liaison with SWTRA and Network Rail) 

 

Glan Hafren inlet – potential for a flood alleviation scheme identified and 

to be investigated.  Gully maintenance also important in this area. 

 

Heol y Nant – Investigate to locate outfall (Pant-yr-Arian Lane) 



 

 

Fairwood Drive & Elmwood Drive – Investigation of flood risk required. 

 

Glynneath: Specific actions include: 

Rock Street, Lancaster Close and Addoldy Road drainage 

improvements – estimated cost £1m 

 

Briton Ferry East: Specific actions include: 

Regent Street East & Villiers Street: Under railway bridges – Network 

Rail own and manage pumps. Liaise with NR to ensure maintenance.  

Flood conveyance assets in the vicinity of Regent Street East & 

Rockingham Terrace are reliant on a Welsh Water combined network 

and continued liaison required. 

Craig-y-Darren small watercourse requires further investigation. 

Inlet on Craig Road: further investigation required. 

JK’s Inlet to be reviewed for priority status.  

Ynysmaerdy system: There is a history of flooding and a culverted 

watercourse drains part of the estate into it, and then goes to Neath 

South Outlet: Choke Point in system and possible heavy siltation –   

Further investigation required. 

Pumping station at rear of Herne Street – owned by Welsh Water, 

continued liaison required. 

Grandison Brook: A Project Appraisal report for Grandison Brook was 

carried out in January 2010. A proportion of Option 3 identified in the 

PAR involved cleansing and improvement works to the channel 

downstream of the A474, estimated at £100,000. This work has recently 

been undertaken at a cost of circa £40,000 with over £10,000 being 

recharged to the responsible land owners.  

Pont Howell Ddu inlet: Assessment required. 

 

Neath North: Specific actions include: 

 

Maintenance of Gnoll Interceptor. 

 

Fairyland House Inlet– Liaison with owner required to ensure 

maintenance. 

 



 

Taibach: Specific actions include: 

Tal-y-Wern – Further investigation required to establish if the flood maps 

give a good representation. 

Prince Street/Duke Street Inlet known surface water flooding – 

interaction with Welsh Water sewer system and Network Rail culvert.  

Further investigation. 

 

Briton Ferry West: Specific actions include: 

Church Street under bridge: long history of flooding.  Network Rail 

owned.  Continued liaison required. 

 

Blaengwrach: Specific actions include: 

Liaise with NRW which has responsibility, concerning Nant Gwrach 

particularly covering the area where it passes through the southern part 

of the village on its way to the Neath river. 

Investigation of flood risk and measures on the north side of the A465, at 

the site of the Leisure Centre and surrounding housing. 

 

Ystalyfera: Specific actions include: 

 

There are known flooding incidents at Alltygrug Farm Road via 

overland/pluvial flows.  Clyngwyn Road Disused tip – several culverts 

within and around this locality.  Define land owners and establish a 

maintenance regime. 

 

Investigate and verify the high risk flooding at Varteg Road and Heol 

Ynysdarren. 

 

Bryn & Cwmavon: Specific actions include: 

 

Heol Crwys & Depot Road – known flood risk areas.  Continued 

maintenance of the culverted watercourse and pumping station is of high 

priority.  Alleviation schemes estimated at £350k and £360k respectively 

have been identified but are subject to funding. 

 

 

 



 

Other Priorities 

 

In addition to the above there are other proposed actions driven purely 

by maintenance and economic development needs. These include: 

Days, Dyffryn – complete system improvements – £270k  

Harbour side – flood mitigation scheme required – Estimated at circa 

£1m 

 

It is noted that all actions within the plan are subject to 

identification/sourcing of funding. 



 

 

Appendix 1 

Critical Intakes 

 
OBJECT ID LOCATION WARD GRADE 

CUL_0009 SPARSHOP Baglan Critical 

CUL_0012 ARNALLT BROOK/BEECH WOOD Taibach Critical 

CUL_0013 TORONTO AVENUE Taibach Critical 

CUL_0014 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0015 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0016 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0017 CRYDDAN BROOK Neath East Critical 

CUL_0019 GRANDISON BROOK Neath East Critical 

CUL_0030 CHAIN ROAD Glynneath Critical 

CUL_0031 GLYNNEATH WORKSHOPS Glynneath Critical 

CUL_0033 NO 18 LLYGAD YR HAUL Glynneath Critical 

CUL_0035 STANLEY PLACE Cadoxton Critical 

CUL_0036 DŴR Y FELIN OVERFLOW Bryncoch South Critical 

CUL_0037 DAYS ROUNDABOUT Dyffryn Critical 

CUL_0038 CAENANT TERRACE Coedffranc Central Critical 

CUL_0050 GRAIG NEWYDD Godregraig Critical 

CUL_0052 OLD ROAD, NEATH ABBEY Dyffryn Critical 

CUL_0055 CANAL Pontardawe Critical 

CUL_0061 TROTTING TRACK Lower Brynamman Critical 

CUL_0062 TROTTING TRACK Lower Brynamman Critical 

CUL_0079 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0083 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0084 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0085 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0088 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0091 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0092 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0093 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0181 JERSEY PARK Briton Ferry East Critical 

CUL_0215 HEOL CAMLAS Bryn & Cwmavon Critical 

CUL_0493 INTERCEPTOR Neath North Critical 

CUL_0925 TROTTING TRACK Lower Brynamman Critical 

CUL_1058 EAGLEBUSH/ CRYDDAN BROOK Neath South Critical 

CUL_1414 FFRWYDWYLLT Margam Critical 

 



 

 

Appendix 2 

High Priority Inlets 

 
OBJECT 
ID 

LOCATION WARD GRADE 

CUL_0006 LNYS LEE Bryn & Cwmavon High Priority 

CUL_0006 LNYS LEE Bryn & Cwmavon High Priority 

CUL_0008 THE STABLES Bryn & Cwmavon High Priority 

CUL_0008 THE AVENUE Bryn & Cwmavon High Priority 

CUL_0010 CHESTNUT ROAD Baglan High Priority 

CUL_0011 WILLOW WAY Baglan High Priority 

CUL_0018 CRAIG ROAD Briton Ferry East High Priority 

CUL_0020 PANTEG Bryn & Cwmavon High Priority 

CUL_0021 MORTIMERS Bryn & Cwmavon High Priority 

CUL_0022 GOYTRE FARM Taibach High Priority 

CUL_0023 NO 40 HEOL Y GLYN Cymmer High Priority 

CUL_0024 CYMMER ROAD Glyncorrwg High Priority 

CUL_0025 PLEASANT VIEW Glyncorrwg High Priority 

CUL_0026 SIDE NO 24 GADLYS VIEW Glyncorrwg High Priority 

CUL_0028 84A NEATH ROAD Resolven High Priority 

CUL_0034 NO 1 MAIN ROAD Cadoxton High Priority 

CUL_0040 MARCH HYWEL Rhos High Priority 

CUL_0040 MARCH HYWEL Rhos High Priority 

CUL_0042 RHOS SCHOOL Rhos High Priority 

CUL_0043 PETROL GARAGE Rhos High Priority 

CUL_0044 NO 13 YNYSWEN Crynant High Priority 

CUL_0045 REAR OF PENY-BONT Crynant High Priority 

CUL_0048 YNYSMOND FARM Alltwen High Priority 

CUL_0051 CEFN SAESON FACH FARM Cimla High Priority 

CUL_0053 PHEASANT ROAD Trebanos High Priority 

CUL_0054 73A SWANSEA ROAD Trebanos High Priority 

CUL_0056 GLYNTEG VILLAS Pontardawe High Priority 

CUL_0056 GLYNTEG VILLAS Pontardawe High Priority 

CUL_0057 BIRCHFIELD ROAD Pontardawe High Priority 

CUL_0058 24 YNYSYMOND ROAD Alltwen High Priority 

CUL_0060 TROTTING TRACK Gwaun-Cae-
Gurwen 

High Priority 

CUL_0064 REAR OF 91 DERWYDD AVENUE Gwaun-Cae-
Gurwen 

High Priority 

CUL_0221 HEOL MABON Bryn & Cwmavon High Priority 

CUL_0230 DULAIS FACH ROAD Tonna High Priority 

CUL_0231 DULAIS FACH ROAD Tonna High Priority 

CUL_0233 LLANTWIT ROAD Neath North High Priority 

CUL_0237 IVY AVENUE Neath North High Priority 



 

CUL_0410 BY PASS REAR OF LINDEN Bryncoch North High Priority 

CUL_0565 BLAENHONDDAN SCHOOL Bryncoch North High Priority 

CUL_0597 A4067 Godregraig High Priority 

CUL_0603 HIGH STREET Blaengwrach High Priority 

CUL_0623 BLAENANT COLLIERY Crynant High Priority 

CUL_0688 NO 1 LLYGOD YR HAUL Bryncoch South High Priority 

CUL_0766 YNYSMOND FARM Alltwen High Priority 

CUL_0769 YNYSMOND FARM Alltwen High Priority 

CUL_0833 PROSPECT PLACE Ystalyfera High Priority 

CUL_0837 REAR OF NO28 DYNEVOR ROAD Bryncoch South High Priority 

CUL_0923 TROTTING TRACK Lower Brynamman High Priority 

CUL_0924 NEW ROAD Lower Brynamman High Priority 

CUL_1195 NO 14 LLWYN HEN ROAD Gwaun-Cae-
Gurwen 

High Priority 

 


