
 

 

NEATH PORT TALBOT COUNTY BOROUGH COUNCIL 
 

Environment and Highways Cabinet Board 
17 December 2015 

 
Report of the Head of Streetcare 

Mike Roberts 
 
 

Matter for Decision 
 
Wards Affected:  All Wards 
 
Flood Risk Management Plan 2015-2021 
 
 
Purpose of Report 
 

1 To consider for approval the Council’s draft Flood Risk Management 
Plan for submission to National Resources Wales. 
 
Background 
 

2 The draft plan has been produced as part of fulfilling the Council’s role 
as a Lead Local Flood Authority, a new duty placed upon the Authority 
under the Flood Risk Regulations 2009.  Under the legislation a plan has 
to be in place by 22nd December 2015. 
 

3 The Flood Risk Management Plan is the final element in a process set 
out under the Flood Risk Regulations 2009 which required the 
preparation of: 
 

a) A Preliminary Flood Risk Assessment 
b) Flood Hazard and Flood Risk Maps 
c) A Flood Risk Management Plan 

 
4 The plan links closely to Neath Port Talbot’s Local Flood Risk 

Management Strategy, published during 2013, which followed items a) 
and b) above.  It contains proposed measures at a local level that will 
help to reduce flood risk in the most ‘at risk’ locations. All measures 
included within the plan have been developed in line with the categories 
and associated guidance set out by National Resources Wales; that is: 
 



 

 

• Preparing 
• Preventing 
• Protection 
• Recovery and Review 
 

5 The guidance is designed to ensure that NRW are able to publish the 
flood risk management plans prepared by the lead local flood authorities 
across Wales in a consistent manner. 
 

6 The Flood Risk Management Plan covers flooding from surface water, 
ordinary water courses, ground water and the interface with river 
flooding. Flooding from main rivers, reservoirs and the sea remains the 
responsibility of NRW and their proposals can be found within the 
Western Wales River Basin Flood Risk Management Plan.   

 
7 The draft plan has been subject to public consultation over a 6 week 

period, with a report on the consultation being written and included as an 
appendix of the FRMP.  
 

8 With respect to developing Flood Risk Management Plans generally, an 
Officer steering group meets approximately quarterly to review progress 
and allow the representatives of the LLFAs to share best practice. 

 
9 An Executive Summary of the draft Flood Risk Management Plan 2015-

2021 is attached as Appendix A, which contains an on-line link to the full 
document. 
 
Financial Impact 
 

10 There is no direct financial impact as the proposed measures and 
schemes contained within the plan, with respect to the Council, are 
subject to the identification of resources to be considered as part of the 
service business plans and works programmes. 

 
Equality Impact Assessment 
 

   11 A Screening Assessment has been undertaken to assist the Council in 
discharging its Public Sector Equality Duty under the Equality Act 2010.  
After completing the assessment it has been determined that this 
proposal does not require an Equality Impact Assessment. 

 
 
 



 

 

Workforce Impacts 
 

12 None 
 

Legal Impacts 
 

13 Production of a Flood Risk Management Plan is a legislative requirement 
 
 
Risk Management 
 

14 Failure to proceed would mean the Council is not in a position to submit 
a plan to NRW by the December deadline. 

 
The plan contains proposals to reduce the risk of flooding in “at risk” 
locations.  However, as stated, the actions attributed to the council are in 
part subject to identification of resources and adoption of the plan may 
raise expectations in this regard. 

 
Consultation 

 
15 Public Consultation on the draft FRMP ran from the 21st September until 

the 2nd November 2015. A total of 8 responses were received, all of 
which have been considered.  The comments received and actions in 
response are given in Appendix B. NRW must publish FRMPs prepared 
by themselves and LLFA’s by 21st December 2015 and report 
information to the European Commission (EC) by 22 March 2016. To 
ensure they fulfil their role, NRW will undertake a formal review of the 
FRMP on final submission. During the public consultation period, NPT 
and NRW officers were in contact to ensure that the requirements 
covered by the formal review were met. This also resulted in some minor 
changes being suggested by NRW which have now been completed. 
Details of these changes are contained within Appendix B. 
   
Sustainable Development 
 

16 Reducing flood risk has a role to play in promoting Sustainable 
Development, facilitating development in flood risk areas, reducing 
transport disruption and the like arising from flooding, and avoiding 
damage to property along with the associated distress that causes. 
 
 
 



 

 

 
Appendices  
 

17 Appendix A - Draft Flood Risk Management Plan Executive Summary 
which contains an on-line link to the full draft document. 

 
 Appendix B-  Consultation Feedback 

 
Reasons for Proposed Decision  
 

18 To enable the Council to fulfil its duty as Lead Local Flood Authority. 
 

Recommendations 
 

19 It is recommended that Members approve the attached Flood Risk 
Management Plan Executive Summary and linked full document for 
submission to NRW prior to the 21st December deadline. 
 
List of Background Papers 
 

20 Environment and Highways Cabinet Board Report, 17th September 
2015, Flood Risk Management Plan. 
 
Officer Contact 
 

21 Glenn Watkins – Drainage Manager 
Streetcare Services 
01639 686038 g.l.a.watkins@npt.gov.uk 
 

22 Steve Owen – Highway and Drainage Services Manager 
Streetcare Services 
01639 686304 s.owen@npt.gov.uk 

 
23 Mike Roberts – Head of Streetcare 

Streetcare Services 
01639 686966 m.roberts@npt.gov.uk 
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APPENDIX A 

 
Flood Risk Management Plan 2015 - 2021 

 
Executive Summary 

 
This document has been prepared by Neath Port Talbot County Borough 
Council in consultation with its flood risk partners in its role as a Lead 
Local Flood Authority to provide a coordinated response to flood risk 
within our communities. 
 
The plan is the final process in a series of actions laid out under the 
Flood Risk Regulations 2009 which required the preparation of: 
 

 A Preliminary Flood Risk Assessment 

 Flood Hazard and Flood Risk Maps 

 A Flood Risk Management Plan 

 
It sets out how NPTCBC will, in conjunction with stakeholders as 
appropriate,  manage flood risk over the next 6 years to ensure that 
economic, social and environmental benefits are maximised against the 
context of available resources.  Furthermore, the plan takes forward the 
objectives and actions set out in our Local Flood Risk Management 
Strategy (published in June 2013) and the objectives set out in the 
Welsh Government’s National Flood and Coastal Erosion Risk 
Management Strategy.  These objectives focus on reducing the adverse 
consequences of flooding on human health, the environment, cultural 
heritage and economic activity.  The plan highlights the areas most at 
risk of flooding from surface water and ordinary watercourses within the 
County Borough, draws conclusions from these risks, and sets out the 
proposed mitigation measures. 
 
Preliminary Flood Risk Assessment and Mapping 
 
A Preliminary Flood Risk Assessment was carried out in order to 
establish the level of flood risk across the area.  The process looked 
specifically at flooding  from surface water, ground water, ordinary 
watercourses and the interface with flooding from main rivers (Main river 
flooding itself remaining the province of NRW). 
 



 

 

In order for a consistent approach Welsh Government has identified a 
number of key risk indicators and associated thresholds to establish 
significant risk and to determine the existence of Flood Risk Areas. 
 
The methodology was based upon the flood risk maps produced by the 
NRW to identify one kilometre squares where the flood risk exceeds a 
defined threshold.  Furthermore the key flood risk indicator for 
establishing an indicative Flood Risk Area was set as the number of 
people at significant flood risk being greater than five thousand.  As a 
result, an Indicative Flood Risk Area was identified within Neath Port 
Talbot covering 60km2, (i.e. less than 10% of County Borough area) as 
shown on the following plan. (See overleaf) 
 
It is noted that under the Flood Risk Regulations 2009, a Flood Risk 
Management Plan need only be prepared for an Indicative Flood Risk 
Area however, for completeness; the Council has expanded its 
researches to cover the whole County Borough. 
 



 

 

 
 
Figure 1: Indicative Flood Risk Areas within Neath and Port Talbot 

County Borough 



 

 

 
Overview of assessed Surface Water Flood Risk for the County Borough 

Type of Risk 
Totals 

For 
NPTCBC 

Totals For 
Flood Risk 

Area 

   Risk to People 
  Residential Properties 
  ~~Properties 63764 35614 

~~People (multiplier 2.35) 149845 83693 

Services 132 57 

Risk to Economic Activity 
  Non-Residential Properties 16471 7154 

Airports 0 0 

Motorway/Trunk Roads km 105 50 

Mainline Railways km 86 35 

Agricultural Land - Grades 
1, 2 & 3 ha 951.00 214.00 

Risk to Natural & Historic 
Environment 

  Bathing Waters 2 1 

Environmental Permitting 
Regulations (EPR) 

Installations 16 5 

Special Areas of 
Conservation (SAC) ha 161.00 0.00 

Special Protection Areas 
(SPA) ha 0.00 0.00 

Ramsar Sites ha 103.00 0.00 

World Heritage Sites ha 0.00 0.00 

Sites of Special Scientific 
Interest (SSSI) ha 937.00 3.00 

Parks and Gardens ha 450.00 80.00 

Scheduled Ancient 
Monuments ha 123.00 18.00 

Listed Buildings 388 178 

Licenced Abstractions (LA) 50 14 

 
It is noted that the flood risk from surface water in NPTCBC as 
determined by modelling may be overstated as figures include 
properties, infrastructure and land at risk from flooding, and the 



 

 

modelling by NRW does not incorporate the capacity of existing surface 
water culverts. 
 
Communities assessed as most at risk from surface water flooding in 
Neath Port Talbot 
Table 1: Communities most at Risk within the Indicative Flood Risk 
Area 

Community 

Percentage 
of 

Properties 
at Risk of 
Flooding 

Number of 
Properties 
at Risk of 
Flooding 

Population 

Number 
of 

People 
at Risk 

of Being 
Flooded 

ABERAVON 42.05% 1092 6103 2566 

NEATH EAST 27.12% 879 7616 2066 

BAGLAN 6.47% 853 7231 468 

BRITON FERRY E 9.01% 232 3520 317 

NEATH NORTH 10.84% 226 4897 531 

TAIBACH 9.30% 208 5254 489 

BRITON FERRY W 10.77% 172 3076 331 

BRYN & 
CWMAVON 

3.40% 101 6975 237 

BRYNCOCH 
SOUTH 

3.77% 97 6049 228 

PORT TALBOT 2.85% 74 6105 174 

TONNA 6.36% 66 2437 155 

COEDFFRANC N 5.28% 54 2404 127 

SANDFIELDS 
EAST 

1.70% 54 7447 127 

DYFFRYN 3.17% 46 3405 108 

MARGAM 2.64% 34 3029 80 

COEDFFRANC C 1.50% 27 4242 63 

NEATH SOUTH 0.95% 20 4973 47 

COEDFFRANC W 1.63% 19 2735 45 

ABERDULAIS 0.71% 18 2305 16 

BRYNCOCH 
NORTH 

1.78% 17 5264 40 

CADOXTON 2.20% 17 1814 40 

CIMLA 0.72% 12 3943 28 

SANDFIELDS 
WEST 

0.37% 11 6970 26 

 



 

 

 
Table 2:  Communities most at Risk outside of the Indicative Flood 
Risk Area 
 

Community 

Percentage 
of Properties 

at Risk of 
Flooding 

No. of 
Properties 
at Risk of 
Flooding 

Population 

Number 
of 

People 
at Risk 

of Being 
Flooded 

GLYNNEATH 33.15% 538 3814 1264 

BLAENGWRACH 16.35% 144 2070 338 

YSTALYFERA 6.79% 101 3497 237 

GLYNCORRWG 18.74% 95 1191 223 

RESOLVEN 5.14% 75 3429 176 

CYMMER 5.53% 70 2973 165 

PONTARDAWE 2.36% 58 5779 136 

GWAUN-CAE-
GURWEN 

3.79% 51 3165 120 

RHOS 3.32% 36 2547 85 

SEVEN 
SISTERS 

2.99% 28 2202 66 

CRYNANT 2.40% 21 2054 49 

LOWER 
BRYNAMMAN 

2.76% 17 1448 40 

ONLLWYN 3.14% 17 1271 40 

TREBANOS 2.38% 15 1483 35 

GODREGRAIG 1.63% 12 1725 28 

PELENNA 1.49% 8 1260 19 

CWMLLYNFELL 1.30% 7 1269 16 

GWYNFI 1.04% 7 1589 16 

ALLTWEN 0.41% 4 2308 9 

 
Local measures have subsequently been proposed for each area to 
reduce the risk of flooding, and provide a balanced approach to flood 
risk management across the borough.  These measures cover the 
statutory action categories of Prevention, Protection, Preparedness and 
Recovery/Review within the Indicative Flood Risk Area. It is important to 
note that the percentage of people and properties at risk of flooding is 
not the only risk issue.  Infrastructure, the natural and historic 
environment, and economic issues also need consideration and are 



 

 

reflected in the site specific actions contained in the plan.  In general the 
proposed measures have been selected to ensure: 
 

 Our communities are prepared for potential flood events;  

 prevention and protection measures are in place to reduce the 

associated risks and hazards, and  

 A recovery and review process is established to aid those in need 

and help the authority and communities to learn from their 

experiences. 

 

The assessment and issues for each electoral ward are given in the 
main document, which can be viewed via the following link: 
 
www.npt.gov.uk/pdf/FloodRiskManagementPlanMaster.pdf 
 
Existing flood risk management measures 
 
Existing management measures include the following main service 
areas: 
 

 The regular maintenance of existing structures, watercourses, 

drainage systems and other related infrastructure, to ensure the 

systems already in place work as efficiently as possible. 

 Advance warning of significant rainfall events as provided by a 

subscription service forecast and coordination of effort with 

partners.  

 Data Capture and management using a Geographical Information 

System including mapping of existing infrastructure, logging of 

repairs and flooding incidents, plus recording any new systems or 

infrastructure as they become active.  

 Reactive maintenance and/or cleansing of gullies and culverts, 

including responding to reported problems or incidents.  

 The identification and prioritisation of flood alleviation schemes, 

and the seeking of funding for these. 

It is noted that in general, experience has demonstrated that the most 
likely source of flooding within the authority is from blocked culvert grids 
and intakes; therefore considerable emphasis has been placed on this 
aspect of drainage.  Details of Critical and High Priority Intakes are given 
in the Appendices. 
 

http://www.npt.gov.uk/pdf/FloodRiskManagementPlanMaster.pdf


 

 

Measures to Mitigate Flood Risk 
The general priority actions over the life of the plan are: 
 
NPT01 Flood Warning Service:   
Investigate how a flood warning service can be developed, employed, 
implemented.  This includes a feasibility study to establish whether the 
service can be linked into social media and if it is viable for flood risk 
warning, severe weather warnings, etc. 
 
NPT02 Survey Work:  
Locate, record and map every outstanding part of the county’s drainage 
infrastructure. Identify how this infrastructure combines with Dŵr Cymru 
Welsh Water systems and riparian systems. Furthermore, record the 
physical details and condition of each component, and develop the 
Authority's Geographical Information System and Asset Records. 
 
NPT03 Derive Hydrology for catchment: 
Carry out inspection and survey of catchments, watercourses, culverts 
and surface water drainage networks. Build hydraulic models from the 
information gathered through investigation and survey where required in 
line with priorities. 
 
NPT04 Carry out investigation of accumulations of surface water: 
Investigate areas identified by the flood risk maps as being at a high 
level of flood risk. Understand the specific sources of flood risk within 
these areas and identify measures to mitigate the risk if it is validated by 
the investigation. 
 
NPT05 Flood Asset Inspections: 
Develop a structural inspection programme for flood structures/features.  
These    inspections will involve identifying the general condition of the 
flood structure/feature and making recommendations based on the 
outcomes. 
 
NPT06 Flood Asset Maintenance: 
Continued scheduling and undertaking of maintenance on NPTCBC's 
flood defence and water conveyance assets. This involves activities 
such as grid cleansing, de-silting and channel clearance to allow for the 
drainage systems to work at maximum capacity. Scheduling the 
maintenance regime will ensure those areas most at risk are prioritised 
to minimise the flood risk.  A review is also required of internal culvert 
cleaning frequencies for all critical and high priority sites to determine 
any desirable improvements and associated costs/resource needs. 



 

 

NPT07 Liaison with Owners of Significant Flood Assets 
Establish contact with land owners where flood defence assets are 
situated including, but not limited to, riparian owners, DCWW, Network 
Rail, SWTRA and various Canal Companies. Agree maintenance and 
inspection regimes for the assets so that there are no choke points in the 
system. 
 
NPT08 Awareness Raising: 
Development of a toolkit to assist in raising community awareness and 
preparation for flood and coastal erosion risk.  
Furthermore, there is a general intention to take forward the wider range 
of measures identified in the Flood Risk Management Strategy published 
in June 2013, and pursue funding wherever possible to take actions 
forward. 
 
Areas at higher risk of flooding and specific mitigation measures 
There are limited resources available and it is therefore necessary to 
prioritise the Council’s efforts.  Based on a threshold of more than 100 
properties at risk of flooding, the following priority areas and individual 
specific mitigation measures have been identified. 
 
Aberavon:  Specific actions include: 
 
Baglan Way Ditch – An important link to the drainage infrastructure for 
the area, partly riparian ownership: Establish contact with land owners 
and ensure regular maintenance. 
 
Dunraven Street/Corporation Road/Marsh Street – Welsh Water 
combined system with a history of flooding; Liaise with Welsh Water to 
ensure future inspection and maintenance. 
 
M4 culvert near Sunnycroft Roundabout – SWTRA owned: Critical link in 
the Pentwyn drainage network which drains a large percentage of the 
community.  Continued liaison with SWTRA. 
 
[There are also coastal defence works proposed in Sandfields wards, 
although these fall outside of the remit of the plan.]  
 
Neath East:  Specific actions include: 
 
Penrhiwtyn Area – Welsh Water combined system (M24) – liaise with 
WW to improve/ensure continued maintenance. 
 



 

 

Network Rail – own and maintain the ditch alongside A48.  Liaise as 
required to ensure on-going inspection and maintenance. 
 
Gardener’s Lane inlet – review priority and on-going maintenance. 
 
St. Catherine’s Close Inlet – recent capital scheme was done to improve 
flow rate and reduce flood risk on Briton Ferry Road.  Review outcome. 
 
Melincryddan Area (M24) – Primarily DCWW owned combined sewers.  
Liaise with DCWW as required to ensure on-going maintenance. 
 
Baglan: Specific actions include: 
 
Baglan Brook Improvement Phase 2, estimated cost £1M (80% of Phase 
1 works to Pentwyn culvert completed in 2015), along with continued 
liaison with SWTRA and Network Rail) 
 
Glan Hafren inlet – potential for a flood alleviation scheme identified and 
to be investigated.  Gully maintenance also important in this area. 
 
Heol y Nant – Investigate to locate outfall (Pant-yr-Arian Lane) 
 
Fairwood Drive & Elmwood Drive – Investigation of flood risk required. 
 
Glynneath: Specific actions include: 
Rock Street, Lancaster Close and Addoldy Road drainage 
improvements – estimated cost £1m 
 
Briton Ferry East: Specific actions include: 
Regent Street East & Villiers Street: Under railway bridges – Network 
Rail own and manage pumps. Liaise with NR to ensure maintenance.  
Flood conveyance assets in the vicinity of Regent Street East & 
Rockingham Terrace are reliant on a Welsh Water combined network 
and continued liaison required. 
Craig-y-Darren small watercourse requires further investigation. 
Inlet on Craig Road: further investigation required. 
JK’s Inlet to be reviewed for priority status.  
Ynysmaerdy system: There is a history of flooding and a culverted 
watercourse drains part of the estate into it, and then goes to Neath 
South Outlet: Choke Point in system and possible heavy siltation –   
Further investigation required. 
Pumping station at rear of Herne Street – owned by Welsh Water, 
continued liaison required. 



 

 

Grandison Brook: A Project Appraisal report for Grandison Brook was 
carried out in January 2010. A proportion of Option 3 identified in the 
PAR involved cleansing and improvement works to the channel 
downstream of the A474, estimated at £100,000. This work has recently 
been undertaken at a cost of circa £40,000 with over £10,000 being 
recharged to the responsible land owners.  
Pont Howell Ddu inlet: Assessment required. 
 
Neath North: Specific actions include: 
 
Maintenance of Gnoll Interceptor. 
 
Fairyland House Inlet– Liaison with owner required to ensure 
maintenance. 
 
Taibach: Specific actions include: 
Tal-y-Wern – Further investigation required to establish if the flood maps 
give a good representation. 
Prince Street/Duke Street Inlet known surface water flooding – 
interaction with Welsh Water sewer system and Network Rail culvert.  
Further investigation. 
 
Briton Ferry West: Specific actions include: 
Church Street under bridge: long history of flooding.  Network Rail 
owned.  Continued liaison required. 
 
Blaengwrach: Specific actions include: 
Liaise with NRW which has responsibility, concerning Nant Gwrach 
particularly covering the area where it passes through the southern part 
of the village on its way to the Neath river. 
Investigation of flood risk and measures on the north side of the A465, at 
the site of the Leisure Centre and surrounding housing. 
 
Ystalyfera: Specific actions include: 
 
There are known flooding incidents at Alltygrug Farm Road via 
overland/pluvial flows.  Clyngwyn Road Disused tip – several culverts 
within and around this locality.  Define land owners and establish a 
maintenance regime. 
 
Investigate and verify the high risk flooding at Varteg Road and Heol 
Ynysdarren. 
 



 

 

Bryn & Cwmavon: Specific actions include: 
 
Heol Crwys & Depot Road – known flood risk areas.  Continued 
maintenance of the culverted watercourse and pumping station is of high 
priority.  Alleviation schemes estimated at £350k and £360k respectively 
have been identified but are subject to funding. 
 
 
 
Other Priorities 
 
In addition to the above there are other proposed actions driven purely 
by maintenance and economic development needs. These include: 
Days, Dyffryn – complete system improvements – £270k  
Harbour side – flood mitigation scheme required – Estimated at circa 
£1m 
 
It is noted that all actions within the plan are subject to 
identification/sourcing of funding. 



 

 

 
Appendix 1 

Critical Intakes 
 

OBJECT ID LOCATION WARD GRADE 

CUL_0009 SPARSHOP Baglan Critical 

CUL_0012 ARNALLT BROOK/BEECH WOOD Taibach Critical 

CUL_0013 TORONTO AVENUE Taibach Critical 

CUL_0014 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0015 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0016 YNYSYMAERDY ROAD Briton Ferry East Critical 

CUL_0017 CRYDDAN BROOK Neath East Critical 

CUL_0019 GRANDISON BROOK Neath East Critical 

CUL_0030 CHAIN ROAD Glynneath Critical 

CUL_0031 GLYNNEATH WORKSHOPS Glynneath Critical 

CUL_0033 NO 18 LLYGAD YR HAUL Glynneath Critical 

CUL_0035 STANLEY PLACE Cadoxton Critical 

CUL_0036 DŴR Y FELIN OVERFLOW Bryncoch South Critical 

CUL_0037 DAYS ROUNDABOUT Dyffryn Critical 

CUL_0038 CAENANT TERRACE Coedffranc Central Critical 

CUL_0050 GRAIG NEWYDD Godregraig Critical 

CUL_0052 OLD ROAD, NEATH ABBEY Dyffryn Critical 

CUL_0055 CANAL Pontardawe Critical 

CUL_0061 TROTTING TRACK Lower Brynamman Critical 

CUL_0062 TROTTING TRACK Lower Brynamman Critical 

CUL_0079 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0083 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0084 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0085 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0088 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0091 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0092 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0093 HIGHWAY CROSSINGS Glyncorrwg Critical 

CUL_0181 JERSEY PARK Briton Ferry East Critical 

CUL_0215 HEOL CAMLAS Bryn & Cwmavon Critical 

CUL_0493 INTERCEPTOR Neath North Critical 

CUL_0925 TROTTING TRACK Lower Brynamman Critical 

CUL_1058 EAGLEBUSH/ CRYDDAN BROOK Neath South Critical 

CUL_1414 FFRWYDWYLLT Margam Critical 

 



 

 

 
Appendix 2 

High Priority Inlets 
 

OBJECT 
ID 

LOCATION WARD GRADE 

CUL_0006 LNYS LEE Bryn & Cwmavon High Priority 

CUL_0006 LNYS LEE Bryn & Cwmavon High Priority 

CUL_0008 THE STABLES Bryn & Cwmavon High Priority 

CUL_0008 THE AVENUE Bryn & Cwmavon High Priority 

CUL_0010 CHESTNUT ROAD Baglan High Priority 

CUL_0011 WILLOW WAY Baglan High Priority 

CUL_0018 CRAIG ROAD Briton Ferry East High Priority 

CUL_0020 PANTEG Bryn & Cwmavon High Priority 

CUL_0021 MORTIMERS Bryn & Cwmavon High Priority 

CUL_0022 GOYTRE FARM Taibach High Priority 

CUL_0023 NO 40 HEOL Y GLYN Cymmer High Priority 

CUL_0024 CYMMER ROAD Glyncorrwg High Priority 

CUL_0025 PLEASANT VIEW Glyncorrwg High Priority 

CUL_0026 SIDE NO 24 GADLYS VIEW Glyncorrwg High Priority 

CUL_0028 84A NEATH ROAD Resolven High Priority 

CUL_0034 NO 1 MAIN ROAD Cadoxton High Priority 

CUL_0040 MARCH HYWEL Rhos High Priority 

CUL_0040 MARCH HYWEL Rhos High Priority 

CUL_0042 RHOS SCHOOL Rhos High Priority 

CUL_0043 PETROL GARAGE Rhos High Priority 

CUL_0044 NO 13 YNYSWEN Crynant High Priority 

CUL_0045 REAR OF PENY-BONT Crynant High Priority 

CUL_0048 YNYSMOND FARM Alltwen High Priority 

CUL_0051 CEFN SAESON FACH FARM Cimla High Priority 

CUL_0053 PHEASANT ROAD Trebanos High Priority 

CUL_0054 73A SWANSEA ROAD Trebanos High Priority 

CUL_0056 GLYNTEG VILLAS Pontardawe High Priority 

CUL_0056 GLYNTEG VILLAS Pontardawe High Priority 

CUL_0057 BIRCHFIELD ROAD Pontardawe High Priority 

CUL_0058 24 YNYSYMOND ROAD Alltwen High Priority 

CUL_0060 TROTTING TRACK Gwaun-Cae-
Gurwen 

High Priority 

CUL_0064 REAR OF 91 DERWYDD AVENUE Gwaun-Cae-
Gurwen 

High Priority 

CUL_0221 HEOL MABON Bryn & Cwmavon High Priority 

CUL_0230 DULAIS FACH ROAD Tonna High Priority 

CUL_0231 DULAIS FACH ROAD Tonna High Priority 

CUL_0233 LLANTWIT ROAD Neath North High Priority 

CUL_0237 IVY AVENUE Neath North High Priority 

CUL_0410 BY PASS REAR OF LINDEN Bryncoch North High Priority 



 

 

CUL_0565 BLAENHONDDAN SCHOOL Bryncoch North High Priority 

CUL_0597 A4067 Godregraig High Priority 

CUL_0603 HIGH STREET Blaengwrach High Priority 

CUL_0623 BLAENANT COLLIERY Crynant High Priority 

CUL_0688 NO 1 LLYGOD YR HAUL Bryncoch South High Priority 

CUL_0766 YNYSMOND FARM Alltwen High Priority 

CUL_0769 YNYSMOND FARM Alltwen High Priority 

CUL_0833 PROSPECT PLACE Ystalyfera High Priority 

CUL_0837 REAR OF NO28 DYNEVOR ROAD Bryncoch South High Priority 

CUL_0923 TROTTING TRACK Lower Brynamman High Priority 

CUL_0924 NEW ROAD Lower Brynamman High Priority 

CUL_1195 NO 14 LLWYN HEN ROAD Gwaun-Cae-
Gurwen 

High Priority 

 



 

 

 
APPENDIX B 

The following table contains the itemised feedback from the Public Consultation 

Feedback  

ID 
Comments Feedback 

1 No comment left   

2 We have severe flooding outside our property 

whenever there is a sudden heavy downpour or 

prolonged rainfall. The drains can’t cope. I have 

video and photos of the last major flood. We live 

on a very busy main road and not only is this a 

hazard to motorists but also to pedestrians. The 

drain cannot cope with the amount of water, 

which is then made worse by the derelict building 

across the road. Water is just pouring onto the 

main road. We were told in January that once the 

new financial year started that they would come 

and sort out the drains. It is now coming into 

winter again and nothing has been done!! We pay 

a heavy council tax here. Please consider what 

service we are getting back in return? Flood risks 

to our property!! 

These comments relate to 

a localised drainage issue 

and do not fall within the 

scope of the FRMP.  As 

such this matter has been 

referred to the Drainage 

Team for a response and 

will be addressed 

privately with the 

respondent.  In the event 

of work being required, 

any such work will be 

programmed in line with 

the Council’s Annual 

prioritisation of schemes. 

 

3 I have resided at the above address for 48 years. 

In this time I have witnessed the Rivers Afan and 

Pelenna which confluence at the end of my garden 

in full flood. Not once have I experienced any 

flooding caused by the rivers on my property nor 

felt the desire to move home until now.   entering 

Pelenna my wife and I are in constant fear of the 

banks of the river bursting. Two years ago 

following an inclement spell of constant rain the 

banks of the river were on the verge of breaking 

up. Fortunately this did not occur, but the present 

proposals mean that the residents living in Dan y 

Bont feel under threat to move house after many 

years of happy safe living. Please would you 

express our concerns to those who are planning to 

change our environment and accept responsibility 

for the safety of the people and their properties.  

These comments relate to 

a localised drainage issue 

and do not fall within the 

scope of the FRMP.  As 

such this matter has been 

referred to the Drainage 

Team for a response and 

will be addressed 

privately with the 

respondent.  In the event 

of work being required, 

any such work will be 

programmed in line with 

the Council’s Annual 

prioritisation of schemes. 

 

The rivers are both the 

province of the NRW and 

as such this comment will 

also be forwarded to their 

office. 

 



 

 

 

 

4 

 

Translated from a Welsh language letter: 

I am writing regarding the above in the village of 

Lower Brynamman.  

The River Amman is shown as "Serious flood 

risk" and an elderly lady living in Amman 

Cottages has been refused insurance to the house 

recently.  

Another pensioner is greatly concerned if he will 

be rejected in November.  

Ecclesiastic Insurance has refused insurance to the 

Old Hall on the Carmarthen side because the 

River Amman will be shown as "substantial flood 

risk". 

I've lived here for 47 years and postcode to my 

home is SA18 1SN. Because of this can you look 

into our situation when Insurance companies use 

these maps showing flooding. 

 I do not think it will be possible for the river to 

overflow, but he wants the matter to be looked 

into. In January 1969 we had a landslide when 

opencast Pengors was working and the majority 

of the residents had to be moved out. The 

landslide was behind our home. 

 

  

 

These comments relate to 

a localised drainage issue 

and do not fall within the 

scope of the FRMP.  As 

such this matter has been 

referred to the Drainage 

Team for a response and 

will be addressed 

privately with the 

respondent.   

 

The river is the province 

of the NRW and as such 

this comment will also be 

forwarded to their office. 

 

5 Having lived in the Glynneath area for 50 years I 

was amazed to hear that the highest number of 

properties at risk from flooding in the NPT area is 

at Glynneath. How were these figures arrived at? 

Has the local Authority challenged these figures 

in any way? Did the person who produced the 

results take into account the large amounts of 

money spent on constructing the Glynneath Flood 

Prevention Scheme? I have also spoken with 

Glynneath residents who have now been informed 

they live on a flood plain, in reality there has 

never been any flooding at these locations. 

Glynneath and the 

majority of the lower 

Neath Valley are 

considered within the 

Flood Plain of the River 

Neath. The figures were 

provided by  NRW and 

their derivation and 

accuracy are all 

explained in the 

Appendices of the FRMP. 

The numbers have not 

been challenged as they 

are being employed 

nationwide. The flood 

prevention scheme was an 

NRW scheme to address 

the risk of river flooding, 

which is not within the 

scope of the FRMP.   



 

 

6 Responder would like to see solutions to flooding 

problems affecting his land caused by the actions 

taken by various landowners, third parties and 

developments, which over the years have 

contributed to increased water flow onto the 

responder’s land.  

These comments relate to 

a localised drainage issue 

and do not fall within the 

scope of the FRMP.  The 

concerns are known to the 

Authority and are 

currently under 

investigation by the 

Development Control 

Team. 

 

7 My elderly mother lives on Heol-y-Nant, Baglan, 

Port Talbot and has been forced to move out of 

her home twice due to flooding. She now has poor 

health and ensuring the prevention of further 

flooding is critical. NPTC has carried out major 

work on the culvert to minimise further flooding 

of the estate. I am therefore very disappointed that 

my mother's bungalow is still liable to be flooded 

due to a problem with the main sewerage system. 

This has been identified by several camera 

surveys carried out by Welsh Water, no action has 

been taken to rectify this.  

These comments relate to 

a localised drainage issue 

and do not fall within the 

scope of the FRMP.  As 

such this matter has been 

referred to the Drainage 

Team for a response and 

will be addressed 

privately with the 

respondent.  Welsh Water 

acknowledge ownership 

of the problem. 

 

8. Neath Port Talbot County Borough Council – 

Flood Risk Management Plan Consultation 

Draft LLFA FRMP Review comments from 

NRW These comments have been collated based 

on an internal consultation with a number of 

different teams. Please find below draft comments 

in relation to the compliance of the Neath Port 

Talbot County Borough Council draft Flood Risk 

Management Plan with requirements as set out in 

domestic legislation (The Flood Risk Regulations 

2009) or European legislation (The Floods 

Directive 2007/60/EC). The final review will be 

undertaken by NRW in accordance with the 

before mentioned legislation once the final 

version of the FRMP has been submitted to NRW. 

Note - page numbers stated within the text refer to 

those contained within the document itself rather 

than the pdf page numbers. 

  



 

 

 8.a There is a map included on page 14 that shows the 

boundary of the flood risk area. Additional 

comment in relation to the map on page 13 - you 

may wish to consider updating this map as it is 

branded EAW. Initial review of this draft has 

deemed this appropriate to meet the requirements. 

No change required, map 

was produced by EAW, 

albeit this now forms part 

of NRW 

 8.b There are Borough wide conclusions on page 17. 

These are very high level. There are more 

conclusions on page 36 which slightly expands on 

page 17 and there are also conclusions included 

against each community area in the appendix 

which in some circumstances includes more detail 

on severity and reasoning. Some communities are 

not detailed but others are. It is suggested that 

more description is added to those conclusions 

included on pages 17 and 36 to better describe the 

risk. Initial review of this draft has suggested that 

minor amendments are needed. 

Additional Conclusions 

and Information added to 

P.36 

 8.c The objectives from the local Flood Risk 

Management Strategy are included on page 30. It 

is not clear that these Objectives have been 

adopted for the FRMP. If they have, the plan 

should state that these Objectives have been 

adopted for the FRMP and are now the FRMP 

Objectives also. It does state on page 32 that the 

measures are to deliver the Objectives from 

section 7.2 and each measure is linked to relevant 

Objectives, but there needs to be a statement 

before the Objectives that these are FRMP 

Objectives now too. Initial review of this draft has 

suggested that minor amendments are needed. 

Section 7.0 -Line added 

stating LFRMS Objectives 

are adopted as FRMP 

Objectives 

 8.d County wide measures are included on pages 38 

to 43 and are linked to Objectives. Measures 

include required fields for EU reporting - code, 

name, description, type, location, objectives, 

responsible authority, timescale, implementation 

status. Each community area is then linked 

through to the community measures. Initial 

review of this draft has deemed this appropriate 

to meet the requirements. 

After consulting with 

NRW, it was decided that 

no changes were needed. 



 

 

 8.e The review of the FRMP will be undertaken 

formally every six years. NPT will undertake an 

internal review annually to check progress. Initial 

review of this draft has deemed this appropriate 

to meet the requirements. 

No changes required 

 8.g There is currently a description of consultation 

from pages 52 to 53 which outlines the method. 

This will need to be updated with a report on 

Consultation for the final plan. 

Report on Consultation 

Process Added 

 8.h Pages 27-30 include a statement that NPTCBC 

has examined the objectives and measures in the 

River Basin Management Plan (RBMP) and has 

selected measures in the FRMP that have regard 

to and do not conflict with the RBMP. It is noted 

that none of the new measures link to any of the 

RBMP measures. Considering the list of measures 

already under way from the LFRMS, some of 

these will deliver against the RBMP Objectives 

and Measures (NPT09 - SMPs, NPT18-SUDs, 

NPT19 - Land Management) therefore it is 

suggested that you consider making the links 

between these measures or objectives to 

strengthen the link between your FRMP and the 

RBMP. Note: The link to the RBMP will need 

updating before publication. Initial review of this 

draft has suggested that minor amendments are 

needed. 

 Each measure has now 

been individually 

assessed against those 

contained within the 

Western Wales RBMP to 

identify direct links 

between the measures. 

Where these have been 

identified they have been 

included within section 

8.1.3.  

 8.i Mention or reference to the SEA/ HRA seems to 

be missing from the plan. If the SEA is being 

adopted from the LFRMS, this needs to be stated 

that this is the case. If undertaking SEA, this 

needs to be submitted with the final plan. 

Reference to SEA/ HRA  

in Section 3.3.7  

 

 


