
NEATH PORT TALBOT COUNTY BOROUGH COUNCIL 
 

Streetscene & Engineering Cabinet Board 

2 March 2018 
 

Report of the Head of Engineering & Transport  
D. W. Griffiths 

 
Matter for Information 
 
Wards Affected:  ALL 
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Purpose of Report 
 
1 To update Members of progress on the County Bridge 
 Assessment, Strengthening and Maintenance Programme and the 
 implementation of the Code of Practice for the Management of 
 highway structures, footbridges and other public rights of way. 
 
2 The management of landslips and carriageway edge failures.  
 
3  The Management of Tips. 
 
Executive Summary 
 
3 This report provides an update on the progress in this important 
 area and sets out the challenges to be addressed if the County’s 
 Highway Structure Assets are to be maintained in an appropriate 
 condition in accordance with the Code of Practice and the 
 standards set down in the Highways Asset Management Plan. 
 
Background 
 
4 Members will recall the County Bridge Strengthening Report and 

Presentations to the Environment & Highways Scrutiny Committee 
in December 2015 highlighting ‘at-risk’ structures and a 
programme of future management. 

 
5 This report provides the current status, highlighting emerging 

liabilities affecting highway structures. 



Progress Report on Bridge Assessment and Strengthening 
 
6 In summary, the introduction of the 40 Tonne Truck to the Highway 
 Network in 1999 prompted the assessment of 209 highway 
 structures built before 1973.   
 

Since December 2015; 
Six bridges were strengthened in 2015/16 
Eight bridges were strengthened in 2016/17 
Three bridges were strengthened in 2017/18 

 
7 Overall, up to the end of December 2017 of the 195 no. 

assessments carried out (Appendix A):- 
 

 35 bridges passed the assessment. 
 

 133 bridges originally failed their assessment, and have been 
strengthened, to meet current Highway Loading Standard 
requirements. 

 

 20 bridges are designated as sub-standard and are currently 
unable to sustain the current Highway Loading Standard and 
require strengthening or replacement.   

 

 Five Structures are programmed to be strengthened as part of 
the rolling programme 2018/19.  

 

 There are 25 outstanding bridge assessments. These will be 
completed by April 2020, subject to resources. In general they 
are smaller bridges on unclassified roads and do not 
represent a major risk (Appendix B). 

 
Management of Sub-Standard Structures 
 
8 A routine inspection process is in place to monitor all substandard 
 bridges.  Assessment pro-formas for all sub-standard bridges are 
 updated in accordance with the latest Design Code (BD 79/06 – 
 The Management of Sub-Standard Highway Structures).   
 
9 The 25 outstanding bridges that require assessment have been 

added to the monitoring list. 
 
 



Other Bridges Issues 
 
10 There are a number of actions to be implemented in accordance 
 with the Code of Practice for the Management of Highway 
 Structures as follows: 

 
i) Complete the survey of existing retaining walls. 
 
a) Update the system to record all new walls and structures 
 built by private developers; 

 
 Preparation is ongoing.  Adoption, maintenance liabilities, 
 commuted sums and approved construction types are issues 
to be  resolved.  It is important to ensure that the Authority 
does not take on additional liabilities from developers without 
adequate funding to deal with the additional assets.  

 
 b) In accordance with the Code of Practice determine   
  maintenance liabilities for 1,854 retaining walls. 

 
ii) Currently 485 bridges are subject to a general inspection on 

a two yearly cycle.  Of these 50 require specialist access 
equipment and 135 require diving/confined space equipment 
in order to carry out a six yearly Principal Inspections.  

 
 Subsequently, when routine inspections are delayed there is 

a risk that issues  will become critical before they are noticed.  
This leads  to budgeting difficulties and/or the risk of having 
to impose restrictions on routes and/or major works being 
necessary at short notice.   

 
 If the current inspection regime continues then it would be 

 prudent to budget for a sizeable contingency sum in the 
Capital Programme.  

 
Footbridges and Public Rights of Way (PROW) Structures 
 
11 There are 90 footbridges listed in the highway structures asset 
 inventory.  Maintenance of these structures is met from the Bridge 
 Maintenance Budget (£195k) with costs for inspection met from the 
 bridges revenue allocation of £200k.  There are estimated to be a 
 further 400 PROW bridges, managed by the Countryside, Leisure 
 and Estates sections.  The Bridges Section provides professional 



 advice when requested to the relevant sections.  Responsibility for 
 these structures is outside the scope of the highway bridges’ 
 budget and works identified are separately funded out of the 
 respective Revenue Budgets.  
 
12 It should be noted that these are new revenue pressures for the 
 Engineering Service.    
 
Routine Maintenance Backlog 
 
13 The current backlog is estimated to be circa £3.3M of work.  
 Current levels of expenditure (works only costs) is £195k per 
 financial year. The replacement cost for all the bridges and 
 retaining walls in the county is estimated to be between £380m 
and  £480m.  Current maintenance expenditure is 0.05% of the 
 asset value. At this level it is clear that the backlog will continue 
 to grow. 
  
Bridge Strengthening Programme 
 
14 Whilst the major issues arising from the Bridge Assessment 
 programme have been dealt with, there are still 27 no. bridges 
 remaining on the list (after this year’s work is completed).  
 
15 Whilst the majority of these involve relatively minor works to 
 elements of the bridges there are some that require major works. 
 These are detailed below:- 
 

Cymmer Viaduct – estimated cost  £2.75m (alternative 
access route) 

Cymmer Railway Bridges   £1.5m 
The Green, Neath    £200k 
Bridge Street, Neath  £100k or £1.0M (if lifting 

bridge required as part of 
Regeneration 
Programme) 

 
Landslips/Carriageway Edge Failures  
 
16 There are approximately 148 landslip areas within the Neath Port 
 Talbot county boundary.  The majority of these landslips are away 
 from areas of habitation so do not present a risk to life or property. 
 



17 The Engineering Section is currently dealing with 17 longstanding 
sites that are impacting on the highway network and which 
represent potential liabilities if not dealt with in the near future.  
The current budget for monitoring these sites is £20k 

 
Tip Inspection 
 
18 The Engineering section is currently dealing with the inspection 

133 Tip sites that are impacting on the well-being of members of 
public. 20 sites were inspected this financial year. The current 
budget for monitoring these sites is £30K. 

 
Financial Impact 
 
19 The current revenue (backlog programme) of £195k is inadequate 
 to maintain the asset portfolio.  Continued under investment will 
 result in emergency works, bridge weight restrictions or closures.    
 
20  The budget associated with the outstanding bridge assessment 
 and strengthening programme needs to be at a minimum 
 maintained at the current level and ideally increased to complete 
 the programme.    
 
21     Major works identified from the principal inspections are unfunded 
 and will become future capital programme pressures.  
 
22  The monitoring or repair of landslip and carriageway edge failure is 
 also a high risk area and an increasing revenue and capital 
 pressure.  
 
23     The monitoring of tip sites is  also a high risk area and an 

increasing revenue and capital pressure. 
 
Equality Impact Assessment 
 
24 There are no equality impacts associated with this report.   
 
Workforce Impacts 
 
25 There are no workforce impacts associated with this report.  
 
 
 



Legal Impacts 
 
26 The inspection of highway structures and assets are a statutory 
 duty of the Council, as Highway Authority.  
 
Risk Management 
 
27 A risk management plan is in place.  This function has also been 

identified as high risk in the Council’s Corporate Risk Management 
Plan.  Weight limits and/or road closure may need to be 
implemented.  

 
Consultation 
 
28 There is no requirement for external consultation on this matter. 
 
Appendices 
 
29 Appendix A: List of bridges strengthened in the last 10 years 
 
30 Appendix B: List of bridges requiring assessment  
 
31     Appendix C: List of Landslips/Carriageway Edge Failures 
 
32     Appendix D: List of Tips 
 
List of Background Papers 
 
33 Highway Asset Management Plan 
 
Officer Contact 
 
34 Mr Hasan Hasan, Engineering Manager 

Tel: 01639 686463  
Email: h.hasan@npt.gov.uk  

 

mailto:h.hasan@npt.gov.uk


Appendix A 
 
 

APPENDIX 'A' - List of bridges strengthened in the last 20 years 
  

       

    
  Complete 

 BRIDGE ASSESSMENT AND STRENGTHENING 
PROGRAMME     Closed  

 

    
  

Subject to NWR 
agreement 

BRIDGE  
No. 

BRIDGE NAME 
STR.           

REQD 
REMARKS PRIORITY WT REST 

Monitoring 
Appropriate 

15A Burrows Road YES Subject to NWR OK      YES 

17A New Road,Skewen  NO         

17B Station Road, Skewen YES 3 Tonne wt Limit     YES 

17C Crymlyn Road YES Subject to NWR OK      YES 

29a Old Road Culvert YES Parapet       

40 Neath Abbey  19  strengthened 2003       

59 Dinas Rock NO         

65B Hill Road YES Subject to NWR OK      YES 

77 Argoed Culvert NO         

    77A Afan Argoed Bridge   Replaced 2000       

80 Glynafan Colliery Bridge   Strengthened 2014       

80A Ty Nant Bridge, Cymmer   infilled 2006       

81 Gelli Mill NO         

85b Abergwynfi Culvert   Parapet Stengthened 2016       

89 Cwmgwrach Bridge   Replaced 2001       

90 Cymmer Afan Bridge       strengthened 2010       

91 Cymmer Corrwg   Replaced 1996   _   

92 Cymmer Viaduct YES Full replacement 1 7.5t YES 

 92A Troed y Rhiw   strengthened 2015       



 92B Abercregan Culvert   Culvert   filled  2008       

92C Abergreggan Ft Br   Replaced 2014       

93 Glyncorrwg River Bridge   Strengthened 2003       

93A Nant Y Allor   Re-decked 2012       

93B Old Railway Bridge   New Parapet       

94 Heol-y-Deryn, Glyncorrwg   strengthened 2008       

  94A Glan-yr-Nant NO         

95 Melyn Street   Strengthened 2009       

96 Cynonville Culvert   Strengthened 2015       

  96A Dyffryn Rhondda Culvert   Just PPT       

96A2 Footbridge Adjacent to Duffryn Street YES         

97 Culvert N'th of Dyffryn Rh'dda   Strengthened 2011       

100A/100A1 Cymmer Railway bridges YES Full Replacement 2   YES 

104C Canal Bridge, Trebanos NO         

105 Rhyn Dwy, Clydach   Strengthened 2005       

   105A New Road Culvert, Ynysmeudwy   Strengthened 2011       

105B Old Road Culvert, Ynysmeudwy   strenthened 2011       

109 Pedestrian Underpass, Ystalyfera   Strengthened 2003       

110 Commercial St., Ystalyfera NO         

111 Afon Twrch,Ystalyfera NO         

113 Commercial St., Canal Bridge   Strengthened 2008       

117 Crown Bridge   Strengthened 2012       

118 Cwmllwynfell Bridge NO         

120 Pen Rhiw Fawr Bridge   strengthened 2004       

123 Carmel Road, G-C-G   Strengthened 2005       

124 Heol Hir   Strengthened 2005       

125 Tairgwaith Culvert   strengthened 2010       

126(1&2) Glyn Clydach, Bryncoch NO         

128 Bryncoch (Main Rd.)   strengthened 2011       

129 Farmers Road, Bryncoch   strengthened 2011       

*130 Dyffryn Arms,Bryncoch Conc Slab NO         

131 Tyn y Cwm   Strengthened 2003       

134 Old Bridge, Pontardawe NO         

135 Alltwen Bridge NO         



135A Tramway Road   Strengthened 2006       

136 Herbert St.Canal, Pontardawe   strengthened 2011       

    136A Upper Clydach, Pontardawe NO         

137 Holly St., Pontardawe   Strengthened 2010       

138 Baran Mountain, Rhyd-y-fro   Arch strengthened 2009       

138B Penlan Road Culvert YES       YES 

139 Egel Br, Rhyd y Fro,Pontardawe   Strengthened 2014       

140 Pwllfawatkin   Strengthened 2004       

140A Abernant Colliery Colliery Culvert   Strengthened 2009       

141 Pont y Groes   Strengthened 2014       

142 Llwyncelyn, Tairgwaith   Strengthened 2006       

143 Cilpentan, Tairgwaith   Strengthened 2006       

144 Mary Street Pedestrian Underpass   strengthened 2004       

    144A Stockham's Corner Subways NO         

144B Beechwood Avenue, Neath   Strengthened 2006       

145 Millands Road Viaduct   Pier strengthened 1996       

145A The Green, Neath YES Part of Canal Green Dev't 3   YES 

146 A474 Neath River Bridge   Bracing system  2002       

147 Court Herbert, Tennant Canal NO         

147A Vale of Neath Line YES       YES 

148 Ty Drew   Strengthened 2009       

149 Dderwen Fawr   Infilled 2007       

150 Tan y Rhiw, Cilfrew NO         

151 Twin Stone Culvert   strengthened 2011       

152 Llwyngruffydd Culvert No. 2   Strengthened 2007       

153 Llwyngruffydd Culvert No. 1   Strengthened 2007       

154 Blaen-Nant Culvert,Abernant YES       YES 

155 Nant Ddu, Crynant    strenghthened 2010       

156 Crynant   Strengthened 2003       

157 Maes Mawr, Crynant   strengthened 2009       

158 Ynys y Bont, Treforgan   strengthened 2009       

158B Culvert near Treforgan   strengthened 2011       

158C Ynys y Bont Relief Arch YES         

159 Treforgan   Strengthened 2006       



160 Ynys y Fforch   Strengthened 2003       

161 Nant y Cafn   Strengthened 2003       

162 Garden City,Seven Sisters   Strenthened   2002       

163 Heol-y-Felin, Seven Sisters   strengthened 2011       

164 Ty n Newydd 1 bridge   Strengthened 2011       

165 Nant y Melyn   strengthened 2009       

166 Dulais Gardens   Strengthened 2002       

167 Station Road, Onllwyn   Replaced  2007       

167A Halfway House YES Subject to NWR       YES 

169 Camnant Road Bridge   Strengthened 2005       

170 Gorsllwyn   Strengthened 2011       

171 Nant y Fedwen Fawr   Strengthened 2006       

172 Ton y Ffildre   Strengthened 2014       

173 Pant-y-Ddrainen Culvert   strengthened 2004       

174 Coed Cae Culvert, Banwen   Strengthened  1999       

175 Nant y Gwyddil,Glynneath   Replaced  1999       

176 Maes-y-Pergwm,Glynneath   Replaced 2015       

178 Maes -y- Ffrynnon   strengthened 2010   _   

179 Nant Llwyn y Gwin NO         

216 Burrows Lodge   strengthened 2005       

      216B Jersey Marine Railway    strengthened 2006       

221 Tollgate YES       YES 

  221A Bertha Road    Strengthened 2009       

222 Ffrwdwyllt   Replaced  1996       

224 Chapel of Ease   Replace Parapet & trief Kerbs       

224A North Street Footbidge   Deck Repalced 2015       

225 Pont Sarn Culvert   Extended 2013       

226 Oak Bridge, Aberbaiden   Strengthened 2014       

226A Rhyd y Bont Bren   Replaced 2007       

244B Llanmihangel Footbridge YES       YES 

246 Pont yr Offeiriad NO         

247 Cwm Wern Deri Road Bridge   strenghtened 2011       

252 Velindre   Replaced   1999       

253 Afan Way   strengthen 1999       



255 Seaway Parade YES       YES 

255D Evans Bevans Subway   Strengthened 2016       

 255F Christchurch Subway   Strengthened 2009       

255G Afan WaySubway No. 1   Strengthened 2009       

255H AfanWay Subway No. 2   Strengthened 2009       

255J Afan Way Subway No. 3   Strengthened 2009       

255K Afan Way Subway No. 4   Strengthened 2009       

255L Afan Way Subway No. 5   Strengthened 2009       

255M Afan Way Subway No. 6   Strengthened 2009       

257B Zion Chapel Culvert   Strengthened 2013       

258 Afan Valley Road Culvert   Strengthened 2011       

258A Afan Valley Road Culvert   Strengthened 2011       

259 Blean Baglan Culvert   strengthened 2011       

   259A Baglan Church Culvert Yes Parapet is listed with CADW     YES 

259B Crythan Farm Railway Bridge NO         

259C Crythan Brook     strengthened 2004       

261 Pont y Cymmer    strengthened 2003       

261A Heol Y Graig Culvert   Strengthened 2011       

261E Bridge on By-way 111 YES         

262 Pen Star Bridge   strengthened 2009       

263 Nant Groes Ddu Culvert   Strebgthened 2013       

264 Efail Fach Road Bridge   Strengthened 2009       

265 Tyn-y-Cwm Culvert, Tonmawr NO         

268 Bridge st Bridge YES Part of Canal Green Dev't 4   YES 

275 Shelone Road YES Subject to NWR       YES 

277 Giants Grave, Briton Ferry YES       YES 

278 Cryddan Brook, Old road, Neath   Overslabbed 2007       

280 Llantwit Road Culvert NO         

281 Henfaes Terrace Culvert    strengthened 2006       

282 New Canal Bridge, Tonna YES Remedial work 2010     YES 

284 Neath canal Bridge   Strengthened 2010       

283 Tonna Road Bridge   Replaced 2002       

285 Vicarage Road Bridge YES         

286 Pant-y-Coed, Tonna/Clyne           



289 Cyd Terrace Culvert    strengthened 2003       

290 Clyne Railway Bridge YES Subject to NWR OK      YES 

291 Cwm Coed Culvert   Strengthened 2015       

292 Ynys Dyfnant, Melin Court   Strengthened 2010       

293 Melyn Court, Resolven   Strengthened 2003       

294 Waterfall Bridge   Strengthened 2005       

295 Glyn Castle, Resolven   Strengthened 2006       

296 Resolven Housing Estate Bridge    strengthened 2005       

297 Resolven Railway Bridge   YES Subject to NWR      YES 

298 Resolven River Bridge    strengthened 2005       

314A Glais to Alltwen Road Railway Bridge NO         

324 Penlannau   Replaced 2008       

342 Swansea to London Railway Bridge NO         

343 Water Street  River Bridge NO         

344 Subway next to bus station NO         

344A St Joseph to St Mary Church Subway NO         

346A Pentyla Subway NO         

346B Llewellyn Street subway No. 1 NO         

346C Llewellyn Street subway No. 2 NO         

346D Cwmafan Road Subway NO         

345 St. Mary's Viaduct NO         

347 Prior St. River Bridge NO         

701 Ynysbwllog Culvert           

705 Crugau Culvert NO         

706 Rheola Brook Culvert           

707 Pentreclwydau Road Bridge           

708 Yscwrfa Bridge           

709 Yscwrfa Culvert NO         

712 Lamb & Flag Canal Bridge   Strengthened 2003       

10/134 Pyle Road Bridge NO         

10/136 Coal Brook Culvert YES       YES 

706 Rheola Brook Culvert           

1006 Pontwalby   Interim Strengthening-02       

1007/1039 Plas y Felin, Glynneath   Strengthened 2009       



1008/G227 New Bridge Pontneddfechan   Strengthened 2009       

1009/1199 Old Bridge, Pontneddfechan NO         

1015/G169 Brynamman Boundary Bridge YES       YES 

1016/1033 Pwll y Wrach   Strengthened 2006       

1017/G84 Garnant Boundary Bridge   Strengthened 2014       

1002 
/1162 Wetral Bridge ( Bridgend C.C.)   Replaced 2004       

  Total No. of Bridges Assessed = 196     
 

    

 



Appendix B 
 

 
APPENDIX 'B' - Outstanding Bridge Assessments 

   Bridge 
No. Bridge name    

85a Nantgwyn Culvert 1 

93C Norton Terrace Bridge 2 

100c St Michaels Arch 3 

138B Penlan Road Culvert 4 

141A Cwm Garnant Railway Bridge 5 

147b Business Park Canal Bridge 6 

158A Ynys y Bont Farm 7 

221f Knight's Rd. Culvert 8 

245a Pyle Rd. Culvert, at entrance to Water Street 9 

255b Seaway Parade Culvert No.1 10 

257D Jersey Inn Culvert 11 

299 Old Canal Bridge, Resolven 12 

335 RHYDDING CULVERT 13 

300 Georges Row Canal Bridge 14 

256 Tyr Owen Row Culvert 15 

256A Tyr Owen Row Culvert 2 16 

158C Ynys Y Bont Cattle Underpass 17 

138B Penlan Road Culvert 18 

251 Measteg Raod culvert 19 

180 Morfa Glas Piped Culvert 20 

762 Pelenna Bridge 21 

764 Bryn Catwg Culvert 22 

772 Margam Park Access Culvert 23 

773 Old Graig Coch Access Road Culvert 24 

779  Nant Tyn y Cwm Road Culvert 25 

     



Appendix C 
 

List of Landslips/Carriageway Edge Failures 
 

1. Cwmavon Road, Port Talbot  
 
Landslips affecting the B4286 causing uneven road surface.  Some 
evidence that this is a circular slip affecting 200m of road.  No 
significant evidence of landslip affecting retaining wall between road 
and disused rail land.  Monitoring pins being levelled four 
times/year.  £1K per year + resurfacing in 5 years 
 

2. Pant-du, Cwmafan   
 
Steep slope opposite entrance to new housing estate on B4286. 
300 tonnes of material slipped during December 2017. Work on 
engineering solution is ongoing. 
Estimated cost £500K 
 

3. Pwll y Glaw, Cwmafan 
 
Depression affecting A4107 Afan Valley Road.  No obvious cause. 
£20K 
 

4. Heol y Glyn, Glyncorrwg   
 
Landslips onto road accompanied by large quantities of water, 
caused build-up of trapped water in moss and peat high on hillside.  
Three occurrences in last 10 or so years.  Each time the road has 
been closed and Police refuse to open until hillside has been 
inspected by engineer.  However, once the water has been 
released, the danger is passed.  Inspection on forestry land on 
hillside did not reveal any immediate solution. £1K per year 
 

5. Pen y Star, Efail Fach   
 
Road closed unofficially due to total collapse of road side.  No 
prospect of rebuilding bank and restoring support.  Remedial works 
could involve moving road laterally into upside including retaining 
wall and/or mass earthworks on private land.  Alternative route now 
used for many years without incident.  Complaints initially but it 
would appear that all residents apart from Sardis Chapel accept the 
situation.  Route does not warrant the cost of reconstruction and the 



bends below and under railway bridge pose a significant risk to 
road users.  £500K 
 

6. Ormes Road, Skewen 
 
This road and New Road are not adopted highways.  It was 
resolved by Committee many years ago that those roads should not 
be adopted.  
 
The area is not recognised as a landslip area, however, there are 
12 plots and houses which remain empty.  Also, area between 
Ormes Road and Newell Road was drilled by a potential developer 
but ground conditions were not suitable.  Evidence of long term 
instability.    
 
Complaints and claims regarding drainage and collapsed retaining 
walls are being dealt with by Drainage Section and Insurance 
Section. £1k per year 
 

7. Forest Goch, Bryncoch A474  
 
Road in danger of losing support due to meandering River Clydach.  
Water main has been diverted.  NRW denied responsibility.  Works 
needs to reinstate bank protection and infill to support road.  £30K 
 

8. Glan Rhyd, Ynysmeudwy  
 
River Tawe meandering closer to A4067 Swansea Valley road.  
Works carried out many years ago, but ideally additional works 
required.  NRW would not object to us extending blockstone and 
moving shingle. £30K 
 

9. Ynysmeudwy B4603   
Road edge and footway collapsed and fenced off.  Road has been 
drilled and investigated leading us to conclude that movement 
should not extend out into carriageway. £55K 
 

10. Graig Road, Garnant   
 
Footway depression occurring over many years and requiring 
regular reinstatement.  Extensive investigation by the Coal Authority 
has proved that it is not caused by mining activity.  Evidence of old 
leat crossing road at this point, possibly serving steam engine 



sheds in valley below.   
 
Reinstatement would possibly entail reconstruction from river bed 
level below, however, sewer main in embankment and fibre optic 
Openreach cables in footway.  Carry on reinstating footway. £1K 
per year 
 

12. Graig Road, Godre’r Graig  
 
Loss of footway and support to carriageway.  BT pole and 
manhole/cables in footway.  £20K 
 

13. Panteg, Godre’r Graig Landslip  
 
Monitoring of pins on roads carried out periodically. 
    
Report and re-assessment carried out by Earth Science 
Partnership.  
Risk Map has been published. 
Strengthening work to the retaining work ongoing. 
Tree felling is ongoing. 
 
Movement over winter has continued as expected.  Objective is to 
monitor and if possible warn of imminent movement.  
£300K over 3 years. 
 

 
  



Appendix D – Disused Tips within NPTCBC 
 
 

Ref No. Tip Name 

A1 Complex at Centre of Cwmafon 

A2 Dyffryn Rhondda Colliery Riverside 

A3 Aberbaiden Kenfig Hill 

A4 West of Mynydd Buchan 

A6 Nantewlaeth Cymmer 

A7 Cymmer Afan 

A8 Old Dyffryn Rhondda Aerial Tips 

A9 
Glyncymmer Adj. New School, 

Cymmer 

A10 Southpits, (Moel Iorth) Glyncorrwg 

A12 Gelli Afan Cymmer 

A13 Cwm Wernderi, Goytre, Port Talbot 

A14 Newlands, West of Pyle 

A15 Adj. Brynbryddan, Cwmafan 

A16 Tewgoed Fawr, Port Talbot 

A17 Cwm Y Garn, Goytre, Port Talbot 

A18 Cribbwr Fawr, Pyle 

A19 Penhydd Slant, Bryn, Port Talbot 

A20 Pen Maen Tips, Bryn, Port Talbot 

A21 Ynys Y Gwas Tips, Cwmafan 

A22 West of Goytre, Port Talbot 

A23 
Bryn Road, Western Logs 

Maesmelyn Colliery 

A24 
Graig Y Tewgoed, Wernavon Colliery, 

Cwmafan to Pontrhydyfen 

A25 
Torymynydd Rhondda Colliery, Pwll Y 

Gwlaw, Cwmafan 

A26 Cwm, Pontrhydyfen 

A27 Bryn (Navigation), Port Talbot 



A28 Cwmfarteg, Bryn 

A29 Cynonville, Port Talbot 

A30 
Cwmcregan, Cymmer, Fforch-Las 

Quarries, Avon Vale Quarries ; Avon 
Vale Colliey  

A31 Pen Y Castell, Cymmer 

A32 Cymmer 

A33 Old Glenavon Colliery, Cymmer 

A34 
Glyncorrwg Pits, Graig Fach, West of 

Blaengwynfi 

A35 Abergwynfi 

A36 Higher level tip, Abergwynfi 

A37 Pwll Y Gwlaw, Cwmafan 

A38 
Mynydd Corrwg Fechan Glyncorrwg, 

(Old Aerial tip), Glyncorrwg 

A39 Old North Rhonnda Pit, Glyncorrwg 

A40 Afon Tip 

A41 Abergwynfi School, Culvert 

A42 Corrwg Rhonndda Colliery 

L2 
Maerdy tips, Gwaun Cae Gurwen, 

GCG Colliery 

L3 
Higher patches, Lower Cwmtwrch, 

Gilwen Colliery 

L4 Darren Tips, Trebanos 

L5 Gurnos Ind Estate 

L6 Rhosaman, Rhydwen 

L7 Ystralyfera 

L8 Old Tarrini Tips, Roadside 

L9 
Henre Forgan Colliery, Near 
Berrington P.H., Cwmllynfell 

L11 Old Steer Pits, Gwaun Cae Gurwen 

L12 East Pit, Gwaun Cae Gurwen 

L13 East Pit, Gwaun Cae Gurwen 

L14 Upper Farteg tips, Ystralyfera 

L15 Pontardawe Station site 

L17 Old Farteg tips, Ystralyfera 

L19 Old Tarreni tips, Cilybebyll 

L21 Glantawe Tinplate works 

L24 Cwmllynfell 



L26 
Brynmawr / Cae Duke/Abernant 

Complex 

L44 Cilmaengwyn 

L45 Tyle Pen Y Lan, Cwmllynfell 

L46 Primrose cottages, Rhos 

L47 Rhos,  

L48 
Cwm Nant-Llwyd Colliery, Gellinedd, 

Rhos, Pontardawe 

L49 Uplands Quarries Pontardawe 

L50 Glyn Merich Woods, Pontardawe 

L51 Ynys-y-Geinon, Ynys Wil-Hernin 

L52 
Godre'r Graig higher level & Pentwyn 

no 3 

L53 Pant Teg 

L54 Gilfach Yr Haidd, Pwllbach Colliery 

L55 
Part of the Higher Patches  tips 

complex See L3 above 

L56 
Bryn Morgan Colliery, Upper 

Cwmtwrch 

L57 Cwmllynfell 

L58 Ystradowen 1 

L59 Ystradowen 2 

L60 
Cwmllynfell colliery early years see 

L59 

L61 Later Cwmllynfell colliery, see L60 

L62 Glen colliery, Cwmllynfell 

L63 Ystradowen 

L64 Brynamman 

L68 Ystradowen 

L69 Cwmgors 

L70 Clun Gwyn 

N1 Glyncastle, Resolven 

N2 
Rear of School Road, Crynant  

Maesmawr Colliey Crynant Colliery 

N3 Coal yard, cwmgwrach 

N4 Aerial ropeway tips, Banwen 

N5 Dillwyn tip, Nant Y Cafn 

N6 
Old Cefn Coed, Blaenant Colliery 

Complex, see N44 below 

N7 Llwyn-on Colliery, Crynant 

N8 Banwen Pyrddin 

N9 
Ffald Y Dre, Rheola Colliery, 

Resolven 

N10 Above Ffald Y Dre, Resolven 

N11 Nr Ysgwrfa bridge, Aberpergwm 

N12 Rear of old tinplate works, Clyne 



N13 
Above Parish Road, Cwmgwrach, Tip 
for colliery at Blaengwrach; part of the 

Empire Tips See N17 & 21 

N14 
Seven Sisters (North of Seven 

Sisters) , See N42 below 

N15 
Gored Merthyr Colliery, Glyngwilllym 

farm, Resolven 

    

N17 

Empire Tips & Complex Above Parish 
Road, Cwmgwrach,  Tip for colliery at 
Blaengwrach; part of the Empire Tips 

See N13 

N18 Onllwyn Colliery 

N19 North of Crynant 

N20 
Glyncastle colliery, Resolven, 

Railway Sidings 

N21 
Empire Tips & Complex Above Parish 

Road, Cwmgwrach 

N22 Pont Walby,  Glynneath 

N23 
Gelli Cae Bryn, Glynneath, Rock 

Colliery 

N24 Adjacent to Cwmgwrach Rugby Club 

N25 
 Maes y Gwyn, Ryan Minning, Heol 

Wenallt, Cwmgwrach 

N26 North of Gelli Cae Bryn, Glynneath 

N27 Glyn Merthyr tip, Meli Court 

N28 
North of Clyne (above Ynysbwlog 

mine water treatment) 

N29 
Ynysarwed, Ynisarwed, Craig Nedd, 

Abergarwed, Resolven,  

N30 Pen Rhiw House, PontWalby 

N31 Ynysarwed Minewater Treatment 

N32 
Cefn Mawr Colliery & Blaen y cwm 

Colliery 

N33 Eaglebush Colliery, Melyn, Neath 

N34 Penstar, Aberpergwm 

N35 Rock tip, Aberpergwm 

N36 Cae Capel tip, Glynneath 

N37 Cwm rhy dy Gau, Glynneath 

N40 Onllwyn 

N41 Khartoum Terrace, Onllwyn 

N42 
North of Seven Sisters, See N14 

Above 

N43 
Brynteg, Cwmdulais; Nant Hir, Ynys 

Dawley, Penylan No 3 

N44 Blaenant See N6 above 

N45 Fforest Goch below Pentre Hearne 

N47 Bryncoch Clydach Valley 

N48 Darren Colliery, Longford, Skewen 



N50 Drummau Road, Skewen 

N51 
Michaelston higher, Tonmawr, See 

N52 below 

N52 
Middle mine, Blaenpelena, Tonmawr, 

See N51 above 

N53 Pentre Ffynon, Lon Las 

N54 
Werbddu Colliery, Tor Y Graig, 

Bryncoch 

N56 
Cerrig Llwydon & Craig y Fedw 

Colliery, Pontrhydyfen 

 


