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Active Travel (Wales) Act 2013 – Update on progress implementing and 
revising the Council’s ‘Active Travel Network Map’ (ATNM) 
 
Purpose of the Report 
 
To provide an update on the progress being made implementing and revising 
the Council’s ‘Active Travel Network Map’. 
 
Executive Summary 
 
The Active Travel (Wales) Act 2013 (the Act) makes it a legal requirement for 
the Council to map and plan for suitable routes for active travel, including 
making year on year improvements within settlements specified by the Welsh 
Government. 
 
Active Travel is defined as walking and cycling for everyday purposeful short-
distance journeys, such as journeys to school, work, or for access to shops or 
services.  Active travel does not include journeys purely made for recreation or 
social reasons. 
 
Following approval by Welsh Ministers on the 27th February 2018, the Council 
is in the process of implementing its Active Travel Network Map (ATNM), 
seeking to deliver upon the wider aspirations set out in the ATNM and improve 
the active travel network wherever possible. 
 



 

 

The Act also requires that the ATNMs should be reviewed by Local Authorities 
every three years, or no later than a date specified by the Welsh Ministers. In 
view of circumstances at this time, Ministers have considered it appropriate to 
extend the submission of the next round of Active Travel Network Maps to 31st 
December 2021.  

 
This report also provides an update on the ATNM funding received, feasibility, 
engagement and improvement works undertaken, and a summary of the 
schemes and activities that are planned for the current financial year, including 
the ongoing revision of the ATNM. 
 
Background 
 
In November 2013, the Welsh Government introduced the Active Travel 
(Wales) Act 2013 (the Act) which makes it a legal requirement for local 
authorities in Wales to map and plan for suitable routes for active travel within 
settlements specified by Welsh Government. 
 
Those settlements in Neath Port Talbot include: Neath, Port Talbot, 
Pontardawe, Croeserw, Cymmer, Brynamman, Gwaun Cae Gurwen, 
Blaengwrach, Glynneath, Cwmafan, Seven Sisters and Resolven. 
 
Active Travel is defined as walking and cycling for everyday purposeful short-
distance journeys, such as journeys to school, work, or for access to shops or 
services.  Active travel does not include journeys purely made for recreation or 
social reasons. 
 
The Act requires local authorities to prepare, publish and keep under review an 
Active Travel Network Map (ATNM) which comprises of: 
 

 Existing routes – informs the public of the existing routes in the 
County Borough that the Council considers suitable for active travel 
meeting Welsh Government standards; and 

 Future routes – sets out the Council’s aspirations for the next 15 
years, identifying improvements to existing routes or new routes that 
the Council considers should be added to the network. The ATNM is 
therefore mainly a tool to enhance the forward planning of active travel 
and to support infrastructure development planning. 

 
The current version of the Council’s ATNM was approved by Ministers on 27th 
February 2018. The approved maps are available to download from the 
Council’s website alongside an ‘Interactive Active Travel Map’ facility: 
www.npt.gov.uk/activetravel 

 

http://www.npt.gov.uk/activetravel


 

 

In February 2020, Welsh Government consulted on updated Active Travel 
Guidance, this new guidance has a number of implications associated with 
delivery of the Active Travel Act requirements.  Notable changes include:  

 

 The design and delivery guidance documents have been merged into 
one document and revised;    

 Local Authorities (LAs) may also consider guidance contained in 
‘Manual for Streets’ (MfS) and MfS2, but advice contained in the Active 
Travel Guidance document will take precedence if there is any conflict; 

 The requirement for LAs to reach a 250 metre mesh density of walking 
and cycling routes in urban areas and 500-1,000 metres on the 
outskirts of urban areas by the third round of map submission; 

 Changes to the auditing criteria for walking and cycling routes;  

 A prioritisation scoring system introduced for all routes on the ATNM;   

 Enhanced consultation required, with a proforma now required to be 
submitted to WG alongside the revised ATNM; and 

 Proposed routes can now be added outside built up areas/settlement if 
it can be demonstrated there is a need/demand. 

 
The table below provides a summary of the terminology that has changed as a 
result of the new guidance.  

   

Previous Terminology 
 

New Terminology 

Integrated Network Map (INM) 
 

‘Future Routes’ now within the 
Active Travel Network Map 
 

Existing Routes Map (ERM)  ‘Existing Routes’ now within the 
Active Travel Network Map 

Trip Attractors ‘Destination Points’ 

Active Travel ‘Walking and cycling as a means 
of transport’ 

 
LAs have been informed that whilst the final version of the Active Travel 
Guidance is being drawn up, LAs should adhere to the draft Active Travel 
Guidance. The final version of the document is expected in spring/summer 
2021.   
 
Implementation of the Active Travel Network Map 
 
On 1st May 2018, the Welsh Government announced an enhanced funding 
commitment for active travel infrastructure across Wales. Structured over a 
three year period, £10m was allocated for 2018/19, £20m for 2019/20 and 
£30m for 2020/21. Subsequently on 20th March 2021, Welsh Government 
announced an Active Travel funding allocation of £53m for 2021/22 with a 



 

 

further £20m allocated later in the year to support more schemes. This funding 
has increased significantly this year and is widely seen to present an 
opportunity to boost the improvement, construction and promotion of prioritised 
active travel routes across Wales. 
 
LAs are required to submit annual funding applications with schemes that have 
been identified on the respective ATNMs being considered. 
 
Improvement Works / Feasibility and Engagement Activities (2017/18–
2020/21) 
 
In 2017/18, Neath Port Talbot was awarded £282k for specific cycle route 
improvement works and the development of the active travel maps.  

 
 Works were subsequently completed to NCN 47 between Zoar’s Ark in Neath 

and Crown Foods, including improved signage and road markings, along with 
the route being widened, tarmacked, vegetation cut back and barriers replaced 
with bollards where considered appropriate to do so. 

 
 In 2018/19, a further £775k was awarded comprising £235k for pre-work 

feasibility activities and £540k for improvement works. 
 
 In respect of the pre-work feasibility activities undertaken, a total of 18 ATNM 

routes have been considered. Pre-work activities included: 
 

 Land ownership checks; 

 Commencing negotiation with landowners (where required) including 
issuing correspondence and meetings; 

 Adopted highways checks (where required); 

 Public Rights of Way network checks; 

 Biodiversity/Ecological surveys; and 

 Design work. 
 
Factors such as topography, viability, benefits to the local community and the 
potential for the new route to meet ‘Active Travel Design Standards’ were all 
taken into consideration when determining which routes should be taken to 
design stage.   
 
Specific improvement works have been carried out to active travel routes along 
Fabian Way and the Neath Canal Towpath, with the latter building upon the 
improvements completed to NCN 47 the previous year. 
 
Work has included improving signage and road markings, tarmacking, 
vegetation cutback and removal of barriers.  Only minor improvements (i.e. 



 

 

improved drainage, cycle signage and road markings) were needed on the 
Fabian Way route to bring it up to Active Travel Design Standards. 
 
The 2019/20 financial year was extended to July 2020 due to Covid-19. Neath 
Port Talbot was awarded £334k core funding for further design work, minor 
improvement works, land negotiations and promotion of schemes. In addition, 
£405k was awarded for ‘Phase 2 Pontardawe’ Active Travel Route.   
 
The following works were completed in 2019/2020:  

 

 Pontardawe Active Travel Route (Phase 1 & 2) – comprising of 
widening the active travel route, resurfacing, road markings, provision 
of signage, removal / replacement of non-compliant barriers and 
clearance of encroaching vegetation.   

 Angel Street to Dwr Y Felin Comprehensive School – defining and 
improving the footway between the existing footbridge and Neath town 
centre, including resurfacing and the installation of dropped 
crossings/tactile pavings. 

 Pre-Work Feasibility Activities (Various Routes) – comprising 
design, land negotiation and consultation / engagement. 

 Active Travel Route Sign Audit and Design – an audit was 
undertaken to establish the number, type and suitability of signs in 
place across the Active Travel network. 

 Audit of Access Control Measures – an audit was undertaken to 
establish the number, type and suitability of barriers in place across 
the network. 

 Removal / Replacement of Access Control Measures (Phase 1) – 
informed by the audit, 14 prioritised control measures were removed or 
replaced with bollards (where appropriate). 

 Scheme / Route Promotion and Engagement – comprising public / 
stakeholder events and publicity, social media advertising and survey 
work. 

 
In 2020/21 Neath Port Talbot was awarded £465k core funding for further 
design work, minor improvement works, land negotiations and promotion of 
schemes. In addition, £515k was awarded for Phase 1 of the Vale of Neath 
Active Travel Route – Neath to Tonna.   

 
The following works have been completed:  
 

 Vale of Neath Active Travel Route (Phase 1) – improvements to the 
Active Travel Route on the National Cycle Network (NCN) between 
Neath and Tonna (building on work already completed on the NCN 
between Neath and Briton Ferry). Works included widening and 



 

 

resurfacing, removal of diseased trees and clearance of encroaching 
vegetation.   

 Renewal of NPT’s active travel mapping – to comply with the Act, 
the Council is in the process of reviewing its ATNM (to be submitted to 
WG on 31st December 2021. The first active travel consultation took 
place between 27th November 2020 to 15th January 2021 with 2,642 
contributions received. The initial review process for the maps is 
currently underway, which will take into consideration: responses from 
the first consultation, background data, audit results from site visits, 
linking key destination points and current routes on the existing ATNM.    

 Off-road Active Travel route between Neath and Cefn Saeson 
Comprehensive School – funding was awarded for a feasibility study 
– it was intended that part of the route would be off-road through the 
Gnoll Estate; however, due to biodiversity constraints (the proposed 
route would be through ancient woodland), the study was put on hold 
and the funding allocated to this element was reallocated within the 
programme.  

 Pontardawe Active Travel Route (Phase 3 of 3) – works included 
widening the active travel route, resurfacing, clearance of encroaching 
vegetation and obtaining landowner agreements. This completes the 
works to the route from the administrative boundary in Trebanos 
through Pontardawe to Ystalyfera providing an off road surfaced route. 

 Godre’r Graig Active Travel Route – the scheme involved 
construction of a small section of route between the National Cycle 
Network and Godre'r Graig. Works included obtaining landowner 
permission to undertake the works, resurfacing the route, raising the 
parapets on the footbridge, replacement of non-compliant barriers and 
drainage improvements. 

 Newbridge Road Bridge Alternative Route – a feasibility study is 
ongoing into providing an alternative Active Travel diversion route for 
the closed Newbridge Road Bridge, Port Talbot. 

 Removal of Access Control Measures (Phase 2) – to date phase 2 
has resulted in the replacement of 11 non-compliant barriers/gates. 

 Promotion of Schemes and Monitoring and Evaluation – a 
photographer / videographer has undertaken promotional videos (via 
drone and segway) of the newly improved cycle routes in Neath and 
Pontardawe along with promotional photographs of key locations in 
Neath Port Talbot. These will be used in the 2021/22 financial year to 
promote the next Active Travel consultation, supplement the Council’s 
active travel webpages and any other promotional activity required. 
Monitoring and evaluation of the routes in Neath and Pontardawe has 
been completed along with the annual report to Welsh Government. 

 Pre-works – this has included feasibility, design, land negotiation and 
consultation / engagement on various routes in the County Borough. 

 



 

 

Future Plans and Proposals 
 
Neath Port Talbot has been awarded £721K funding for 2021/2022, with an 
additional £50K awarded for the Active Travel route between Neath Port Talbot 
Hospital to Baglan railway station.  
  

 Active Travel Network Map Renewal (ATNM)  – work continues on 
reviewing the ATNM, this will include; a further formal consultation 
(including consultation in schools); prioritising all routes using new 
criteria set out in the Active Travel Guidance; continuation of auditing 
of routes (where required) and a further revision of the maps prior to it 
being submitted to WG in December 2021.  

 Blaengwrach to Glynneath Active Travel Route – planned works 
include: widening the existing footways to accommodate a shared use 
path, resurfacing, providing tactile paving and dropped kerbs, cutting 
back encroaching vegetation and extending the route to link with the 
newly constructed health Centre and NCN 46. 

 Newbridge Road Bridge – funding has been allocated to progress 
land negotiations for the alternative route.  

 Safe road crossing Tonna NCN46 – consisting of a feasibility study, 
design and construction of a build out in Tonna on the NCN46 
improving visibility for cyclists and pedestrians, assisting with speed 
reduction and making the crossing safer for users of the active travel 
route. 

 Removal/Replacement of Access Control Measures (Phase 3) – 
prioritised control measures will be removed or replaced where 
appropriate. 

 Dropped Kerbs and Tactile Paving (Phase 1) – installation of a 
number of dropped kerbs and tactile paving across the County 
Borough, locations will be informed by the active travel audits 
undertaken as part of the revision of the active travel maps.  

 Provision of Cycle Storage & Seating – a review will be undertaken 
to determine where new provisions can be installed. Locations which 
have the maximum benefit will be prioritised. 

 Promotion of Schemes, Routes & Networks and Monitoring and 
Evaluation – comprising public / stakeholder events, publicity and 
collecting of cycle count data. 

 Neath Port Talbot Hospital to Baglan railway station – funding has 
been awarded for development work and design.  

 
In addition to the above, the Council will continue to work with neighbouring 
authorities, partner organisations and developers in order to deliver upon the 
wider aspirations set out in the ATNM and improve/extend the active travel 
network wherever possible. 
 



 

 

The Council is also giving consideration to what options are available to better 
monitor how the levels of use of active travel routes and related facilities has 
changed since the introduction of the active travel maps. Therefore, a number 
of mobile cameras have been procured and a schedule is being put in place to 
get yearly figures at set locations within the County Borough.   
 
Financial Impacts 
 
Funding to carry out the pre-work feasibility activities and active travel route 
improvement works has been provided by the Welsh Government as part of the 
Local Transport Fund Grant. Costs have therefore been accommodated within 
existing budgets. 
 
Integrated Impact Assessment 
 

 There is no requirement to undertake an Integrated Impact Assessment as this 
report is for monitoring / information purposes. 
 
Valleys Communities Impacts 
 

 There will be incremental positive impacts across the Valley communities as 
the implementation of the ATNM progresses and the network of routes are 
improved/extended wherever possible.  
 
Workforce Impacts 
 
No implications. 
 
Legal Impacts 
 
No implications. 
 
Risk Management Impacts 
 
No implications. 
 
Consultation 
 
There is no requirement for external consultation on this item. 
 
Recommendations 
 
Not applicable. 
 
Reasons for Proposed Decision 
 



 

 

Not applicable. 
 
Implementation of Decision 
 
Not applicable. 
 
Appendices 
 
Not applicable. 
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The Active Travel (Wales) Act 2013 
Draft Active Travel Act Guidance – Welsh Government (February 2020) 
NPTCBC Active Travel Network Map (ATNM) 
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