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Purpose of the Report
The purpose of this report is update Members and inform them about 
the new Youth Justice and Early Intervention Centre which is also a 
Children Services’ resource, formally the Abbeyview Day Centre for 
people with complex needs. 

Executive Summary
The Manager’s update report (Appendix 1) sets out the need and 
request made to Andrew Jarrett, Director of Social Services, Health & 
Housing and Welsh Government for the Acquisition of Abbey view Day 
Centre to be repurposed for the Youth Justice and Early Intervention  
and Children Services Resource Centre.

Background
The Manager’s update report (Appendix 1) sets out the need and 
request made to Andrew Jarrett, Director of Social Services, Health & 



Housing and Welsh Government for the Acquisition of Abbey view Day 
Centre to be repurposed for the Youth Justice and Early Intervention  
and Children Services Resource Centre.
 
The planning stage is key to achieving successful change. Developing 
a feasibility strategy for this resource centre aimed to ensure that the 
proposals were well thought out, evidenced, and transparent. These 
proposals were used to consult with multi-agency partners and 
corporate members of NPT Council and were presented to the Youth 
Justice Management board in July 2020.

 The update outlines the following:
 Making the case for change; 
 Background and reasons for consideration;
 The need for a Neath Port Talbot Intervention and Resource 

Centre;
 What were the organisational risks if this change did not 

happen? 
 SWAT Analysis; 
 The strengths of a joint resource centre:
 YJEIS Resource Centres in Wales;
 Staff Consultation and Trade Union consultation. 
 Aims and objective.
 Timescales and costings.
 Impact Assessment
 Impact on practice and workloads:
 Staffing and the staffing structure 
 PPE
 Current financial position.  
 Evaluation.

Financial Impacts
There are no financial impacts associated with this report.



Integrated Impact Assessment
Not required – for information purposes only.ba

Valleys Communities Impacts
No impact – the Pack has no spatial impact on our valleys communities 
and does not link to the impacts identified in the Cabinet’s response to 
the Council’s Task and Finish Group’s recommendations on the 
Valleys.

Workforce Impacts
No Implications.

Legal Impacts
No implications.

Risk Management Impacts
There are no risk management issues associated with this report.

Consultation
Consultation undertaken is outlined in the Manager’s update report 
attached as Appendix 1.

Recommendations
No recommendations - for information only.

Reasons for Proposed Decision
Not applicable.

Implementation of Decision
Not applicable.



Appendices
Appendix 1 – Manager’s Update Report.

List of Background Papers
None. 

Officer Contact
Andrew Jarrett, Director of Social Services Health and Housing
Email: a.jarrett@npt.gov.uk

Keri Warren, Head of Children’s Services, email: k.warren@npt.gov.uk

Alison Davies, PO Children’s Services, email: a.davies6@npt.gov.uk

mailto:a.jarrett@npt.gov.uk
mailto:k.warren@npt.gov.uk
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Appendix 1

The New Youth Justice and Early Intervention Centre

Update Report

Alison Davies
Principal Officer,

Youth Justice and Early Intervention Service



Executive Summary

This document sets out the need and request made to the director of 

social service Andrew Jarret and Welsh Government for the Acquisition 

of Abbey view day centre to be repurposed for the Youth Justice and 

Early Intervention  and Children Services Resource Centre.

The planning stage is key to achieving successful change. Developing a 

feasibility strategy for this resource centre aimed to ensure that the 

proposals were well thought out, evidenced, and transparent. These are 

proposals were used to consult with multi agency partners and corporate 

members of NPT Council and were presented to the Youth Justice 

Management board in July 2020.

Making the case for change

Background and reasons for consideration 

On the 1st April 2019, the Youth Offending teams across Western Bay 

disaggregated and NPT now hosts a stand-alone service for Youth 

Offending and early intervention. A new management board has been 

formed and prior to the COVID pandemic had met twice, and held two 

development days. Since COVID the board has regrouped albeit virtually 

and continue to meet bi-monthly. This management board serves NPT 

alone, and holds the YJEIS to account.

The rationale for disaggregation was that the (previously named) YOT 

teams need to focus on their own geographical areas and the 

demographic of those areas, providing services for the young people of 



Neath and Port Talbot. The new name for the team is the Youth Justice 

and Early Intervention Service (YJEIS).

Following publication of the final HMIP report in March 2019 and 

combined with the planned exit of Bridgend who are now part of Cwm 

Taff health board, the decision was taken to disaggregate the Youth 

Justice Service, as the HMIP Inspection report published in March 2019 

highlighted areas of concern. Moving forward NPT will continue to 

evidence its ability to deliver the statutory functions laid out in the Crime 

& Disorder Act and subsequent legislation independently. Cabinet is 

represented on the management board by Councillor Alan Lockyer. The 

management board is chaired by the Director of social services Mr. 

Andrew Jarrett. 

The need for a Neath Port Talbot Intervention and Resource 

Centre. 

Prior to disaggregation NPT YJEIS, were able to access and had 

contributed to the Swansea resource centre. A resource centre was and 

continues to be essential for the YJEIS to carry out appropriate 

interventions, learn new skills and promote educational and vocational 

learning. The projects undertaken prior to COVID at the Swansea 

resource centre included:  a music project, emotional wellbeing, trade 

tasters, IT skills, basis skills (maths & English), crafts, bike 

maintenance, welding. Often this engagement resulted in young people 

working towards NOCN qualifications as Swansea is an accredited 

centre. Post disaggregation, one of the key objectives was finding a local 

resource centre in Neath Port Talbot to continue with these and other 

interventions. It was formally agreed at the YJEIS management board 



in November 2019 that Neath Port Talbot needs an Intervention centre 

of their own to meet the complex needs of our young people and give 

them the services needed to support them, and deter them from 

criminal or anti-social behaviours. It was further agreed that NPT also 

needed this provision to support our ISS interventions that require 25 

hours per week over 7 days for 3 months. We also wanted to develop 

our education provision which could be used as a support and alternative 

to permanent exclusion, use the provision to develop our emotional 

health and well-being provision, life skills training and hairdressing and 

beauty tuition to build the self-esteem of our young people and 

introduce them to a range of vocational training opportunities. 

Additionally, in terms of some of the NOCN qualifications, it could be 

possible to utilise other services within NPT as moderators i.e. youth 

service.

At the beginning of 2020 and as a YJEIS, we consulted with staff and 

identified a suitable venue. At that point in time, we thought that one of 

the biggest challenges for the YJEIS (and one that would need 

evidencing to the inspectorate on their return) was finding a suitable 

premises, and funding and developing the resource/ intervention centre. 

We had no idea at that point the incoming global pandemic was going 

to be the biggest challenge, probably of the century! 

All of this was pre-March 2020, when the world as everyone knew it 

changed because of the Global Pandemic. Since lockdown we have had 

to modify our interventions, hold socially distant meetings with young 

people, and been very creative in the way we work. The statutory work 

has been maintained and there have been some great interventions, at 



a time of year when we were blessed with pretty good weather, and 

garden visits, walk and talk, litter picking and cooking and life skills 

sessions via I-pad and Zoom became the norm. Virtual courts resumed 

and progressed into live courts, and we identified a need for increased 

safe face to face time in child centred environments. 

Children Services were facing the same difficulties as the YJEIS.  Child 

protection work and family visits although continued proved challenging 

through the winter months and assessments as we exit the pandemic 

need dedicated time, safe spaces and social distancing. Both Children 

Services and YJEIS need spaces which are safe, can promote contact, 

between children and their families, can full fill the range of statutory 

function required be the courts for OOCD,   (out of court disposals ) and 

intervention in the YJEIS .

On that basis Children Services and the YJEIS  worked collaboratively 

and developed  the resource centre , taking into  consideration the need 

for social distancing  hand sanitising, PPE  and all of the other COVID-

19 guidance that now forms part of everyday life.  

What were the risks if this change did not happen? 

The YJEIS building in Cramic way is not a COVID safe environment for 

the numbers of YJEIS staff it was intending to hold, or interventions that 

need to be undertaken. The kitchen facilities, stairs, handrails and 

upstairs offices meant that maybe only 5 or 6 people were able to be in 

those offices at any one time the two meter rule could not be adhered 

to upstairs because the corridors are too small if people are passing each 



other. The kitchen would have to remain closed as it is too small to re-

open and the toilets are also a concern. 

There is only one intervention room this is large however, but the level 

of work needed with young people cannot be undertaken in this 

environment going forward.  Children services also need safe spaces 

which are accessible and large and open to undertake their 

assessments, promote contact and undertake parenting work etc. 

If these spaces were  not found we faced the risk of not managing the 

interventions that have to be undertaken, skills and training for young 

people are not been accessed as they were, and there could be  potential 

slippage for children services in the court arena which potentially could 

mean drift for very vulnerable young people. 

SWAT Analysis 

The strengths of a joint resource centre:

Space;

Safety; 

Progressing statutory and intervention work;

Maintaining professional standards and interface with children and 

young people;

Shared costs;

An incremental approach to the ‘re-opening of services’;

Encouraging home working where appropriate;

Developing better IT facilities including remote access to courts.

Weaknesses-



The need to develop a bespoke centre was more limited because of 

costs, however although a consideration and we were prepared to 

compromise, we managed to secure a substantial WG grant provided 

the work was completed by the end of the financial year (March 2021). 

The centre could have been used as it stood, but needed more 

development.

COVID restrictions meant everything was taking longer and needed 

more risk assessment. The position of the centre in Neath Abbey means 

that transport needs to be considered and transporting young people 

will need to be risk assessed,  although with PPE and sitting in the back 

opposite seats of cars, this  is achievable. 

Threats

A second or recurring spike of Covid, became a threat, especially as we 

entered winter and the second lockdown became more restrictive and 

difficult than the first.  Without a resource centre we would not be 

meeting the post inspection action plan recommendations and we would 

not be in sync with the other YJEIS across Wales, which could impact 

negatively on a future inspection.

Early intervention and prevention would not be restarted properly 

without a resource centre going forward especially into the second Covid 

winter months. 

Opportunities 

This was an incredible an opportunity to design a safe space and begin 

a transitional and recovery plan as NPT opened back up. It was also an 

opportunity to evidence the positives of integration and alignment with 



children services which has been positive and enhanced the YJEIS and 

developed the consultant social worker role within the service.

We accepted that funding was a major stumbling block especially as the 

centre will be used in a more limited way in terms of numbers. However, 

the centre is large, spacious with lots of break out rooms, there will not 

be the need for office space in the way that was before COVID, as home 

working will remain in place, thus giving more room for the centre to be 

used as a resource for direct work for larger parts of the whole service. 

This will be an opportunity to develop education provision and skills 

training in our own centre this will be invaluable for young people who 

have had limited education throughout 2020.

 

This is an opportunity to develop a multidisciplinary team further and 

ensure that trauma informed practice is also developed to ensure 

emotional well-being is high on the agenda for young people alongside 

CAMHS. Intervention and liaison with partner agencies for example 

Better Futures and Education.   

This was an opportunity to work with a resource centre that was in situ, 

and one that although needed development, was structurally sound. We 

initially asked for 200k which was rejected. However we were then 

awarded 200k by Welsh Government provided the resource centre was 

completed by the end of the financial year i.e. March 2021.

There was an opportunity to develop the outside spaces into a 

community garden with raised beds and ensure work can take place 



outside. There was an opportunity to develop the workshop space 

needed for education and training skills, there was an opportunity to 

develop an outside gym. 

YJEIS Resource Centres in Wales:

All other Youth Offending Service in Wales have access to or ‘own’ a 

resource centre. It is accepted that this forms the basis of successful 

interventions and engagement with young people. We needed to ensure 

that NPT had this in their suite of resources to manage the statutory 

requirements of the YJEIS and to provide the service that our young 

people need. 

Staff Consultation and Trade Union consultation. 

Staff will be changing their work base and this will need to go through 

the formal consultation process in terms of homeworking and the 

resource centre. This will be aligned with the transition plans being 

prepared by the local authority which will include both home working 

and office working. I have begun talking to the staff at the YJEIS who 

have contributed to the development of the plans for the resource 

centre. The views of the staff and young people about the resource 

centre pre- COVID were very positive. Since its development staff 

cannot wait to access it, and to begin the face to face work that they 

have missed so much. Some staff had visited the centre before lockdown 

and this was generally positive. Once they see what has been achieved 

and what we can offer I am convinced that they will be as delighted as 

I am. These introductory visits begin the week beginning 26th April. 



The management of change consultation process will begin shortly and 

is normally 30 days. Timescales for moving into the centre have been 

achieved and the centre has been developed and is ready to operate. It 

is absolutely amazing for young people and for safe working within 

COVID restrictions. 

Employee support will be provided throughout the consultation process, 

via HR and the Occupational Health department if needed. 

Aims and objective.

 To develop Abbeyview Day Centre into a children and YJEIS 

resource centre: Completed. 

 To develop the safe spaces needed for our service users across 

NPT and gradually open up the services. Completed. 

 To ensure that all of the statutory and prevention work can be 

undertaken in the safe spaces with the correct guidance and 

restrictions in place. Ongoing

 To begin a ‘blended approach’ to face to face social work and 

intervention work in the resource centre, and the incremental 

stages preparing for recovery. In progress

Timescales and costings

The resource centre became empty in July 2020.  We assessed the work 

that needed to be done. A working group has was set up and Leighton 

Jones fed this into the corporate board to ensure that children services 

and the YJEIS views were represented and the needs of the services 

were fully met going forward. 



I am delighted to report to members that the resource centre is now 

finished, on budget, on time and looks incredible. I would anticipate it 

being able to be used by mid-May 2021 by the time risk assessments 

are carried and screens are and social distancing spacing are put in 

place. Facilities, under the guidance of Richard Jenkins pulled out all the 

stops to make this happen, and to carry out all works needed. They 

really deserve recognition and a thank you from the YJEIS.

The resource centre has kitchen facilities, large intervention rooms, 

shower and laundry facilities for young people, admin space, a wellbeing 

room, craft room and IT suite, a hairdressing room, video conference 

facilities, an outside gym, raised garden beds and lots of outside space 

for reparation projects, and even a train carriage that we plan to restore 

with our young people, with the guidance of the original owner Mr 

Latham from Skewen. 

Impact Assessment

The resource centre will have a positive impact on the lives of the young 

people and the families that we serve. From a YJEIS perspective socially 

distant interventions will be completed, education and training can 

resume, Accredited Projects including the K9 project can continue, 

partnership working can increase. 

We would look to develop the centre outside of normal office hours 

including weekends and evenings and intervention workers would adjust 

their hours accordingly to meet the needs of the young people following 

PHW and WG guidance. Young people participation could resume with 



more rigour. The participation officer has indicated his desire to be based 

there (flexibly) and therefore young people’s engagement and 

participation will be a key feature of all our work going forward. 

From a children services perspective, contact visits can resume in safe 

spaces, court assessments can continue which will avoid drift in the 

family court arena. Parenting support and interventions can resume.   CP 

monitoring visits can be more rigorous. Training spaces can be utilised.

The centre could be utilised by TAF and FAST workers. Team keeping in 

touch and development days could be built in. This will all have to be 

continually risk assessed of course alongside the professional guidance 

from PHW and WG and the rapidly changing face of COVID 19.

Impact on practice and workloads

After many months of uncertainty, the use of a resource centre will 

provide the depth and rigour to the assessments for both YJEIS and 

children services, that practitioners have been concerned that we have 

not been able to carry out as we did pre COVID. Eventually we will, when 

safe to do so, open up  and return to some normality, the centre will be 

established by then and will evolve as the services do in relation to 

COVID.

The extent of the space available in Abbey view, is far bigger and more 

open than the current YJEIS building and offices, which unless radically 

altered would never be conducive to meet the needs of the service. 

Young people are now being consulted as to the most appropriate name 

for their resource centre and so far, suggestions have been Abbey Shed, 



the Hwb and The Shed, I am confident the young people will come up 

with the best ideas. 

Staffing and the staffing structure

Staffing and the staffing is currently aligned to meet the needs of the 

service in the YJEIS. This centre will enable the existing staff to 

predominantly work at home but to eventually work safely with young 

people when they need to do the face to face contact at the centre. Two 

meter markings and screens will form part of the risk assessment for 

the new centre. The centre will have an administration presence during 

all opening hours. 

PPE

The amount of PPE required in the centre will form part of the wider 

council assessment and provision and estimated of what will be needed 

are being submitted to the corporate group.

Current financial position

The centre has been developed within budget, of the grant that was 

given us. I am currently looking at a training flat pod to utilise in the 

grounds for route 14 plus  and YJEIS and to address some of the  life- 

skills training needs for our young people,  at a cost of about 50k, which 

we looking for further COVID funding for later in the year.  

Evaluation 



The progress and success of the development of Abbey view  has been 

kept under constant progress review and reported back to The YJEIS 

management board, CSMG, and the YJB.

I have also prepared a power point for Members to see the centre and 

as we open up you are invited to visit at your earliest convenience. 

The proposal is that we move out of Cramic way permanently as of May 

10th 2021 and our new base will be Abbey view youth justice and early 

intervention centre in Skewen Neath. 

Youth Justice Board (YJB) Cymru

I would like to share some good news with members, in that YJB Cymru 

have informed officially this week that the progress of the NPT YJEIS has 

been such that we have been deescalated out of the service of concern 

protocol and have been congratulated by the YJB for the work that has 

been undertaken to improve the service and reach the standard 

required, until we are next inspected. Please see the paragraphs from 

the YJB formal notification below. 

“The progress that has been made in the delivery of justice services to 

children since then is significant and we would like to commend Neath Port 

Talbot on the way in which you have approached your improvement journey 

and focused on development of the service and the needs of the children, 

families and the communities you serve. 

We have seen evidence of practice improvement from a variety of sources: 

data presented, discussion with managers and staff, effective leadership, 

improved staff morale and through attendance at the management board. As 

a result, we have progressively reduced our formal involvement with you and 



frequency of meeting to review progress against the post-inspection action 

plan. We were also very pleased that Neath Port Talbot agreed to become a 

pathfinder project to support our activity to strengthen youth offending team 

(YOT) governance arrangements by sharing its own experiences, developing 

its own documentation and obtaining examples from other YOTs. This work is 

contributing to a re-fresh of the YJB’s management board guidance. 

Taking all the information into account the YJB is satisfied that Neath Port 

Talbot youth justice and early intervention service has made effective and 

sustained progress against its improvement plan and its ability to deliver 

positive outcomes for children in the justice system. As such we are pleased 

to formally de-escalate Neath Port Talbot from YJB priority status, and we will 

no longer be formally engaging with Neath Port Talbot as a priority service 

going forward. YJB Cymru are still available to support you should any 

significant matters arise. 

We would like to thank you, your leadership team and staff for meeting the 

challenges you faced post-inspection and the impressive progress you have 

made. The YJB commends you on the changes that your service has made 

along its improvement journey and the impact that this will have on outcomes 

for children.”

YJB Cymru Lynzi Jarman 

Ali Davies
Principal Officer,

Youth Justice and Early Intervention Service


