
  

 

 
 
 

NEATH PORT TALBOT COUNTY BOROUGH COUNCIL 
 

Regeneration and Sustainable Development Cabinet Board  
 

11 March 2022 
 

Report of the Head of Property and Regeneration  
– S. Brennan 

 
Matter for Information  
 
Wards Affected: All Wards 
 
Neath Port Talbot led Swansea Bay City Deal projects Funding 
Agreements and update 
 
Purpose of the Report: 
 
To advise Members that the Swansea Bay City Deal Neath Port 
Talbot led Homes as Power Stations (HAPS) and Supporting 
Innovation and Low Carbon Growth (SILCG) business cases have 
been approved by UK and Welsh Governments and the Funding 
Agreements between Carmarthenshire Council (SBCD Accountable 
Body) and Neath Port Talbot CBC (Lead Authority for HAPS and 
SILCG) have been agreed in preparation for signing.  
 
In addition, this report provides an update on project progress to date. 
 
Executive Summary: 
 
The Neath Port Talbot led Swansea Bay City Deal Homes as Power 
Stations (HAPS) project was approved by UK and Welsh 
Governments in July 2021 and the Supporting Innovation and Low 
Carbon Growth (SILCG) programme was approved by UK and Welsh 
Governments in August 2021.  
 



 

 

The Funding Agreements between Carmarthenshire County Council 
and Neath Port Talbot County Borough Council have now been 
agreed.  
 
The projects / programmes are moving into delivery phase with 
established governance structures and documentation.  
 
Background: 
 

Swansea Bay City Deal  
 
The Swansea Bay City Deal is an investment of up to £1.3 billion in a 
portfolio of major programmes and projects across the Swansea Bay 
City Region – which is made up of Carmarthenshire, Neath Port 
Talbot, Pembrokeshire and Swansea. 
 
The Swansea Bay City Deal is being led by the four regional local 
authorities - Carmarthenshire Council, Swansea Council, Neath Port 
Talbot Council and Pembrokeshire Council - together with the 
Swansea Bay and Hywel Dda University Health Boards, Swansea 
University, the University of Wales Trinity Saint David, and private 
sector partners. 
 
The City Deal is being funded through the approval of project 
business cases by the UK and Welsh Governments.  
 
In the 15-year life span of the City Deal, the investment portfolio will 
boost the regional economy by at least £1.8 billion, while generating 
more than 9,000 jobs. The total investment package currently 
estimated is made up of £235.7 million UK and Welsh Government 
funding, £330.2 million other public sector investment, and £591.79 
million from the private sector. 
 
Neath Port Talbot CBC is leading on two City Deal projects – Homes 
as Power Stations and Supporting Innovation and Low Carbon 
Growth.  
  



 

 

Homes as Power Stations – Project overview 
 
‘Homes as Power Stations’ (HAPS) is a regional project, led by Neath 
Port Talbot and will deliver across all four City Deal local authority 
areas. As a pioneering project, the overall investment objectives 
include:  

 Future proof at least 10,300 properties (7,000 retrofit, 3,300 new 
build) within five years to increase ‘affordable warmth’ and reduce 
fuel poverty  

 Improve health and wellbeing and reduce the burden on health 
and social services  

 Deliver a sustainable, cost effective and holistic housing 
programme (facilitation role) by:  

a) Taking a ‘whole house’ approach and developing proven, flexible 
designs  
b) Demonstrating the viability of the HAPS approach to the rest of 
Wales / UK  
c) Creating skilled jobs, a legacy and mainstreaming the HAPS 
approach  
d) Creating a sustainable regional supply chain that retains the 
creation of design, construction and maintenance jobs  
 
Homes As Power Stations – Progress to date 
 
Project Team 
The project manager was appointed and commenced the role in 
November 2021.  Oonagh Gavigan has numerous years’ experience 
of delivering regional projects on behalf of Neath Port Talbot Council.   
 
An additional two members of staff will be recruited in the coming 
weeks to support the business engagement / supply chain 
development and fund coordination project activities.  
 
Legal 
Neath Port Talbot Legal Team is drafting and co-ordinating the ‘Inter 
Authority Agreement’(s) and ‘Third Party Agreements’ to enable the 
financial conduit between Neath Port Talbot Council (as lead), the 



 

 

three Local Authority partners and third party grant recipients.  This 
will enable the reimbursement of localised schemes that have been 
agreed through the Financial Incentives Fund and Supply Chain Fund 
application and approval process.  
 
Supply Chain Development 
Work is ongoing with business teams across the region to gather 
baseline data on the current supply chains related to HAPS and 
identify opportunities for businesses to diversify and maximise 
opportunities via the Supply Chain Development Fund.  
 
Financial Incentives Fund 
This fund will encourage and support the uptake of the HAPS concept 
primarily with local authorities that have housing stock and 
Registered Social Landlords. Private Sector developers are also 
eligible to access the fund.  Work has begun to draft the associated 
documentation, application and scoring process.  
 
Co-ordinating Activities 
Several groups are being established including a Lessons Learned 
Group, Skills Group and Technical Advisory Group.  The input from 
each group will be invaluable to inform and support the delivery of the 
project. 
 
Monitoring and Evaluation 
An external independent organisation will be procured to support the 
ongoing monitoring of the various concepts of HAPS.  Information 
and findings will be disseminated to provide a ‘Knowledge Sharing 
Hub’ to build confidence and encourage a longer term take up from 
the private sector.  The specification of the tender specification os 
currently being drafted, taking into consideration information and data 
already in existence to ensure added value and reducing duplication.  
 
Supporting Innovation and Low Carbon Growth – Project 
overview 
 
The Supporting Innovation and Low Carbon Growth (SILCG) 
programme is a £58.7 million multi partner programme designed to 
deliver low carbon, sustainable and inclusive economic growth 
through creating the right environment to develop new technologies 



 

 

from research through to production to support job creation in the 
region.  
 
The programme comprises seven interlinked projects: 

 Bay Technology Centre – energy positive building providing high 
quality, flexible office and laboratory space 

 South Wales Industrial Transition from Carbon Hub (SWITCH) – 
specialist facility and equipment to decarbonise the steel and 
metals industry and supply chain 

 Advanced Manufacturing Production Facility – open access 
specialist production facility and equipment to support start-up 
companies and regional business growth in the innovation and 
manufacturing sectors.  

 Property Development Fund – gap funding for commercial 
buildings 

 Hydrogen Stimulus Fund – a demonstrator to prove the 
commercial viability of green hydrogen to fuel vehicles.  

 Air Quality Monitoring Project – test bed for new technology to 
monitor air quality  

 Low Emission Vehicle charging infrastructure – developing a 
strategy and pilot projects to decarbonise journeys in the region 

 
Progress to date - SILCG 
 
Programme Team 
A Programme Manager and recently been appointed and will 
commence in April 2022.  
 
Legal 
The MoU/SLA between Neath Port Talbot Council and Swansea 
University to operate the SWITCH facility and procure specialist 
equipment is being finalised for agreement.  
 
The Funding Agreement between Neath Port Talbot Council and the 
University of South Wales in relation to specialist hydrogen 
equipment is being finalised for agreement.  
 
Projects 
The Bay Technology Centre is complete, with a number of viewings 
taking place. The Centre will officially open in the spring 2022.  



 

 

 
The design and build specification for the SWITCH specialist facility is 
being finalised prior to a procurement exercise for a contractor.  
 
The University of South Wales is carrying out site preparation for the 
hydrogen electrolyser to deliver the Hydrogen Stimulus Project.  
 
The Advanced Manufacturing Production Facility is at scoping stage 
with industry and academia engagement prior to procuring a design 
and build contract.  
 
The Port Talbot Waterfront Property Development Fund is due to be 
launched in spring 2022.  
 
Funding Agreements: 
 
The Funding Agreements between Carmarthenshire County Council 
and Neath Port Talbot County Borough Council in respect of the 
distribution of funding from the Swansea Bay City Deal to the Homes 
as Power Stations project and Supporting Innovation and Low 
Carbon Growth programme (attached at Annex 1 and 2) have been 
agreed.  
 
The Director of Environment and Regeneration has delegated 
authority to sign the Homes as Power Stations Funding Agreement in 
consultation with the Section 151 Officer and the Leader and relevant 
cabinet member as agreed at the Regeneration and Sustainable 
Development Cabinet Board on 20th March 2020.  
 
The Supporting Innovation and Low Carbon Growth funding 
agreement will be signed under seal.  
 
Financial Impacts:  
 
Financial impacts are detailed in the Swansea Bay City Deal Joint 
Working Agreement. Eligible expenditure incurred will be funded via 
the City Deal grant reimbursement arrangements detailed in the Joint 
Working Agreement and Funding Agreement in line with the UK and 
Welsh Government profile.  
 



 

 

 
 
Integrated Impact Assessment: 
 
This report is for information purposes only, therefore there is no 
requirement to undertake an Integrated Impact Assessment.  
 
Valleys Communities Impacts:  
 
This report is for information purposes only, there are no impacts or 
implications associated within the Valleys Communities. 
 
Workforce Impacts: 
 
This report is for information purposes only, there are no impacts or 
implications associated within the Workforce. 
 
Legal Impacts: 
 
The Swansea Bay City Deal Joint Working Agreement between the 
participants of the Swansea Bay City Deal and the Funding 
Agreements set out the legal requirements, suitable legal agreements 
will be in place to cover the respective obligations of all parties 
participating in these projects.  
 
Risk Management Impacts:  
 
There are no risk management issues associated with this report.  
 
Each of the Swansea Bay City Deal projects has a risk register which 
is updated regularly and monitored through the project /programme 
governance and the Swansea Bay City Deal Programme Board,  
Joint Committee and Joint Scrutiny Committee. 
 
Consultation: 
 
There is no requirement for external consultation on this item. 
 
 
 



 

 

Recommendations:  
 
That members note that the Swansea Bay City Deal Neath Port 
Talbot led Homes as Power Stations (HAPS) and Supporting 
Innovation and Low Carbon Growth (SILCG) business cases have 
been approved by UK and Welsh Governments and the Funding 
Agreements between Carmarthenshire Council (SBCD Accountable 
Body) and Neath Port Talbot CBC (Lead Authority for HAPS and 
SILCG) have been agreed in preparation for signing. 
 
Implementation of Decision:  
 
Not Applicable 
 
Appendices:  
 
Appendix 1 – Homes As Power Stations Funding Agreement  
Appendix 2 – Supporting Innovation and Low Carbon Growth Funding 
Agreement  
 
List of Background Papers: 
 
None.  
 
Officer Contact: 
Name: Lisa Willis 
Designation: European and Strategic Funding Manager 
Email: l.willis@npt.gov.uk  
Direct dial: 01639 686074 


