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SOUTH-WEST WALES CORPORATE JOINT COMMITTEE 
ENERGY SUB COMMITTEE 

 
 

27th February 2024 
Report of the Chief Executive, Pembrokeshire  

 
Report Title: Delivery of Local Area Energy Planning in South-West Wales  
 
 

Purpose of Report To advise the committee on the progress of 
delivery of the local area energy plans within 
the region. 

Recommendation(s) That the committee note the progress made 

to date and forthcoming key milestones.  

Report Author Kendal Davies (Carmarthenshire County 
Council) 

Finance Officer Chris Moore 

Legal Officer  Craig Griffiths 

 
Background  

1. Welsh Government have funded the development of local area energy plans (“LAEPs”) 

for every local authority in Wales. This follows several local authorities being pilot 

locations, including Pembrokeshire. The LAEPs are being delivered by City Science in the 

South-West Wales Region for Swansea, Neath Port Talbot, and Carmarthenshire.  

 

2. Draft LAEPs have been produced and are currently being internally reviewed by each 

local authority, with the technical modelling being reviewed by National Grid Energy 

Distribution and Wales and West Utilities.  

 

3. Final LAEPs will be delivered for local authority cabinet consideration towards end March 

2024.  

 

4. Following completion of the national LAEPs there will be an exercise undertaken by the 

technical advisors to Welsh Government to align and consolidate the findings. This will 

then inform the further development and strategic direction of regional actions, and lead 

to the creation of a Wales-wide Energy Plan. 

 

5. Welsh Government have also funded, for 24 months, the appointment of a Regional 

Energy Team consisting of an Energy Project Manager plus two Energy Project Officer 

posts. Whilst these posts are employed by Carmarthenshire County Council, they are a 

regional resource for the four local authorities. A panel consisting of lead officers from 

each local authority conducted interviews in November 2023 with a preferred candidate 

selected for each post. The Energy Project Manager (Dr Elaine Forde) and Energy Project 

Officer (Rob Broome) have recently commenced duties, Unfortunately, the preferred 

candidate for the other Energy Project Officer post was subsequently unable to accept the 
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job offer due to personal reasons, as was the next highest scoring candidate. Accordingly, 

the vacant Energy Project Officer post is to be readvertised shortly.  

 

6. Additional points to note:  

 The LAEPs have been developed through regional collaboration with themes aligned 
to the Regional Energy Strategy. Stakeholder workshops have also been arranged on 
a thematic and regional basis to ensure a regional approach whilst still maintaining a 
local focus.  

 Whilst many of the scenarios and levers are local a large number are regional (skills, 
transport, housing, infrastructure) thus ensuring that the LAEPs remain connected with 
regional context...  

 
 
 
Financial Impacts: None 
 
 
Integrated Impact Assessment: These will be completed when the LAEPs are ready for 
local cabinet decision-making.  
 
 
Workforce Impacts: Welsh Government have funded the recruitment of three new officers 
to support the development and delivery of the Local Area Energy Plans.  
 
 
Legal Impacts: None 
 
 
Risk Management Impacts: Risks arising as part of the LAEP process are managed as part 
of programme delivery by Energy Systems Catapult. A risk register for the overall programme 
may be available on request.  
 
 
Consultation: A wide range of stakeholders are consulted as part of the development of the 
LAEPs.   
 
 
Reasons for Proposed Decision: No decision required.  
 
 
Implementation of Decision: N/A 
 
 
Appendices: City Science slides outlining progress with the LAEPs. 
 
 
List of Background Papers: N/A  


